City of Brockton, Massachusetts
Consent Decree Case 1:06-CV-11334-NMG
Inflow & Infiltration Removal Section 37b

Current Status of SSES Tables
May 27, 2010

SSES Table 5-1 - Exfiltration Study Summary and Recommendations
Current Table 5-1 with work completed

SSES Table 6-3 - Cost-Effective Analysis for Manhole Rehabilitation
Current Table 6-3 with work completed

SSES Table 6-4 - Cost Effective Analysis for Infiltration Rehabilitation
Current Table 6-4 with work completed (Details for Table 8-1)

SSES Table 8-1 - Prioritized listing of Cost-Effective Lateral Sewer Groups

Current Table 8-1 with work completed (Summarized sub-areas from Table 6-4)

SSES Table 8-2 - Lateral Sewer Pipe Recommended for Value Effective Rehabilitation
Current Table 8-2 with work completed

SSES Interceptor Information

Current Table 8-3 Interceptor Pipe Recommenced for Value Effective
Rehabilitation with work completed

Current Table 8-5 Interceptor Pipe Recommended for Heavy Cleaning with
work completed

Consent Decree Indicated Rehabilitation Remaining

Current Pipeline Rehabilitation Remaining with value
Current Manhole Rehabilitation Remaining with value

NON Consent Decree Indicated Rehabilitation Completed by City
NON SSES Substitution Table with Value of Completed



TABLE 5-1

City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

EXFILTRATION STUDY

SUMMARY AND RECOMMENDATIONS

Location / Problem / Defect Recommendation Rehabilitation Completed/Status
Area
Otis Street Contamination of drain from unknown No problem or defect could be located Phase 3 Rehab on Otis Street 2005
source. under the SSES scope
N . - . City Repair 8/1997 — corrected both broken
. Exfiltration of wastewater from sewer Cured in place lining of sewer and drain : ) .
Clinton Street into drain through pipe defects. from SMH #061-043 to SMH #061-035 Eill\é)?/rv on Perkins [esking and broken drain
Defect in SMH, exfiltration of wastewater
Ellsworth ' : : Phase 1 and Phase 4 sewer rehab — all
Street from SM_H defect to surface water during | Repair SMH #017-125 manholes rehabilitated on Ellsworth Street.
surcharging
Plymouth Street sewer replaced, and entire
N obsolete interceptor from Crescent Street to
Gt e | ). | e e M1eISE) | Gt St ey encones o il
P P ' P with flowable fill under individual City-
funded project.
Christy’s Contamination of surface water from No problem or defect could be located City hasinvestigated unknown drainage
Lane unknown source (possible septic failure). | under the SSES scope route to confirm outfall locations.
1. Contamination of surface water from Plvmouth Street sewer renlaced. and entire
surcharging of sewer through 1. Proper abandonment of sewer and Y : P '
Centre Street/ obsol ete interceptor from Crescent Street to
abandoned sewer. proper rehab of downstream sewer. )
Crescent s : : Court Street properly abandoned and filled
2. Contamination of drain from 2. Replacement of sewer and drain on ) ) o .
Street e with flowable fill under individual City-
exfiltration of wastewater from Center Street. )
funded project.
damaged sewer.
Wilder Street BU|Id| ng sanltgry service connection tied | Disconnect sanitary serw.cefrom drain pipe Ciity repair 5/2001
directly to drain pipe. and reconnect to sewer pipe.
CDM Page 1 of 1 5/28/2010




TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE
001 001 Pleasant St. wall Phase 8 Contract
001 002 Pleasant St. wall Phase 8 Contract
001 008 Pleasant St. wall Phase 8 Contract
001 010 Pleasant St. wall Phase 8 Contract
001 011 Pleasant St. shelf PC Added 3/3/10, S/C Deleted from Phase 8 Contract
001 013 Pleasant St. wall & pipe connection PC Completed 3/3/10
001 017 Albany St. shelf S/C Deleted from Phase 8 Contract
001 018 Albany St. wall & pipe connection PC Completed 2/8/10, MHL Deleted from Phase 8 Contract
001 019 Albany St. wall & pipe connection PC Completed 2/8/10, MHL Deleted from Phase 8 Contract
001 020 Albany St. wall Deleted Phase 8 Contract
001 021 Albany St. wall Deleted Phase 8 Contract
001 033B Messina Dr. wall Phase 8 Contract
001 035 Calumet Dr. wall & pipe connection PC Completed 2/8/10
001 035A Calumet Dr. wall & pipe connection PC Completed 2/8/10
001 036 Wellfleet Dr. wall Phase 8 Contract
001 043 Cumberland Dr. wall & pipe connection PC Completed 2/2/10
001 045 Darren Dr. wall & pipe connection PC Completed 2/2/10
001 047 Darren Dr. wall & pipe connection PC Completed 2/2/10
001 049 Westhaven Dr. wall & pipe connection PC Completed 2/2/10
001 050 Westhaven Dr. wall & pipe connection PC Completed 2/2/10
001 051 Leah Dr. wall & pipe connection PC Completed 2/2/10
001 052 Leah Dr. wall & pipe connection PC Completed 2/2/10
001 053 Leah Dr. pipe connection & cone PC Completed 2/2/10
001 058A Pleasant St. pipe connection PC Completed 3/2/10
001 061 Summer St. wall Phase 8 Contract
001 061A Summer St. wall & pipe connection PC Completed 2/9/10
001 062 Summer St. wall Phase 8 Contract
001 063 Summer St. pipe connection PC Completed 2/9/10
001 064 Summer St. wall Phase 8 Contract
001 065 Leah Dr. pipe connection PC Completed 2/8/10
001 070 Summer St. wall Phase 8 Contract
001 071 Summer St. wall Phase 8 Contract
001 083 Globe Rd. wall & pipe connection PC Completed 2/8/10
001 086 Globe Rd. wall Phase 8 Contract
001 089 Irma St. pipe connection PC Completed 2/8/10
001 090A Irma St. pipe connection PC Completed 2/8/10
001 092 Irma St. wall & pipe connection PC Completed 2/8/10
001 094 Darren Dr. pipe connection PC Completed 2/2/10
001 098 Easement pipe connection PC Completed 2/9/10
002 020A Irving Ave. pipe connection PC Completed 3/1/10
002 025 Irving Ave. pipe connection, wall & shelf PC and S/C Completed 2/16/2010
002 026 Hancock St. shelf S/C Completed 2/16/2010, MHL Added
002 028 Hancock Ave. channel S/C Completed 2/16/2010
002 041 Easement pipe connection Phase 8 Contract
002 049 Cashman PI. pipe connection PC Completed 2/16/10, MHL Added
002 059 Carrlyn Rd. channel S/C Completed 2/16/10
002 074A Healey Ter. pipe connection PC Completed 3/1/10
002 074C North Pearl St. pipe connection
002 077 Easement wall PC Completed 4/15/10
002 078 Easement pipe connection PC Completed 4/15/10
002 079 Easement wall P17/03
002 080 Easement pipe connection Phase 8 Contract
002 081 Easement wall P17/03
002 090 Reservoir St. wall S/C Added 3/4/10
002 090B Parking lot pipe connection S/C Added 3/4/10
002 090D Reservoir St. wall Phase 8 Contract
002 095 Oak St Ext. pipe connection PC Completed 3/10/10, S/C Added 3/10/10
002 096 Oak St Ext. shelf S/C Completed 3/2/10
002 097A Parking lot pipe connection
002 097C Oak St Ext. pipe connection PC Completed 3/2/10
002 097D North Pearl St. pipe connection PC Completed 3/2/10
002 098 Oak St Ext. wall P17/03
002 099 Apartments channel
002 104B Parking Lot wall & pipe connection PC Completed 3/1/10, S/C Added 3/1/10
002 104C Easement wall Phase 8 Contract
002 200A Oak St. channel P17/03
002 201 Oak St. pipe connection P17/03
002 205A Apartments pipe connection PC Completed 3/10/10
002 205B Apartments wall & pipe connection PVC Drop Deleted/City
003 029 off Westgate Dr. wall Phase 9 Contract
003 030 off Westgate Dr. wall Phase 9 Contract
003 031 off Westgate Dr. wall Phase 9 Contract
003 054M Madrid Sq. wall Private Property
003 054P Madrid Sq. pipe connection, wall & shelf Private Property
003 054R Madrid Sq. pipe connection Private Property
003 054T Madrid Sq. pipe connection Private Property
004 002 Colonel Bell Dr. pipe connection Phase 9 Contract
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TABLE 6-3

City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE

004 004 Colonel Bell Dr. wall PC Completed 4/20/10
004 005 Colonel Bell Dr. wall & pipe connection Phase 9 Contract
004 006 Colonel Bell Dr. wall P18/03
004 007 Colonel Bell Dr. pipe connection PC Completed 4/22/10
004 008 Colonel Bell Dr. wall Phase 9 Contract
004 024A Coventry Cir. pipe connection PC Completed 4/20/10
004 037 Colonel Bell Dr. pipe connection PC Completed 2/4/10
004 039B Coventry Cir. shelf Phase 9 Contract
004 040 Belair St. pipe connection P17/03
004 052 Turdy Ter. pipe connection PC Completed 4/22/10
004 054 Rene Rd. shelf S/C Completed 1/25/10
004 055 Rene Rd. pipe connection PC Completed 1/26/10
004 059 Crickett Rd. & Sophia Ave. pipe connection PC Completed 1/26/10
004 062A Crickett Rd. wall Phase 8 Contract
004 076 Kurland Ave. channel S/C Completed 1/25/10
004 096G Fairway Oak Apts. pipe connection PC Completed 1/26/10
005 098 Fitzpatrick Cir. pipe connection PC Completed 1/18/10
005 099 Fitzpatrick Cir. pipe connection & shelf PC Completed 1/18/10
005 099A Fitzpatrick Cir. wall & shelf S/C Completed 1/21/10
005 100 Fitzpatrick Cir. pipe connection PC Completed 1/18/10
005 101 Fitzpatrick Cir. pipe connection PC Completed 1/18/10
005 102A Fitzpatrick Cir. shelf S/C Completed 1/21/10
005 104 Fitzpatrick Cir. wall Phase 8 Contract
005 127 Cross Ave. wall Phase 8 Contract
005 133 Earle St. pipe connection & channel P8 1/20/10
005 141 Winslow Ave. shelf CITY 1-14-09
005 150H Eagle Ave. channel S/C Completed 1/25/10
005 1501 Eagle Ave. pipe connection & shelf PC Completed 1/26/10, S/C Completed 1/26/10, MHL Added
005 150K Eaton St. wall Phase 8 Contract
005 151A Eagle Ave. wall MHL Deleted from Phase 8 Contract
005 151B Eagle Ave. pipe connection PC Completed 1/20/10
006 082 Oakdale St. pipe connection Phase 9 Contract
007 095 Fern St. pipe connection Phase 9 Contract
007 100 Wheeler Ave. pipe connection PC Completed 4/20/10
007 111 Bryant Ave. pipe connection Phase 9 Contract
007 112 Tilton Ave. pipe connection Phase 9 Contract
007 119 Montauk Rd. pipe connection Phase 9 Contract
007 120 Montauk Rd. shelf Phase 9 Contract
007 123 Montauk Rd. shelf Phase 9 Contract
007 124 Montauk Rd. wall MHL Completed 4/23/10
007 127A Apartment lot pipe connection Phase 9 Contract
007 127E E. Westgate Dr. pipe connection PC Completed 4/19/10
007 127G E. Westgate Dr. wall & pipe connection Phase 9 Contract
007 127Q E. Westgate Dr. wall & pipe connection P1 3-10-03
009 012 Easement pipe connection PC Deleted from Phase 8 Contract
009 015 West EIm St. shelf S/C PVC Drop Deleted/City
009 016 West EIm St. pipe connection & shelf P8:3/3/10
009 017A West EIm St. pipe connection & shelf P17/03
009 021 Candy La. wall & shelf S/C Completed 2/15/10
009 022 Cass Rd. pipe connection, wall & shelf P8 3/11/10
009 024 Margery Rd. pipe connection PC Completed 2/11/10
009 033 Off Candy La. wall & shelf S/C Completed 2/15/10
009 034 Candy La. wall & shelf S/C Completed 2/15/10
009 035 Candy La. wall Phase 8 Contract
009 036 Powder Rd. channel & shelf P8 2/15/10
009 037 Powder Rd. pipe connection PC Completed 2/11/10
009 038A Candy La. wall Phase 8 Contract
009 039 Santee Rd. wall & pipe connection P8 2/10/10
009 040 Candy La. pipe connection PC Completed 2/10/10
009 041 Candy La. pipe connection PC Completed 2/10/10
009 042 Margery Rd. wall Phase 8 Contract
009 046 Easement pipe connection PC Completed 2/15/10
009 047 By K. Sheehan Way pipe connection PC Completed 2/16/10
009 048 K. Sheehan Way channel & shelf S/C Completed 2/16/10
009 052 Easement pipe connection PC Completed 3/4/10
009 053 Easement pipe connection & shelf P8:3/4/10
009 055 Easement pipe connection PC Completed 2/11/10
009 056 Off Santee Rd. wall & pipe connection PC Completed 2/11/10
009 058 Santee Rd. pipe connection PC Completed 2/10/10
009 060 Powder Rd. pipe connection, wall & shelf PC Completed 2/15/10, S/C Completed 2/15/10
009 061 Powder Rd. pipe connection PC Completed 2/11/10
009 062 Powder Rd. pipe connection PC Completed 2/10/10
009 066 Easement pipe connection PC Completed 2/11/10
009 067 Easement pipe connection PC Completed 2/11/10
009 071 Hancock School wall Phase 8 Contract
009 073 Hancock School wall Phase 8 Contract
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TABLE 6-3

City of Brockton, Massachusetts

City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION

Subarea Number Street Name of Leak COMPLETE

009 073A Hancock School channel REM Boulder Chk Inv

009 078 Pearl St. wall Phase 8 Contract

009 079 Pearl St. wall Phase 8 Contract

009 080 Pearl St. wall Phase 8 Contract

009 084 Dartmouth St. wall Phase 8 Contract

009 086 Hancock Ave. wall Phase 8 Contract

011 001 Pearl St. pipe connection P17/03

011 002 Pearl St. pipe connection P17/03

011 006 Pearl St. wall Phase 8 Contract

011 008 Pearl St. pipe connection PC Completed 2/25/10

011 010 Pearl St. pipe connection PC Completed 2/25/10

011 011A Elm St. wall S/C Added 2/15/10

011 011B Elm St. wall Phase 8 Contract

011 012 Pearl St. pipe connection PC Completed 2/25/10

011 013 Pearl St. pipe connection & shelf PC Completed 2/25/10, S/C Completed 2/25/10, MHL Added

011 014 Melanie St. pipe connection PC Completed 2/15/10

011 015 Pearl St. pipe connection & shelf PVC Drop Deleted/City

011 016 Sunset Dr. shelf PC Completed 3/2/10, MHL Added

011 018 Pearl St. pipe connection P17/03

011 025 Pearl St. pipe connection Phase 8 Contract

011 051 Pearl St. pipe connection PC Completed 2/25/10

011 052 Pearl St. pipe connection

012 001 Linwood St. pipe connection

012 005 Linwood St. wall

012 030 Belmont St. wall

012 041 Bigney Ave. wall

012 044A Torrey Ave. shelf

012 065 Braemoor Rd. wall Phase 8 Contract

012 066 Braemoor Rd. wall

012 067 Braemoor Rd. wall P1 8/03

012 067A Braemoor Rd. wall

012 069 Stoneleigh Ave. wall

012 071 Fairview Ave. pipe connection & shelf

012 075 Rock Meadow Dr. wall & shelf PC Added 3/11/10, S/C Completed 3/11/10

012 075A Rock Meadow Dr. shelf PC Added 3/11/10, S/C Deleted from Phase 8 Contract

012 076 Rock Meadow Dr. pipe connection P17/03

012 110 Rockland Dr. shelf PC Added 3/1/10, S/C Completed 3/1/10

012 111 Rockland Dr. pipe connection

012 113 Rockland Dr. wall

013 071 Westwood Ave. wall

013 072 Braemoor Rd. wall

013 073 Braemoor Rd. pipe connection

013 074 Braemoor Rd. channel

013 078 Braiarcliff Rd. shelf S/C Deleted

014 016 Moraine St. wall Phase 9 Contract

014 019 Malvern Rd. wall Phase 9 Contract

014 027 Wheeler Ave. cone

014 049 Easment wall Phase 9 Contract

014 080 West St. pipe connection PC Completed 4/19/10

015 002 Easment wall

015 008 Elm View Ter. shelf Phase 9 Contract

015 020 West St. wall MHL Completed 4/23/10

017 005 Easement off Spring St. wall & shelf P5 11-14-05

017 006A Belmont St. wall P5 11-14-05

017 009 Poplar Rd. wall P5 11-14-05

017 010 Polar Rd. & Fenway Rd. pipe connection P5 10-5-05

017 010B Belair St. wall & shelf P1 12-2-02

017 011F Belmont Ave. wall & shelf P2 11-29-04

017 013 Pleasant St. suspect inflow source P5 11-14-05

017 020 Belmont Ave. wall P5 11-14-05

017 026B Ashton Garden Apt. wall P5 11-14-05

017 032 Belmont Ave. wall P5 11-14-05

017 033 Belmont Ave. wall P5 11-14-05

017 034 Belmont Ave. wall P2 10/25/04

017 036 Belmont Ave. wall & shelf P2 11-8-04

017 041A Belmont Ave. shelf P5 10-3-05

017 041C Belmont Ave. shelf P5 10-3-05

017 046 Highland Terr. wall P5 11-14-05

017 054 Poplar Rd. wall P18/03

017 063 N. Ash St. wall P5 11-14-05

017 118 Newbury St. wall P5 11-14-05

017 123 Ellsworth St. wall P5 11-14-05

017 125 Ellsworth St. wall P17/03

017 127 Ellsworth St. wall P5 11-14-05
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TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE
017 127A Easement wall P5 11-14-05
017 160 Pleasant St. wall P5 11-14-05
017 160B Pleasant St. channel
017 161 Spring St. wall P5 11-14-05
018 001 Bartlett St. shelf P5 11-14-05
018 004 Warren Ave. wall P5 11-14-05
018 010 Belmont St. pipe connection P5 11-14-05
018 013A Brook St. pipe connection P5 10-5-05
018 016A So. Fuller St. shelf P5 10-5-05
018 016C Johnson Sq. wall P5 11-14-05
018 017 Doyer St. pipe connection & shelf P5 11-14-05
018 018B Doyer St. wall P5 11-14-05
018 030 Brook St. ring & frame P2 10-26-04
018 033 Winthrop St. wall P5 11-14-05
018 034 Connecticut PI. shelf P5 11-14-05
018 035 Grafton St. wall & shelf
018 049 Bartlett St. wall & shelf Phase 9 Contract
018 056B Chester St. missing shelf plate P2 8-31-05
018 057A Bartlett St. wall P5 10-20-05
018 083 Newbury St. missing shelf plate P5 11-14-05
018 084 Newbury St. missing shelf plate P5 11-14-05
018 120 Ellsworth Ave. wall & shelf P5 11-14-05
020 042 Grafton St. wall P5 11-14-05
020 060A Camden Ave. cone & wall P2 9-15-04
020 060B Camden Ave. wall & shelf P5 11-15-05
020 065 Monomet St. wall P5 11-14-05
021 001 Warren Ave. wall & shelf P17/03
022 034 Muyrtle St. pipe connection Phase 9 Contract
023 017B Tremont St. wall Phase 9 Contract
023 017C Tremont St. wall Phase 9 Contract
023 027 French Ave. shelf Phase 9 Contract
023 032 French Ave. shelf Phase 9 Contract
023 034 French Ave. shelf Phase 9 Contract
023 038 Carroll Ave. missing shelf plate Phase 9 Contract
024 054 Copeland St. wall Phase 9 Contract
024 055 Leach Ave. wall Phase 9 Contract
025 003 Woodard Ave. shelf Phase 9 Contract
025 026 Johnson St. wall & pipe connection Phase 9 Contract
025 030B Bouve Ave. wall & pipe connection Phase 9 Contract
025 031 Wilson St. wall Phase 9 Contract
025 034 Menlo St. wall & pipe connection Phase 9 Contract
025 040 Easement shelf Phase 9 Contract
025 041A Sunset Ave. pipe connection P18/03
025 048 Bernice Ave. channel & shelf Phase 9 Contract
025 050 Bernice Ave. shelf Phase 9 Contract
026 028 Cambo St. wall
027 053 Falconer Ave. pipe connection Phase 9 Contract
027 066B Hillberg Ave. pipe connection & channel Phase 9 Contract
027 068 Cottage Grove wall & pipe connection P17/03
027 071 Cottage Grove pipe connection
027 71B Cottage Grove wall
027 073 Wentworth Ave. wall
028 002 Brockton H.S. ROW pipe connection, wall & shelf P79-30-09
028 036 Brockton H.S. ROW wall Phase 8 Contract
028 039 Shopping Center ROW wall & pipe connection PC Added 2/24/10
028 074 Linwood St. channel
028 079 Montrose Rd. wall & pipe connection
028 083 Washburn St. wall & pipe connection
028 085 Larch cone
028 091 Breer Cir. pipe connection
028 095 Breer Cir. wall & pipe connection Phase 9 Contract
029 008 Ash St. pipe connection Phase 9 Contract
029 049 Overton St. shelf
030 CAP1B Knapp Center discharge hose from industrial AC unit
030 009 Liberty St. pipe connection PC Completed 3/3/10
030 016 W. Chestnut St. pipe connection PC Completed 3/3/10
030 024A Jonathan Dr. pipe connection, wall & shelf
030 024C Jonathan Dr. wall
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TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION

Subarea Number Street Name of Leak COMPLETE

030 025 Manley St. wall S/C Completed 4/27/10

030 038A W. Chestnut St. cone

030 057 Mill St. wall Phase 8 Contract

030 070D Burke Dr. wall

030 072 W. Chestnut St. wall Phase 9 Contract

031 001 Bay State Gas Driveway pipe connection & shelf PVC Drop Deleted/City

031 002 off Driveway wall & pipe connection PC Completed 2/18/10

031 007 Appartment Complex wall & shelf S/C Completed 2/18/10

031 007A Appartment Complex wall Phase 8 Contract

031 007B Appartment Complex shelf PVC Drop Deleted/City

031 008 Appartment Complex missing MH cover

031 012 Shaw Rd. pipe connection PC Completed 2/18/10

031 016 Shaw Rd. pipe connection P17/03

031 018 Easement wall & pipe connection PC Completed 2/22/10

031 020 Easement wall & pipe connection PC Completed 2/22/10

031 021 Easement wall & channel S/C Deleted from Phase 8 Contract

031 022 Rockland Ave. pipe connection PC Completed 2/18/10

031 023 Easement pipe connection PC Completed 2/18/10

031 024 Clarendon Ave. pipe connection PC Completed 2/18/10

031 030 Calvin St. wall Phase 8 Contract

031 031 Calvin St. wall

031 033 Dawes Rd. pipe connection, wall & shelf PC Completed 3/11/10, S/C Deleted from Phase 8 Contract

031 036 Dawes Rd. wall Phase 8 Contract

031 041 Dawes Rd. pipe connection PC Completed 2/24/10

031 043 Easement wall & pipe connection PC Completed 2/18/10

031 049 Brian Dr. wall PVC Drop Deleted/City

031 050A Brian Dr. pipe connection P17/03

031 068 Torrey St. wall & pipe connection PC Completed 3/3/10

031 078 Pondview Cir. wall Phase 8 Contract

031 084 Easement wall & pipe connection PC Completed 2/24/10

031 089 Windsor Cir. pipe connection P17/03

032 003 Easement wall & pipe connection PC Completed 2/17/10

032 005 North Pearl St. wall Phase 8 Contract

032 017A North Pearl St. pipe connection PC Deleted from Phase 8 Contract

032 018 West Lea Ter. pipe connection P8 1/27/10

032 019 West Lea Ter. pipe connection P17/03

032 020 College Dr. pipe connection P8 1/27/10

032 020A College Dr. pipe connection P8 1/27/10

032 022 College Dr. pipe connection P8 1/27/10

032 022A College Dr. pipe connection CITY 12-11-08

032 023 College Dr. pipe connection P8 1/27/10

032 023A Joseph Rd. pipe connection P8 1/27/10

032 024 College Dr. pipe connection Phase 8 Contract

032 025 College Dr. pipe connection P8 1/27/10

032 026 North Pearl St. pipe connection & shelf P8: 2/17/2010

032 029 North Pearl St. pipe connection & shelf P8: 2/17/2010

032 029A North Pearl St. pipe connection P8 2/25/10

032 032 North Pearl St. pipe connection P8 2/25/10

032 034 Calbert Rd. pipe connection P8 2/27/10

032 035 College Dr. pipe connection P8 2/27/10

032 037 College Dr. pipe connection P8 2/27/10

032 040A Digby Ave. pipe connection P8 2/7/10

032 052 Tiffaney Dr. wall Phase 8 Contract

032 053 Van Cliff Ave. wall & pipe connection P8 2/7/10

032 054 Tiffaney Dr. pipe connection P8 2/7/10

032 055 Tiffaney Dr. wall & pipe connection P8 2/23/10

032 055B Hatchfield Dr. wall Phase 8 Contract

032 056 Tiffaney Dr. pipe connection MHL Added

032 057 Biscayne Rd. channel S/C Completed 2/23/10

032 057A Easement pipe connection P8 2/23/10

032 057B Easement pipe connection

032 057C Easement pipe connection

032 059 Van CIiff Ave. pipe connection PC Completed 2/23/10

032 059B Mill St. pipe connection PC Completed 2/1/10

032 059C Mill St. wall & pipe connection PC Completed 2/17/10

032 059D Belmont St. pipe connection PC Completed 2/17/10

032 059E Belmont St. shelf S/C Completed 2/17/10

032 059F Belmont St. pipe connection PC Completed 2/17/10

032 059) Belmont St. cone Phase 8 Contract

032 061 Van Cliff Ave. wall S/C Added 2/23/2010

032 062 Conant Dr. wall & pipe connection PC Completed 2/1/10

032 065 Gladwood St. pipe connection PC Completed 2/23/10

032 066 Yolande Ave. wall & pipe connection PC Completed 1/28/10

032 066A Yolande Ave. wall & pipe connection PC Completed 1/28/10

032 067 Dewey Ave. pipe connection CITY 12-11-08

032 068 Dewey Ave. pipe connection P8 1/27/10

032 069 Dewey Ave. pipe connection PC Completed 1/28/10

032 070 Almon Ave. pipe connection PC Completed 1/28/10
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Manhole
Subarea Number

TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Street Name

Location
of Leak

REMEDIATION
COMPLETE

032 071
032 073
032 074
032 075
032 078
033 012
033 021
033 022
033 025
033 038
033 041
033 041B
033 057D
034 009
034 010
034 012
034 012B
034 012C
034 012E
034 012F
034 012G
034 0121
034 012]
034 012K
034 014
034 015
034 016
034 017
034 020
034 022
034 023
034 026
034 031
034 036A
034 037
035 055
035 062
035 066A
035 096A
035 098A
035 100
036 CAP2
036 115
036 117
036 124A
036 148
036 162
037 028
037 088B
037 091
037 097
037 099
037 100B
037 100C
037 106B
037 106C
037 107
037 108
037 109
037 113
037 115
037 117A
037 124
038 011
038 018A
038 021A
038 053
038 188
039 034A
040 001
040 002
040 003

Almon Ave.
Dewey Ave.
Tosca Dr.
Belmont St.
Shields Ave.

Country Club Dr.

Southworth Dr.
Jane Ter.

Oakside Ave.
Hubbard Ave.

off Langdon St.
Fieldstone Dr.

Undeveloped Biscayne Rd.

Rte.28
Rte.28
Bay Bank parking lot
Parking lot
K-Mart parking lot
Infront of K-Mart
Infront of K-Mart
parking lot
parking lot
parking lot
parking lot
Easement
Easement
Easement
Southland Ter.
Southland Ter.
Southland Ter.
Southland Ter.
Southland Ter.
Hayward Ave.
Glendale Ave.
Hubbard Ave.

Wilmington St.
Martland Ave.
Stafford Ln.
Addison St.
Addison St.
Addison St.

Clyde St.
No. Montello St.
Newton Ave.
Clifford Ave.
No. Montello St.
Studley Ave.

Orchard Ave.
Landsdown St.
Upland Rd.
Holbrook Ave.
Holbrook Ave.
Vine St.

Vine St.
Rutland Ave.
Rutland Ave.
Battles Farm Village
Battles Farm Village
Battles Farm Village
Battles Farm Village
Battles Farm Village
Battles Farm Village
No. Main St.

Ames St.
Ames St.
No. Montello St.
Albion St.
Montello St.

No. Warren Ave.
Easment

Easment
Easment

pipe connection
wall
wall
wall
wall

wall
channel

shelf

pipe connection

wall & shelf

wall

pipe connection
wall

wall
wall
pipe connection
shelf
pipe connection
wall & pipe connection
wall
wall
pipe connection
pipe connection
pipe connection
wall
wall
wall
wall
wall
wall
wall & pipe connection
pipe connection
wall
pipe connection
pipe connection

pipe connection & shelf
pipe connection
wall
wall & shelf
wall & shelf
shelf

pipe connection
shelf
shelf
shelf
abd. drop inlet not plugged
wall & pipe connection

channel & shelf
pipe connection
shelf
shelf
shelf
pipe connection
pipe connection
pipe connection
wall
wall
wall
pipe connection
pipe connection
shelf
wall
pipe connection & shelf

wall
wall

leaking 15" drain line in SMH

wall
wall

shelf
wall

wall
wall
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PC Completed 1/28/10
S/C Added 2/23/2010
Phase 8 Contract
Phase 8 Contract
Phase 8 Contract

Phase 9 Contract
P18/03
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract

Phase 9 Contract
PC Added 3/10/10
P79-30-09
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
P7 9-30-09
P7 9-30-09
P7 9-30-09
Phase 9 Contract
Phase 9 Contract
P79-30-09
P79-30-09
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract

PC Completed 3/3/10

Phase 9 Contract

Phase 9 Contract
Phase 9 Contract
Phase 9 Contract

Phase 9 Contract

Phase 9 Contract
PC Completed 2/3/10
S/C Completed 2/3/10
S/C Completed 2/3/10

PC Added 1/19/10, S/C Completed 2/1/10

PC Completed 1/26/10
PC Completed 1/26/10
CITY 1-14-09

Phase 8 Contract

PC Completed 2/10/10
PC Completed 1/26/10

PC Added 3/9/10, S/C Completed 3/9/10, MHL Added

Phase 8 Contract
P6 12-14-07

Phase 8 Contract
PC Completed 3/3/10
Phase 9 Contract
Phase 8 Contract
Phase 9 Contract
Phase 9 Contract

Phase 9 Contract
Phase 9 Contract
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TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE
040 003A Easment wall Phase 9 Contract
040 004A Easment wall Phase 9 Contract
040 006 Easment wall Phase 9 Contract
040 016 East Ashland St. shelf East Ashland Contract June 2006
040 017 East Ashland St. pipe connection East Ashland Contract June 2006
040 018 East Ashland St. pipe connection East Ashland Contract June 2006
041 010 Huntington St. shelf S/C Completed 3/3/10
041 027 Elliot St. wall Phase 8 Contract
041 070 North Main St. shelf
041 071 Haverhill St. wall Phase 9 Contract
041 073 Haverhill St. wall Phase 9 Contract
041 075 Crowell St. wall
041 077 Walnut St. wall Phase 9 Contract
041 078 Walnut St. wall Phase 8 Contract
041 079 North Main St. shelf P18/03
041 085 North Main St. shelf
041 086A Falmouth Ave. cone
041 089 Elliot St. wall
041 090 Falmouth Ave. wall S/C Added 3/10/10
041 092 Turner St. wall Phase 8 Contract
041 095 Prospect St. shelf
041 103 Wyman St. wall & shelf Phase 8 Contract
041 113 Wyman St. wall Phase 8 Contract
041 117 Walnut Ave. wall
042 001D Easment wall Phase 9 Contract
042 003A Easment wall Phase 9 Contract
042 010B Elliot St wall P79-30-09
042 012A Easment wall Phase 9 Contract
042 020 Easment wall Phase 9 Contract
042 039B Court St. wall Phase 9 Contract
042 039C Plymouth St. wall Phase 9 Contract
042 042 Court St. wall
043 086A Bishop St. shelf Phase 9 Contract
044 028 Colgate Rd. wall & shelf Phase 9 Contract
044 030 Baldwin Rd. wall Phase 9 Contract
044 031 Baldwin Rd. wall & shelf Phase 9 Contract
044 040 Nicolson frame
044 044 Nicolson cone & wall Phase 9 Contract
044 045 Nicolson wall
044 048 Colgate Rd. shelf
044 049 Rosemary St. wall & shelf Phase 9 Contract
044 050 Rosemary St. wall Phase 9 Contract
044 051 Rosemary St. cone, wall & shelf Phase 9 Contract
044 053 Wateco Rd. cone & wall Phase 9 Contract
044 054 Rosemary St. wall Phase 9 Contract
044 054A off Rosemary St. cone & wall Phase 9 Contract
044 066 Alphonse Rd. cone, wall & shelf Phase 9 Contract
044 069 Coe Rd. wall
044 076 Dandy Rd. wall Phase 9 Contract
044 088A Fortin Rd. wall & shelf
044 103 Dagmar Dr. wall PC Completed 4/29/10
044 104 Dagmar Dr. pipe connection Phase 9 Contract
044 110 Dagmar Dr. cone
044 111 Dix Rd. cone
044 117 North Cary St. wall Phase 9 Contract
044 121 North Cary St. pipe connection
045 001 Easment shelf Phase 9 Contract
045 009 Easment cone Phase 9 Contract
045 018 Maplewood Cir. wall P5 10-18-05
045 026 Maplewood Cir. shelf Phase 9 Contract
045 032C Oberlin Rd. shelf P5 9-27-05
045 032D Oberlin Rd. wall & pipe connection P5 9-26-05
045 033 East Ashland St. pipe connection P17/03
045 035A Toby Rd. pipe connection Phase 9 Contract
045 041B Toby Rd. pipe connection Phase 9 Contract
045 060 Armiston St. pipe connection P3 5-12-05
045 061 Armiston St. pipe connection & shelf P3 5-12-05
045 064 Pratt St. pipe connection P3 4-12-05
045 065 Pratt St. wall P18/03
045 083 Bark Cir. shelf
046 026 Gloucester St. cone & wall Phase 9 Contract
046 028 Bates Rd. wall Phase 9 Contract
046 039A Bates Rd. wall P5 11-14-05
046 040 Debbie Rd. cone P5 10-27-05
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TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE
046 048 Court St. pipe connection P5 10-27-05
046 054 Endicott St. pipe connection P5 10-27-05
046 106 Anne Marie Dr. pipe connection P5 10-18-05
046 108 Annette Rd. wall P5 10-18-05
046 110 Annette Rd. wall P5 10-18-05
046 113A Anne Marie Dr. pipe connection P17/03
047 009A Twin Oaks Dr. wall P3 12-2-04
047 010C Short St. wall
047 014A Crane Rd. pipe connection P3 12-3-04
047 020 Court St. wall & pipe connection P5 10-27-05
047 021 Easment wall P5 10-26-05
047 029 East Ashland St. wall & pipe connection P17/03
047 044 Edward St. shelf P5 10-18-05
047 045 Hanson St. pipe connection & shelf Phase 9 Contract
048 055 Quincy Ave. pipe connection P5 10-27-05
048 056 Quincy Ave. pipe connection P5 10-28-05
048 057D Frost St. wall P17/03
048 113 Harold St. shelf P5 10-18-05
048 135 Center St. wall P5 10-18-05
048 143 Center St. wall & shelf P5 10-18-05
049 074 Libbey St. shelf
049 076B Libbey St. pipe connection, wall & shelf Phase 9 Contract
049 076C Libbey St. wall Phase 9 Contract
049 076C Quincy Ave. shelf
049 079A Pinehurst Ave. pipe connection
049 082 Early St. shelf Phase 9 Contract
049 084 Douglas Rd. shelf Phase 9 Contract
049 091 Pinehurst Ave. pipe connection P17/03
049 146 Centre St. wall Phase 9 Contract
049 147 Centre St. shelf Phase 9 Contract
050 014 Court St. shelf Phase 9 Contract
050 023 Montvale Rd. shelf Phase 9 Contract
052 001A  between Hill and Gladstone shelf
052 010 Center St. channel P18/03
053 034B Court St. pipe connection & channel Phase 9 Contract
053 063 Budd Ave. frame Phase 9 Contract
053 064 Kathleen Rd. shelf Phase 9 Contract
053 091 Sherman St. shelf Phase 9 Contract
054 004 Crescent Rd. wall Phase 9 Contract
054 004B Sprague Ave. wall Phase 9 Contract
054 007 Moulton St. pipe connection Phase 9 Contract
054 017 Lawn St. wall & shelf Phase 9 Contract
054 022 Henry St. wall Phase 9 Contract
054 023 Henry St. wall Phase 9 Contract
054 024 Henry St. wall Phase 9 Contract
054 030 Kingman St. wall Phase 9 Contract
054 034B Draper St. wall Phase 9 Contract
054 035 Perry Ave. wall Phase 9 Contract
054 035A Perry Ave. wall Phase 9 Contract
054 038 Perry Ave. wall Phase 9 Contract
054 045B Washington Ave. wall Phase 9 Contract
055 018 Crescent St. shelf P5 10-27-05
055 022 Crescent St. shelf P5 10-27-05
055 025A Plymouth St. shelf P5 10-20-05
055 031A Center St. pipe connection P5 10-27-05
055 031R Tyler St. shelf Phase 9 Contract
055 041 Otis St. shelf P5 10-20-05
056 014D Commercial Yard pipe connection P8 2/4/10
056 020 Montello St. wall Phase 8 Contract
056 025 Union St. wall Phase 8 Contract
056 034 Main St. exposed underdrain
056 074 Montello St. wall
057 001A Riverview St. wall Phase 9 Contract
057 001D Easment wall Phase 9 Contract
057 002A Easment wall Phase 9 Contract
057 003B Easment wall Phase 9 Contract
057 004 Easment wall Phase 8 Contract
057 006C Pine Ave. channel P8 3/10/10
057 006D off Pine Ave. wall Phase 8 Contract
057 008A Easment pipe conn. & cone & wall Phase 8 Contract
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TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Manhole Location REMEDIATION
Subarea Number Street Name of Leak COMPLETE

057 033 Easment frame
057 034 Easment wall Phase 8 Contract
057 035 Easment wall Phase 8 Contract
057 036 Dudley Ave. wall S/C Added 1/27/10
057 038 Blueberry Cir. wall Phase 8 Contract
057 038A Blueberry Cir. wall & pipe connection Phase 8 Contract
057 039A Blueberry Cir. wall & pipe connection Phase 8 Contract
057 041A Dudley Ave. wall & pipe connection PC Completed 1/13/10
057 041BA  Trinity Village Apartments wall
057 042 Easment wall Phase 8 Contract
057 045H off Hudson St. wall P7 Scope - NOT DONE
058 001A Summer St. shelf Phase 9 Contract
058 024 Thatcher St. pipe connection, shelf & channel Phase 9 Contract
058 024A Thatcher Sq. wall & pipe connection Phase 9 Contract
058 025 Thatcher St. pipe connection Phase 9 Contract
059 002 Easment wall Phase 9 Contract
059 003 Easment cone P7 9-30-09
059 005 Easment cone P7 9-30-09
059 007 Easment wall Phase 9 Contract
059 029A Easment wall Phase 9 Contract
059 031 Portland St. pipe connection PC Completed 4/30/10
059 034 Portland St. wall & pipe connection PC Completed 4/30/10
059 035 Portland St. pipe connection PC Completed 4/30/10
060 032 Brentwood Ave. wall Phase 8 Contract
060 035 Ferris Ave. wall PVC Drop Deleted/City
060 041 Norwood St. wall & pipe connection PC Completed 1/12/10
060 041A Norwood St. wall & pipe connection PC Completed 1/12/10
060 045 Virginia Ave. wall & pipe connection PC Completed 1/12/10
060 048 Norwood St. wall MHL Completed 4/28/10
060 050 Kenneth Ave. wall MHL Completed 4/21/10
060 054 Mary Anne Ave. wall Phase 8 Contract
060 055 Mary Anne Ave. pipe connection PC Completed 1/12/10
060 056 Summer St. wall Phase 8 Contract
060 0721 East St. wall Phase 8 Contract
060 072N Oakland St. wall
060 072S East St. wall Phase 8 Contract
061 011 Forest Ave. wall P17/03
063 022 Summertime St. shelf S/C Completed 3/10/10
063 016D Easment wall
063 027F Riverview St. shelf Phase 9 Contract
063 028A Summertime St. shelf
063 028C Morrison Rd. shelf Phase 9 Contract
063 028D Morrison Rd. wall & shelf Phase 9 Contract
063 041 Wallace St. cone, wall & shelf S/C Completed 1/21/10
064 009A Lawson Terr. wall Phase 9 Contract
064 009B Lawson Terr. wall Phase 9 Contract
064 013 Easement pipe connection Phase 9 Contract
064 021A Glen Ave. exposed underdrain Phase 9 Contract
065 006 Carl Ave. wall Phase 8 Contract
065 006A East St. channel PVC Drop Deleted/City
065 007 Carl Ave. pipe connection PC Completed 1/13/10
065 007A East St. channel PVC Drop Deleted/City
065 008A East St. channel P18/03
065 008AB driveway wall & pipe connection PC Completed 4/14/10
065 010A East St. pipe connection PC Completed 1/13/10
065 012 Carl Ave. pipe connection PC Completed 1/13/10, MHL Added
065 012A East St. pipe connection PC Completed 1/13/10
065 014A Southfield Garden Apts. wall Phase 8 Contract
065 016 Carl Ave. pipe connection PC Completed 1/13/10
065 017 Carl Ave. pipe connection PC Completed 1/13/10
065 021 Schultz Rd. pipe connection P17/03
065 028 Darby Rd. wall & pipe connection P17/03
065 030 Darby Rd. pipe connection PC Completed 1/11/10
065 031 Darby Rd. pipe connection PC Completed 1/11/10
065 032 Darby Rd. pipe connection PC Completed 1/11/10
065 037A Sinclair Rd. wall S/C Added 4/27/10
065 040 Easment wall Phase 8 Contract
065 041 Easment wall Phase 8 Contract
065 042 Easment wall Phase 8 Contract
065 043 Sinclair Rd. wall Phase 8 Contract
065 045 Tufts Cir. cone City 1-14-09
065 047 Ithica Rd. pipe connection PC Completed 1/11/10
065 048 Ithica Rd. pipe connection PC Completed 1/11/10
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Manhole

Subarea Number

TABLE 6-3
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

COST-EFFECTIVENESS ANALYSIS FOR MANHOLE REHABILITATION

Street Name

Location
of Leak

REMEDIATION
COMPLETE

065
065
065
065
065
065
065
065
065
065
065
065
065
065

066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066
066

067
067
067
067
067
067
067
067
067
067
067

105
105
105
105

117
117
117

048A
060
064
068
070
094
096
098

098A

098B
099
100
101
102

024
025
026B
027
035
040B
043
044
045
049
052
054
060
067
076
078
079
080
087A
088
091
094
098

CAP1
012
020
021

021A
023
036
048
055
061
072

005A
006A
007A
008A

088A
089
100

Flint Rd.
Sinclair Rd.
Southfield Dr.
Paulin Ave.
Paulin Ave.
Wachusett Rd.
Burdett Rd.
Easment
Easment
Easment
Litchfield Terr.
Litchfield Terr.
Litchfield Terr.
Litchfield Terr.

Meadowbrook Rd.

Meadowbrook Rd.

Meadowbrook Rd.
Watson St.

Main St.

BAT parking lot

Main St.

Main St.

Main St.

Main St.

Main St.

Main St.

Forest St.

Auburn St.

Otto St.

Plain St.

Plain St.

Plain St.
Easement off Plain St.
Easement off Plain St.

Plain St.

Riverside Ave.
Easement of Forest St.

Plain St.
Appleby St.
Eleventh Ave.
Oak Hill Way
Tenth Ave.
Plain St.
Easment
Francine St.
Geralynn Dr.
Easment
Plain St.

Storage area
behind Ford dealer
Honda car dealer lot
Storage Center parking lot

Brett St.
Brett St.
Elm St.

pipe connection
wall & pipe connection
wall
pipe connection and frame
pipe connection & channel
wall
wall
wall & shelf
wall
wall
wall & pipe connection
wall
pipe connection
pipe connection

wall
wall
shelf
wall
shelf
cone
shelf
wall & shelf
wall & shelf
shelf
shelf
shelf
channel
shelf
shelf
pipe connection
pipe connection
pipe connection
wall & pipe connection
pipe connection
shelf
pipe connection
wall & pipe connection

channel & shelf
shelf

pipe connection
shelf

pipe connection
wall
wall
wall
shelf
wall
shelf

wall & pipe connection
pipe connection
wall
wall

pipe connection & shelf
pipe connection
pipe connection
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PC Completed 1/11/10
PC Completed 1/11/10
Phase 8 Contract
PC Completed 1/11/10

PC Completed 1/11/10, S/C Completed 1/12/10

Phase 8 Contract
Phase 8 Contract
P8 4/29/10
Phase 8 Contract
MHL Completed 4/28/10

PC Completed 1/18/10

Phase 8 Contract
PC Completed 1/20/10
PC Completed 1/20/10

P5 10-18-05
P5 10-18-05
P5 10-18-05
P5 10-18-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-20-05
P5 10-18-05
P5 10-18-05
P5 10-18-05
P5 9-28-05
P3 8-5-05
P3 8-5-05
P5 11-14-05
P5 11-14-05
P5 10-20-05
P5 10-20-05
P5 11-14-05

P5 10-20-05
P5 10-20-05

P5 9-28-05
P5 10-20-05
P5 11-14-05
P5 10-20-05
P5 10-20-05
P5 11-14-05
P5 10-27-05

Phase 9 Contract
Phase 9 Contract
Phase 9 Contract
Phase 9 Contract

P18/03
P5 10-20-05
P5 10-20-05
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TABLE 6-4
CITY OF BROCKTON, MASSACHUSETTS
CITY WIDE SSES

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION
SUB-AREA WORK AND COMPLETION PHASE

REACH FROM LENGTH PIPE TYPE JOINT PEAKANNUAL REMOVABLE T&TCOST REHAB CEA RECOMMENDED
1.D. LOCATION MH() TO MH() OFPIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED
(ft) (in) PIPE (ft) (gpd) 50% X (8) x(9) %) (10) / (11)
001-A Leah Dr. 068 067 230 8 VC 5 2,160 1,080 $5,098 $3,000 1.70 Rep. Wye City 7-20-09
Leah Dr. 069 068 194 8 VvC 5 0 0 $0 $0 0.00 none
Leah Dr. 067 066 296 8 vC 5 1,440 720 $3,398 $2,470 1.38 Seal Svc, CIPSR CITY Spot Repaired 7/2/09, Phase 8 contract
Globe Rd 085 086 115 8 vC 5 0 0 $0 $0 0.00  none Phase 9 Contract
835 3,600 1,800 $8,496 $5,470 1.55
001-B Brown St. 076 075 123 8 VvC 5 360 180 $850 $733 1.16 T&S Phase 8 Contract
Brown St. 077 076 305 8 VvC 5 2,880 *** 1,440 $6,797 $3,418 1.99 *** T&S, CIPSR Phase 8 Contract
Brown St. 077 077A 240 8 VvC 5 2,160 1,080 $5,098 $5,110 1.00 CIPSR, CRR, T&S Phase 8 Contract
Brown St 077A 078 72 8 VvC 5 0 0 $0 $0 0.00 none
Brown St. 078 079 85 8 VvC 5 0 0 $0 $435 0.00 Seal Svc.
Brown St. 080 079 299 8 VC 5 720 360 $1,699 $7,217 0.24 CIPSR, Rep. Svc., T&S, Seal Svc. City 7-14-09
West Pleasant St 004 003 112 10 VC 5 4,320%*** 2,160 $10,195 $3,400 3.00 Rep. Svc. Phase 9 Contract
1,236 10,440 5,220 $24,638 $20,313 121
001-C Rangeley Avenue 017 008 149 8 vC 5 720 360 $1,699 $888 191 T&S Phase 9 Contract
Sumner St. 073 072 291 15 RC 8 3,254 1,627 $7,679 $24,565 0.31 Cured-in-place Lining, Rep. Svc. Phase 8 Contract
Sumner St. 072 071 252 15 RC 8 3,960 *** 1,980 $9,346 $5,669 1.65*** T&S, CIPSR Phase 8 Contract
Sumner St. 071 070 252 15 RC 8 7,229 3,615 $17,060 $3,569 4.78 T&S, CIPSR Phase 8 Contract
944 15,163 7,582 $35,785 $34,691 1.03
001-D Hal Ave. 069B 069 86 8 VvC 5 720 *** 360 $1,699 $0 0.54 *** none
Hal Ave. 069A 069B 264 8 vC 5 $3,173 T&S, CIPSR
Albany Street 019 018 296 8 VvC 5 8,640 4,320 $20,390 $3,400 6.00  Rep. Svc. City 7-18-00
Albany Street 020 019 147 8 vC 5 360 180 $850 $14,800 0.06 Cured-in-place Lining, Line Svc.
Albany St. 021 020 65 8 VvC 5 0 0 $0 $0 0.00  none
Albany St. 022 021 69 8 VvC 5 0 0 $0 $0 0.00  none
Albany St. 023 022 29 8 VvC 5 0 0 $0 $0 0.00  none
Albany Street 022 024 233 8 vC 5 928 464 $2,190 $2,989 0.73  T&S, CIPSR
1,189 10,648 5,324 $25,129 $24,362 1.03
001-E Ray Ave. 074 073 139 10 VC 5 0 0 $0 $9,833 0.00 T&S, CIPSR, line Svc.
Ray Ave. 075 074 84 10 VvC 5 2,160 *** 1,080 $5,098 $533 9.56 *** T&S Phase 8 Contract
Ray Ave 75A 075 71 8 VvC 5 2,160 1,080 $5,098 $0 0.00 none
Ray Ave. 081 075A 20 8 VvC 5 0 0 $0 $1,600 0.00 CIPSR
Ray Ave. 082 081 291 8 VC 5 2,160 1,080 $5,098 $6,969 0.73 CIPSR, T&S, Seal Svc. Phase 8 Contract
Ray Avenue 082 087 231 8 VvC 5 2,160 *** 1,080 $5,098 $1,377 370 *** T&S Phase 8 Contract
Globe Road 082 083 236 8 VvC 5 1,440 720 $3,398 $3,007 113  T&S, CIPSR Phase 8 Contract
1,072 10,080 5,040 $23,789 $23,319 1.02
001-F Rangeley Ave. 026 017 210 8 AC 10&13 7,200 *** 3,600 $16,992 $12,200 0.34 ***  Cured-in-place Lining
Darren Dr. 028 026 240 8 AC 10&13 $26,900 - Cured-in-place Lining, SR, Rep. Svc. City 11-14-00
Westhaver Dr. 029 028 279 8 AC 10 $11,550 CIPSR, Rep. Wye, T&S, Line Svc. City 11-28-00
Albany St. 018 017 286 8 VvC 5 14,400 7,200 $33,984 $0 0.00  none
1,015 21,600 10,800 $50,976 $50,650 1.01
001-G Sumner St. 061 060 296 15 RC 8 11,904 *** 5,952 $28,093 $24,890 1.13 ***  Cured-in-place Lining, Rep. Svc. Phase 8 Contract
Sumner St. 061A 061 26 8 PVC 5 180 90 $425 $0 0.00 none
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CITY OF BROCKTON, MASSACHUSETTS

TABLE 6-4

CITY WIDE SSES

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION

SUB-AREA WORK AND COMPLETION PHASE

REACH FROM LENGTH PIPE TYPE JOINT PEAKANNUAL REMOVABLE T&TCOST REHAB CEA RECOMMENDED
1.D. LOCATION MH() TO MH() OFPIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED
(ft) (in) PIPE (ft) (gpd) 50% X (8) x(9) %) (10) / (11)
Sumner St. 062 061 301 15 RC 8 4,754 *** 2,377 $11,219 $12,783 0.88 *** CRR, T&S, Rep. Svc. Phase 8 Contract
Sumner St. 063 062 258 15 RC 8 7,229 3,615 $17,060 $19,020 0.90 Cured-in-place Lining Phase 8 Contract
881 24,067 12,034 $56,798 $56,693 1.00
001-H Sumner St. 73A 073 240 10 VvC 5 1,350 675 $3,186 $0 0.00  none
Leah Dr. 066 065 295 8 VvC 5 4,320 2,160 $10,195 $16,958 0.60  T&S, CIPSR, Line Svc. Phase 8 Contract
Leah Dr. 065 064 247 8 VvC 5 2,160 1,080 $5,098 $9,272 0.55  T&S, Rep. Wye., CIPSR Phase 8 Contract
Sumner St. 064 063 278 15 RC 8 4,754 2,377 $11,219 $5,021 223 T&S, Rep. Svc.
Sumner St. 070 064 307 15 RC 8 3,879 1,940 $9,154 $7,659 120  CIPSR, CRR, T&S, Seal Svc. Phase 8 Contract
1,367 16,463 8,232 $38,853 $38,910 1.00
001-1 Sumner St 060 059 228 15 RC 8 12,264 *** 6,132 $28,943 $17,070 1.70 ***  Cured-in-place Lining Phase 8 Contract
Sumner St 059 058 304 15 RC 8 3,859 1,930 $9,107 $5,972 152  T&S, CIPSR Phase 8 Contract
Pleasant St 058A 058B 75 8 AC 18 0 0 $0 $5,450 0.00 Cured-in-place Lining
Pleasant St 058C 058 25 8 VvC 5 4,320 *** 2,160 $10,195 $199 3.18*** CRR, T&S Phase 8 Contract
Pleasant St 058A 058C 177 8 VvC 5 $3,009 CIPSR, CRR, T&S
Globe Rd 085 084 112 8 vC 5 720 360 $1,699 $14,870 0.11 Cured-in-place Lining, Line Svc. Phase 9 Contract
Globe Road 083 084 306 8 VvC 5 2,160 1,080 $5,098 $8,459 0.60 CIPSR, Rep. Wye, T&S, Seal Svc. CITY 7/22/09
1,227 23,323 11,662 $55,042 $55,029 1.00
002-A Cashman PI 046 047 133 8 VvC 3 [Oigiateied 0 $0 $0 0.00  none
Cashman PI 050 051 301 8 VvC 3 2,250%*** 1,125 $5,310 $2,891 1.84  T&S, Seal Svc.
North Pearl St 054 055 285 8 VvC 3 [Oigiateiad 0 $0 $2,326 0.00 T&S
Carrlyn St 060A 060 111 8 VvC 3 3,600%*** 1,800 $8,496 $3,906 218 SR, T&S
830 5,850 2,925 $13,806 $9,123 151
002-B off Oak St 099 098 241 10 VvC 5 5,823 *** 2,912 $13,742 $1,530 0.80 *** T&S
Canterbury Arms 100 099 257 10 VvC 5 - - - $15,685 - Cured-in-place Lining
Oak St. 098 095 71 10 VvC 5 0 0 $0 $0 0.00 none
Reservoir Rd 095 094 267 10 VvC 5 1,440 *** 720 $3,398 $16,235 0.21 ***  Cured-in-place Lining Phase 8 Contract
Oak St 101B 101 101 10 VvC 5 2,160 1,080 $5,098 $0 0.00 none
Oak St 101A 101 139 12 VvC 5 5,760 2,880 $13,594 $0 0.00 none
Oak St 101 094A 31 12 VvC 5 0 0 $0 $0 0.00 none
1,107 15,183 7,592 $35,832 $33,450 1.07
002-C Oak St 097B 097 197 10 VvC 5 13,443 *** 6,722 $31,725 $6,726 0.95***  CIPSR, T&S, Seal Svc. Phase 8 Contract
Oak St 097C 097B 72 10 vC 5 - - - $5,510 - Cured-in-place Lining
North Pearl St 097D 097C 152 10 vC 5 - - - $9,910 - Cured-in-place Lining
North Pearl St 097E 097D 175 10 vC 5 $11,175 - Cured-in-place Lining
Drake St 097E CAP 7 8 VvC 3 4,320%*** 2,160 $10,195 $3,400 3.00  Rep. Svc.
off Oak St 097A 097 148 8 AC 13 0 0 $0 $580 0.00 T&S
Oak St 097 096 175 10 VvC 5 2,160 1,080 $5,098 $9,111 056  CIPSR, T&S Phase 8 Contract
Oak St 096 095 258 10 VvC 5 2,898 1,449 $6,839 $4,838 141  CIPSR, T&S Phase 8 Contract
1,184 22,821 11,411 $53,858 $51,250 1.05
002-D Apartments 205D 205C 115 6 VvC 3 360 180 $850 $0 0.00 none
Pine Estates 205C 205A 242 6 VvC 3 1,275 638 $3,009 $32,000 0.09 Replace Pipe Phase 9 Contract
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Pine Estates 205A 205B 105 8 VvC 3 360 180 $850 $6,950 0.12 Cured-in-place Lining Phase 9 Contract
Oak St 203 204 246 10 VvC 5 27,000 *** 13,500 $63,720 $15,080 2.36 ***  Cured-in-place Lining Phase 8 Contract
Apartments 205 204 104 8 vC 5 $0 none
Pine Estates 205A 205 205 8 VvC 5 - - - $11,950 - Cured-in-place Lining
1,017 28,995 14,498 $68,428 $65,980 1.04
002-E Healey Terr 071 066 349 8 vC 5 11,520 5,760 $27,187 $25,150 1.08 Cured-in-place Lining, Rep. Wye City 12/14/09, Phase 9
Healey Terr 072 071 171 10 vC 3 2,250%*** 1,125 $5,310 $10,955 0.48 Cured-in-place Lining Phase 8 Contract
Healey Terr 073 072 121 10 vC 3 0 0 $0 $8,205 0 Cured-in-place Lining
Healey Terr 073 074 93 10 vC 3 1,440 720 $3,398 $6,390 0.53 Cured-in-place Lining Phase 8 Contract
Oak St. 202 201 301 10 vC 5 4,320 2,160 $10,195 $18,105 0.56 Cured-in-place Lining Phase 8 Contract
Oak St. 203 202 119 10 VvC 5 14,400 7,200 $33,984 $0 0.00 none
Oak St. 203 CAP3 84 8 VvC 5 1,440 720 $3,398 $12,250 0.28 Replace Pipe
1,238 35,370 17,685 $83,473 $81,055 1.03
002-F Oak Green Apts 107 108 153 10 VvC 5 2,534 *** 1,267 $5,980 $9,965 0.60 ***  Cured-in-place Lining
Oak Green Apts 107 107B 54 10 vC 5 o* 0 $0 $0 0.00 none
Reservoir Rd 107 105A 79 12 Ao 5 2,534 1,267 $5,980 $1,600 3.74  CIPSR Phase 9 Contract
Reservoir Rd 105A 105 97 12 VvC 5 0 0 $0 $6,060 0.00 CIPSR
Reservoir Rd 104B FAK1 154 8 PVC 13 5,760 *** 2,880 $13,594 $4,800 2.12*** CIPSR Phase 9 Contract
Reservoir Rd 104C 104B 52 8 PVC 13 $1,600 CIPSR
Reservoir Rd 104 104A 124 10 VvC 5 90 45 $212 $1,600 0.13 CIPSR
Reservoir Rd 104 103 156 12 VC 5 4,320 2,160 $10,195 $10,760 0.95 Cured-in-place Lining City April 2001
Reservoir Rd 103 101A 284 12 VvC 5 11,520 5,760 $27,187 $24,840 1.09 Cured-in-place Lining, Rep. Svc., Rep. Wye Phase 9 Contract
1,153 26,758 13,379 $63,149 $61,225 1.03
002-G Easement 040 041 305 12 VC 3 2,880 *** 1,440 $6,797 $19,700 0.35 ***  Cured-in-place Lining Phase 8 Contract
Easement 043 042 112 10 VvC 5 5,760 *** 2,880 $13,594 $7,710 1.76 ***  Cured-in-place Lining Phase 8 Contract
Easement 044 043 301 10 VC 5 720 * 360 $1,699 $18,105 0.09 Cured-in-place Lining
Easement 046 044 199 8 VvC 3 0* 0 $0 $26,625 0.00  Replace Pipe
Oak St 200 200A 7 10 VvC 5 18,000 9,000 $42,480 $0 0.00 none
Oak St 201 200 298 10 VvC 5 11,040 5,520 $26,054 $17,940 1.45 Cured-in-place Lining Phase 8 Contract
1,292 38,400 19,200 $90,624 $90,080 1.01
003-A Chateaux Westgate 042 041 209 8 VC 5 T20**** 360 $1,699 $1,705 1.00 T&S
Madrid Square 054P 054R 13 8 VvC 5 [Visheiaied 0 $0 $0 0.00 none
Madrid Square 054R 054T 150 8 VvC 5 [Visieialed 0 $0 $0 0.00 none
372 720 360 $1,699 $1,705 1.00
004-A Oak Ridge Dr. 084 080 307 12 VvC 3 43,440 21,720 $102,518 $52,405 1.96 Replace Pipe City 6-12-2001
Oak Ridge Dr. 080 CAP3 100 8 VC 2 8,640 4,320 $20,390 $14,250 1.43 Replace Pipe Phase 9 Contract
Oak Ridge Dr. 080 079 168 12 VC 3 32,560 16,280 $76,842 $29,470 2.61 Replace Pipe Phase 9 Contract
Oak Ridge Dr. 079 078 374 12 VvC 3 7,920 3,960 $18,691 $63,460 0.29 Replace Pipe
949 92,560 46,280 $218,442  $159,585 1.37
004-B Oak Ridge Dr. 082 083 249 10 AC 13 0 0 $0 $2,025 0.00  Seal Svc.
Oak Ridge Dr. 083 067 325 10 AC 13 8,100 4,050 $19,116 $2,025 9.44  Seal Svc.
Rainbow Cir. 067 066 142 10 vC 3 2,160 1,080 $5,098 $9,360 0.54 Cured-in-place Lining
Rainbow Cir. 067A 067 67 10 vC 3 2,880 1,440 $6,797 $5,235 1.30 Cured-in-place Lining
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Rainbow Cir. 067A 068 211 10 VvC 3 360 180 $850 $9,579 0.09 CIPSR, T&S
994 13,500 6,750 $31,860 $28,224 1.13
004-C Colonel Bell Dr. 036 024 305 8 VvC 5 4,230 2,115 $9,983 $5,653 1.77 Rep. Svc., T&S, Seal Svc. City 1-30-01
Coventry Cir. 024A 028 130 8 VvC 5 1,275 638 $3,009 $1,470 2.05 CRR, T&S, Seal Svc.
Coventry Cir. 024A 024 121 8 VC 5 720 360 $1,699 $0 0.00 none
Battles St. 072 071 268 8 VvC 5 2,380 1,190 $5,617 $5,667 0.99 CIPSR, T&S, Seal Svc.
Battles St. 071 070A 163 8 VvC 5 2,032 1,016 $4,796 $9,850 0.49 Cured-in-place Lining
987 10,637 5,319 $25,103 $22,640 111
004-D  Apartment complex 096E 096D 136 8 AC 13 360 180 $850 $3,375 0.25 SR Phase 9 Contract
Apartment complex 096D 096C 203 8 AC 13 1,275 638 $3,009 $2,396 1.26 CIPSR, T&S Phase 9 Contract
Apartment complex 096C 096B 453 8 AC 13 4,320 2,160 $10,195 $24,350 0.42 Cured-in-place Lining
Apartment complex 096B 096P 225 8 AC 13 7,200 3,600 $16,992 $1,600 1062  CIPSR Phase 9 Contract
Apartment complex 096P 096A 202 8 AC 13 1,275 638 $3,009 $0 0.00 none Phase 9 Contract
1,219 14,430 7,215 $34,055 $31,721 1.07
004-E Cricket St. 057 057A 215 10 VvC 3 4,230 2,115 $9,983 $1,896 527 T&S Phase 8 Contract
Raymond Rd. 058B 057 82 8 VvC 5 2,160 1,080 $5,098 $3,200 1.59 CIPSR Phase 8 Contract
Raymond Rd. 058A 058B 233 8 VvC 5 1,275 638 $3,009 $435 6.92 Seal Svc. Phase 9 Contract
Raymond Rd. 058 058A 285 8 VvC 5 90 45 $212 $3,004 0.07 T&S, Seal Sve.
Cross St. 070C 070 208 8 VvC 3 1,800 900 $4,248 $11,513 0.37 CIPSR, Rep. Wye, CRR, T&S
Battles St. 070A 070 271 10 VvC 5 1,440 720 $3,398 $4,600 0.74 CIPSR, Rep. Wye
1,294 10,995 5,498 $25,948 $24,648 1.05
004-F Belair St. 040 023 116 10 VvC 3 0 0 $0 $4,223 0.00 CIPSR, T&S P1 July 2003
Cricket St. 053A 040 166 10 VvC 3 3,600 1,800 $8,496 $10,680 0.80 Cured-in-place Lining
Cricket St. 053 053A 175 10 VvC 3 5,760 2,880 $13,594 $11,175 1.22 Cured-in-place Lining Phase 8 Contract
Rene Rd. 054 053 253 8 VvC 3 2,700 1,350 $6,372 $14,350 0.44 Cured-in-place Lining
Cricket St. 057A 053 233 10 VC 3 12,240 6,120 $28,886 $14,365 2.01 Cured-in-place Lining City May 2001
943 24,300 12,150 $57,348 $54,793 1.05
004-G Colonel Bell Dr. 006 005 177 8 VvC 5 4,320 2,160 $10,195 $17,700 0.58  CIPSR, Rep. Wye, Line Svc.
Colonel Bell Dr. 007 006 248 8 VvC 5 4,590 2,295 $10,832 $14,113 0.77  CIPSR, SR, T&S, Seal Svc. City February 2001
Colonel Bell Dr. 008 007 108 8 VvC 5 3,960 1,980 $9,346 $16,679 0.56  CIPSR, SR, T&S, Seal Svc., Line Svc. City 1-31-01
Colonel Bell Dr. 027 008 223 8 VvC 5 8,640 4,320 $20,390 $10,164 2.01  CIPSR, T&S, Seal Svc., Rep. Svc.
Colonel Bell Dr. 026 027 80 8 VvC 5 360 180 $850 $477 178  T&S Phase 9 Contract
Easement 026B 026A 64 8 AC 13 11,520 5,760 $27,187 $0 0.00  none
Easement 026A 026 40 8 AC 13 0 0 $0 $0 0.00 none
Colonel Bell Dr. 025 026 202 8 vC 5 1,440 720 $3,398 $20,178 0.17  CIPSR, SR, CRR, T&S, Seal Svc., Line Svc. City January 2001
1,142 34,830 17,415 $82,199 $79,311 1.04
004-H Thompson Ave. 019 018 201 6 VvC 2 0 0 $0 $5,101 0.00 CIPSR, CRR, T&S, Seal Svc.
Thompson Ave. 018 017 249 8 VC 3 2,760 1,380 $6,514 $14,150 0.46 Cured-in-place Lining
Thompson Ave. 017 016 172 6 VvC 3 0 0 $0 $9,590 0.00  Cured-in-place Lining City April 2001
Belair St. 016 012A 357 10 VvC 3 14,400 7,200 $33,984 $30,985 1.10 Cured-in-place Lining, SR, Rep. Wye P1 4/8/03
Belair St. 020 016 298 10 VC 3 16,560 8,280 $39,082 $17,940 2.18 Cured-in-place Lining P1 July 2003
1,277 33,720 16,860 $79,579 $77,766 1.02
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004-1 Berglund Ave. 022 021 295 8 VvC 3&5 0 0 $0 $5,143 0.00 CIPSR, CRR, T&S, Seal Svc.
Berglund Ave. 021 020 281 8 VvC 5 720 360 $1,699 $18,000 0.09 Cured-in-place Lining, Rep. Svc. City April 2001
Belair St. 023 020 248 10 VvC 3 15,120 7,560 $35,683 $11,787 3.03 CIPSR, T&S P1 July 2003
Coventry Cir. 024 023 245 8 VvC 5 720 360 $1,699 $3,200 0.53 CIPSR
1,069 16,560 8,280 $39,082 $38,130 1.02
004-J Cross St. 070B 070C 92 8 VvC 3 720 360 $1,699 $9,700 0.18 Cured-in-place Lining, Rep. Svc.
Cross St. 070B CAP4 97 8 VvC 3 360 * 180 $850 $6,550 0.13 Cured-in-place Lining Phase 9 Contract
Raymond Rd. 056B 056 152 8 VC 3 3,960 1,980 $9,346 $3,144 297 CIPSR, CRR, T&S Phase 8 Contract
Rene Rd. 055 054 226 8 VvC 3 5,925 2,963 $13,983 $2,279 6.14 T&S, Seal Svc. Phase 8 Contract
Rene Rd. 056 055 242 8 VvC 3 3,600 1,800 $8,496 $8,859 0.96 CIPSR, CRR, T&S Phase 8 Contract
Raymond Rd. 056A 056 215 8 VC 3 180 90 $425 $3,784 0.11 CIPSR, CRR, T&S Phase 8 Contract
1,024 14,745 7,373 $34,798 $34,316 101
004-K Coventry Cir. 0398 039A 190 8 VvC 3 10,298 5,149 $24,303 $14,070 1.73  CIPSR, Seal Svc., Rep. Svc. City February 2001
Colonel Bell Dr. 039A 039 191 8 VC 5 8,890 4,445 $20,980 $33,873 0.62 CIPSR, Rep. Wye, SR, Rep. Svc., T&S, Seal Svc., Lin City February 2001
Colonel Bell Dr. 039 038 229 8 VvC 5 10,080 5,040 $23,789 $19,150 1.24 Cured-in-place Lining, Rep. Wye Phase 9 Contract
Colonel Bell Dr. 038 037 276 8 VC 5 5,760 2,880 $13,594 $17,075 0.80 Seal Svc., Line Svc., Rep. Svc.
Colonel Bell Dr. 037 036 307 8 VC 5 8,640 4,320 $20,390 $18,050 1.13 CIPSR, T&S, Seal Svc., Line Svc. Phase 9 Contract
1,193 43,668 21,834 $103,056  $102,218 1.01
004-L  Colonel Bell Dr. 002 017- 130 8 VvC 5 2,790 *** 1,395 $6,584 $8,200 0.73 ***  Cured-in-place Lining
Colonel Bell Dr. 003 002 300 8 vC 5 $870 - Seal Svc.
Colonel Bell Dr. 004 003 99 dex vC 5 6,300 3,150 $14,868 $8,590 1.73  CIPSR, T&S, Rep. Wye., Rep. Svc. City 1-9-01
Colonel Bell Dr. 005 004 278 8 VvC 5 7,920 3,960 $18,691 $22,542 0.83  CIPSR, T&S, Seal Svc., Line Sve.
807 17,010 8,505 $40,144  $40,202 1.00
005-A Fitzpatrick Cir 101 100 164 8 VC 3 360 180 $850 $0 0.00 none
Fitzpatrick Cir 100 102 250 8 VC 5 7,920 3,960 $18,691 $2,035 9.18 CIPSR, Seal Svc. City August 2001
Fitzpatrick Cir 102 145 214 10 VC 5 5,050 2,525 $11,918 $3,190 3.74 CRR, T&S, Seal Svc. Phase 9 Contract
Fitzpatrick Cir 145 145A 273 10 VvC 3 360 180 $850 $22,965 0.04 Cured-in-place Lining, Rep. Wye, Rep. Svc.
Fitzpatrick Ave 102A 102 201 8 VC 5 1,440 720 $3,398 $2,068 1.64 T&S, Seal Svc. Phase 9 Contract
1,102 15,130 7,565 $35,707 $30,258 118
005-B  Fitzpatrick Ave 104B 104A 97 8 PVvC 13 180 90 $425 $0 0.00 none
Fitzpatrick Ave 104A 104 195 8 vC 3&5 14,220 7,110 $33,559 $18,600 1.80 Cured-in-place Lining, SR, Rep. Svc. City August 2001
Fitzpatrick Ave 104 102A 146 8 vC 3&5 1,278 639 $3,016 $12,000 0.25 Cured-in-place Lining, Rep. Wye City 8-14-2001
Fitzpatrick Ave 099A 104 250 8 vC 5 1,440 720 $3,398 $14,200 0.24 Cured-in-place Lining
Fitzpatrick Ave 098 099A 219 8 vC 5 8,280 4,140 $19,541 $11,995 1.63  CIPSR, T&S, Seal Svc., Line Svc. City 8-16-2001
Fitzpatrick Ave 099 099A 129 8 vC 2&5 3,600 1,800 $8,496 $8,150 1.04 Cured-in-place Lining Phase 9 Contract
1,036 28,998 14,499 $68,435 $64,945 1.05
005-C Earle St. 135 133 229 8 VvC 3 10,800 5,400 $25,488 $13,150 1.94 Cured-in-place Lining Phase 8 Contract
Trafalgar Ave. 137 136 194 6 VvC 3 14,400 7,200 $33,984 $12,430 2.73 Cured-in-place Lining City 11-3-08
Easement 136 133 238 8 VC 3 2,980 1,490 $7,033 $16,600 0.42 Cured-in-place Lining, Rep. Wye City 11-18-08, Phase 9 Contract
Earle St. 133 CAP2 97 8 VvC 3 1,440 720 $3,398 $13,875 0.24 Replace Pipe City 10-21-08
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Easement 147 146 219 8 Cl&VvC 3 720 360 $1,699 $12,650 0.13 Cured-in-place Lining
977 30,340 15,170 $71,602 $68,705 1.04
005-E Eagle Ave. 150 150A 133 8 VvC 3 Qi 0 $0 $0 0.00  none
Eagle Ave. 150G 150H 115 8 VvC 3 2,160 1,080 $5,098 $938 543 T&S Phase 8 Contract
Eaton St. 150K 150H 170 8 VvC 5 720 360 $1,699 $5,813 0.29  CIPSR, T&S Phase 9 Contract
Eagle Ave. 150D stub 29 8 VvC 3 5,000%*** 2,500 $11,800 $3,000 393 SR
Eagle Ave. 150D 150C 184 8 VvC 3 0 0 $0 $1,501 0.00 T&S Phase 8 Contract
Eagle Ave. 150E 150D 250 8 vC 3 0 0 $0 $17,200 0.00 Cured-in-place Lining, Rep. Wye City 9/1/09
Eagle Ave. 150E 150F 188 8 vC 3 1,440 720 $3,398 $11,100 0.31 Cured-in-place Lining Phase 8 Contract
Eagle Ave. 150E 150G 191 8 VvC 3 8,640 4,320 $20,390 $1,559 13.08 T&S Phase 8 Contract
1,260 17,960 8,980 $42,386 $41,111 1.03
005-F Earle St. CAP1 135 107 8 VvC 3 0 0 $0 $0 0.00 none
Wilson Ave. 140 141 300 8 VvC 3 0 0 $0 $33,925 0.00 Replace Pipe, Rep. Svc.
Sophia Ave. 140 136 320 8 VC 3 17,280 8,640 $40,781 $41,750 0.98 Replace Pipe City 8-7-2001
Trafalgar St. 138 136 223 8 VvC 5 21,600 10,800 $50,976 $12,850 3.97 Cured-in-place Lining City 11-20-08
Trafalgar St. 139 138 149 8 vC 5 0 0 $0 $2,056 0.00 CRR, T&S, Seal Svce.
1,099 38,880 19,440 $91,757 $90,581 1.01
007-A Easement 1278 127 335 12 VvC 3 410 205 $968 $57,025 0.02 Replace Pipe P12/10/03
Easement 127C 127B 251 12 VvC 3 57,500 *** 28,750 $135,700 $43,165 1.37 *** Replace Pipe P1 2/15/03
Easement 127D 127C 326 12 VvC 3 $55,540 - Replace Pipe P1 2/26/03
E. Westgate Dr. 127E 127D 295 12 VvC 3 38,880 19,440 $91,757 $50,425 1.82 Replace Pipe
1,207 96,790 48,395 $228,424  $206,155 111
007-B Parking lot 127TM 127G 182 6 PVC 13 0 0 $0 $0 0.00 none
Parking lot 127N 127M 118 6 PVC 13 0 0 $0 $0 0.00 none
E. Westgate Dr. 1271 127G 295 12 VC 3 10,080 5,040 $23,789 $19,100 125 Cured-in-place Lining City 1-10-2002
Westgate Dr. 1271 FAK1 53 6 VvC 3 o* 0 $0 $4,235 0.00 Cured-in-place Lining
E. Westgate Dr. 1271 CAP5 57 12 VC 3 4,320 2,160 $10,195 $4,820 212 Cured-in-place Lining
E. Westgate Dr. 127K 1271 107 8 VvC 3 2,880 1,440 $6,797 $0 0.00 none
Westgate Dr. 127K 127) 133 8 VvC 3 0 0 $0 $11,350 0.00  Cured-in-place Lining, SR
945 17,280 8,640 $40,781 $39,505 1.03
007-C E. Westgate Dr. 127Q 127E 328 12 VvC 3 5,050 2,525 $11,918 $59,270 0.20 Replace Pipe, Rep. Svc.
E. Westgate Dr. 127F 127Q 196 12 VvC 3 34,560 *** 17,280 $81,562 $13,160 2.51***  Cured-in-place Lining P13/10/03
E. Westgate Dr. 127G 127F 298 12 vC 3 - - - $19,280 - Cured-in-place Lining
Easement 127H 127G 100 8 Y 3 2,898 1,449 $6,839 $6,700 1.02 Cured-in-place Lining Phase 9 Contract
922 42,508 21,254 $100,319 $98,410 1.02
008-A Pleasant St 011 010 61 8 VvC 3 5,900 **** 2,950 $13,924 $9,375 1.49 Replace Pipe P1 Aug 2003
Rockland St 013 012 306 8 VvC 3 25,000 **** 12,500 $59,000 $43,400 1.36 Replace Pipe, Rep. Svc. P1 Aug 2003
Keen St 029 006 259 12 VC 3 3,780 **** 1,890 $8,921 $16,940 0.53 Cured-in-place Lining
626 34,680 17,340 $81,845 $69,715 117
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009-A Candy Lane 038A 038 358 8 AC 13 [Visieiaied 0 $0 $0 0.00 none
Candy Lane 041 040 320 8 AC 5 1,440 720 $3,398 $3,507 0.97 CIPSR, T&S City 11-19-2001
Margery Road 042 041 229 8 AC 10 0 0 $0 $3,985 0.00 SR, T&S City 11-14-2001
Candy Lane 043A 041 36 8 AC 10 3,600 1,800 $8,496 $155 54.81 T&S Phase 9 Contract
Candy Lane 043 043A 237 8 AC 10 610 305 $1,440 $2,619 0.55 CIPSR, T&S City 11-15-2001
1,180 5,650 2,825 $13,334 $10,266 1.30
009-B Easement 076 070 195 8 VvC 5 720 360 $1,699 $1,552 1.09 CRR, T&S
Easement 077 076 270 8 VC 5 1,666 833 $3,932 $2,149 1.83 CRR, T&S Phase 8 Contract
North Pearl Street 077 083 129 8 vC 5 0 0 $0 $769 0.00 T&S Phase 8 Contract
North Pearl Street 078 077 130 8 vC 5 100 50 $236 $0 0.00 none
Dartmouth Street 084 083 275 8 VC 5 0 0 $0 $2,189 0.00 CRR, T&S Phase 8 Contract
North Pearl Street 078A 078 73 8 VC 5 592 296 $1,397 $0 0.00 none
1,072 3,078 1,539 $7,264 $6,659 1.09
009-C West EIm Ext. 015 014 371 10 vC 5 21,600 10,800 $50,976 $39,875 1.28 Cured-in-place Lining, SR Phase 9 Contract
West Elm Ext. 016 015 229 10 VC 5 3,600 1,800 $8,496 $14,145 0.60 Cured-in-place Lining Phase 8 Contract
West EIlm Ext. 017 016 314 10 VC 5 5,760 2,880 $13,594 $13,219 1.03 CIPSR, T&S, Seal Svc., Line Svc. Phase 8 Contract
914 30,960 15,480 $73,066 $67,239 1.09
009-D Margery Drive 024 023 233 8 AC 10 1,060 530 $2,502 $1,002 2.50 T&S Phase 9 Contract
Margery Road 023 020 269 8 AC 10 1,800 900 $4,248 $0 0.00 none
Margery Road 024 025A 117 8 AC 10 2,032 *** 1,018 $4,803 $5,000 0.49 ***  CIPSR, Rep. Svc. City 3-6-2002
Margery Road 025A 025 342 8 AC 10 - - - $4,721 - CIPSR, T&S
961 4,892 2,448 $11,552 $10,723 1.08
009-E Cass St 022 021 162 8 AC 10 11,520 5,760 $27,187 $3,400 0.00 Rep. Svc.
Candy Lane 021 020 268 8 AC 10 360 180 $850 $10,657 0.08 CIPSR, T&S, Rep. Svc., Seal Svc. City 2-20-02
Candy Lane 021A 021B 258 8 AC 13 1,080 540 $2,549 $14,600 0.17 Cured-in-place Lining City 2-20-02
Candy Lane 021B 021 196 8 AC 10 0 0 $0 $843 0.00 T&S City 2-21-2002
884 12,960 6,480 $30,586 $29,500 1.04
009-F Candy Lane 020 019 171 8 AC 10 9,000 4,500 $21,240 $2,335 9.10 CIPSR, T&S City 2-26-02
Santee Road 058 056 306 8 vC 5 2,070 1,035 $4,885 $10,259 0.48 CIPSR, T&S, Seal Svc. City 11-13-2001
Santee Road 058 59CAP 144 8 vC 5 2,032 1,016 $4,796 $13,008 0.37 CiPSR, T&S, Line Svc.
Powder Road 060 058 166 8 VvC 5 0 0 $0 $5,750 0.00 Line Svc.
Powder Road 061 060 100 8 AC 10 360 180 $850 $1,600 0.53 CIPSR
Powder Circle 061 062 167 8 AC 10 1,440 720 $3,398 $1,600 212 CIPSR Phase 9 Contract
1,054 14,902 7,451 $35,169 $34,552 1.02
009-G Stubb Rd. 026 024 212 8 VvC 5 20,160 10,080 $47,578 $19,100 2.49 Cured-in-place Lining, Rep. Svc. City 7-12-00
Sunset Dr. 027 026 151 8 VvC 5 0 0 $0 $9,250 0.00 Cured-in-place Lining
Sunset Dr. 028 027 254 8 VC 5 6,142 3,071 $14,495 $17,800 0.81 Cured-in-place Lining, Rep. Svc. City 3-11-2002
Cass Street 029 026 100 8 VC 5 2,149 1,075 $5,072 $6,200 0.82 CIPSR, Rep. Wye
Cass Street 030 029 99 8 VC 5 0 0 $0 $6,650 0.00 Cured-in-place Lining
Cass Street 030 031 26 8 VC 5 0 0 $0 $1,600 0.00 CIPSR
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Sunset Drive 032 031 340 8 VvC 5 0 0 $0 $6,541 0.00 CIPSR
1,182 28,451 14,226 $67,144 $67,141 1.00
011-A North Pearl Street 018 015 84 8 VvC 5 0 0 $0 $5,750 0.00 Line Svc.
Elm Street 013 015 218 8 VvC 5 6,142 3,071 $14,495 $1,734 8.36 T&S, Seal Svc.
Melanie Lane 013A 013 184 8 VvC 5 5,040 2,520 $11,894 $1,900 6.26 T*S. CRR. Seal Svc.
Melanie Lane 014 013A 155 8 vC 5 1,312 656 $3,096 $1,669 1.86 T&S, Seal Svc., CRR Phase 9 Contract
Sunset Drive 016 015 75 8 VvC 5 0 0 $0 $2,047 0.00 CIPSR, T&S City 5-2-2002
Sunset Drive 017 016 424 8 VvC 5 3,402 1,701 $8,029 $21,627 0.37 CIPSR, Rep. Wye, T&S, Line Svc. City 5-1-2002
1,140 15,896 7,948 $37,515 $34,727 1.08
011-B Pearl Street 008 009 295 10 VvC 5 360**** 180 $850 $435 1.95 Seal Svc.
North Pearl Street 011 010 315 10 vC 5 2,898 1,449 $6,839 $10,950 0.62 CIPSR, T&S, Line Svc.
Elm Street 011 CAP1 108 8 VvC 5 3,649 1,825 $8,612 $3,200 2.69 CIPSR Phase 9 Contract
Elm Street 011A 011 85 8 VvC 5 0 0 $0 $507 0.00 T&S City 5-6-2002
Elm Street 011B 011A 66 8 VvC 5 5,760 2,880 $13,594 $4,993 2.72 CIPSR, Rep. Wye, T&S Phase 9 Contract
Elm Street 011C 011B 163 8 VvC 5 610 305 $1,440 $4,497 0.32 CIPSR, CRR, T&S
North Pearl Street 012 011 170 8 VvC 5 3,960 1,980 $9,346 $14,113 0.66 CIPSR, T&S, Line Svc.
North Pearl Street 013 012 187 8 VvC 5 0 0 $0 $1,115 0.00 T&S
1,389 17,237 8,619 $40,679 $39,810 1.02
013-A  Beriarcliff Road 082 081 296 8 vC 5 21,440%*** 10720 $50,598 $38,750 131 Replace Pipe Phase 9 Contract
296 21,440 10,720 $50,598 $38,750 131
017-A Belmont Ave. 011F 011 153 10 Cl 13 0* 0 $0 $26,995 0.00 SR P2 11-29-04
Belmont Ave. 011F 041C 076 10 DI 18 0* 0 $0 $14,290 0.00 SR P5 1-27-06
Pleasant Street 67 65 042 10 vC 5 180 90 $425 $0 0.00 none
Pleasant St. 65 62 396 10 VvC 3 40,320 20,160 $95,155 $34,193 2.78 T&S P5 1-30-06
Moraine St. 66 65 334 8 VvC 3 2,160 1,080 $5,098 $20,063 0.25 CIPSR, SR, Rep. Wye, Rep. Svc., T&S, Seal Svc., CR P5 12/12/05
1001 42,660 21,330 $100,678 $95,541 1.05
017-B Belair St. 010A 009A 280 10 VC 3 2,160 1,080 $5,098 $19,950 0.26 Cured-in-place Lining, Rep. Wye P1 Nov 2002
Belair St. 011B 010A 111 10 VvC 3 0 0 $0 $7,655 0.00 Cured-in-place Lining P1 Nov 2002
Belair St. 010B 011B 098 10 VvC 3 10,800 5,400 $25,488 $11,890 2.14 Cured-in-place Lining, SR P1 Dec 2002
Belair St. 011A 010B 174 10 VvC 3 26,640 13,320 $62,870 $14,120 4.45 Cured-in-place Lining, Rep. Wye P1 Dec 2002
Belair St. 012A 011A 055 8 VvC 3 0* 0 $0 $8,625 0.00 Replace Pipe P1 3/20/03
Earle St. 013A 011A 326 8 VvC 5 0 0 $0 $11,545 0.00 CIPSR, CRR, T&S, Line Svc. City 5-7-2002
Earle St. 014A 013A 232 8 VvC 5 0 0 $0 $16,300 0.00 Cured-in-place Lining, Rep. Wye
1276 39,600 19,800 $93,456 $90,085 1.04
017-C  Spring Street 37 36 290 8 VvC 3 7,020 3,510 $16,567 $38,000 0.44 SR P2 11/8/04 & City 5-21-02
Belmont Ave. 006A 36 010 20 Cl 12 0 0 $0 $3,800 0.00 SR
Pleasant St. 075A 74 241 15 VvC 3 42,840%** 21,420 $101,102  $14,082 4.39 *** CIPSR, Rep. Wye, T&S Phase 9 Contract
Pleasant St. 006-075 74 103 15 VvC 3 - - - $8,945 Cured-in-place Lining Phase 9 Contract
Augusta Ave. 110 74 266 8 vC 3 2,160 1,080 $5,098 $18,000 0.28 Cured-in-place Lining, Rep. Wye P5 11/4/05
Belmont Ave. 74 59 292 8 Cl 2 180* 90 $425 $38,250 0.01 SR
1,202 52,200 26,100 $123,192  $121,077 1.02
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017-D Augusta Ave 115 119 263 8 VvC 3 135 #xx*x 68 $319 $2,146 0.15 T&S
Augusta Ave. 110 113 81 8 VvC 3 1,350 675 $3,186 $4,023 0.79 CIPSR, CRR, T&S P2 11/22/04 & City 5-9-02
Prospect Ave. 114 113 308 8 VvC 3 4,320 2,160 $10,195 $12,514 0.81 CIPSR, T&S, Seal Svc., CRR, Line Svc. P5 11/29/05 & City 5-8-02
Ellsworth St. 024 022 236 8 VvC 3 4,320 2,160 $10,195 $2,796 3.65 T&S, Seal Svc. P5 12/15/05
N. Byron St. 023 022 321 6 VvC 2 1,080 540 $2,549 $4,610 0.55 T&S, CRR
1209 11,205 5,603 $26,444 $26,089 1.01
017-E Spring Street 043 053 211 8 VvC 3 13,680 6,840 $32,285 $12,250 2.64 Cured-in-place Lining P5 12/14/05
Spring Street 048 043 286 8 vC 6 270 135 $637 $16,000 0.04 Cured-in-place Lining
Spring Street 049 048 261 8 VvC 6 90 45 $212 $6,000 0.04 Rep. Wye
Highland St. 050 043 230 8 VvC 3 7,560 3,780 $17,842 $16,207 1.10 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 12/14/05
988 21,600 10,800 $50,976 $50,457 1.01
018-A Brook St 023 026 157 8 VvC 3 5,090 **** 2,545 $12,012 $1,716 7.00 T&S, Seal Svc. P2 10-26-04
Forest Rd. 018A 018B 325 8 VvC 3 12,960 6,480 $30,586 $26,337 1.16 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S, Seal Svc.  P5 1-24-06
Dover St. 018B CAP19C 226 8 VvC 3 180 90 $425 $8,731 0.05 SR, Rep. Wye, CRR, T&S, Seal Svc. City 7-23-2002
708 18,230 9,115 $43,023 $36,784 1.17
018-B Clinton St. 010A 010 290 8 VvC 3 5,760 2,880 $13,594 $22,600 0.60 Cured-in-place Lining, SR, Rep. Svc. P5 11/14/05
Clinton St. 010A 012 328 8 VC&PVC 3 1,440 * 720 $3,398 $13,146 0.26 CIPSR, T&S, Seal Svc.
Warren Ave 017A 016 233 8 VvC 3 22,800 **** 11,400 $53,808 $14,000 3.84 SR P5 1-26-06
Dover St 017 016A 454 10 Cl&vC 3 6,099 **** 3,050 $14,394 $35,520 0.41 Cured-in-place Lining, Rep. Wye City 7-25-02 & City 1-27-06
1,305 36,099 18,050 $85,194 $85,266 1.00
019-A Center St. 071 065 146 10 VvC 3 11,520 *** 5,760 $27,187 $4,488 2.32*** CIPSR, T&S P5 1-24-06
Center St. 072 071 357 10 VvC 3 - - - $7,224 - SR, T&S, Seal Svc. P5 1-24-06
Center St. 073 072 114 8 VvC 3 90 45 $212 $7,400 0.03 Cured-in-place Lining P5 1-13-06 & City 9-7-2004
Center St. 073 074 145 8 VvC 3 90 45 $212 $1,183 0.18 T&S P5 1-13-06 & City 9-24-2004
Centre St. 075 072 339 10 vC 3 4,320 2,160 $10,195 $11,503 0.89 CIPSR, CRR, T&S, Seal Svc.
Main St. 087 075 280 8 vC 3 7,200 3,600 $16,992 $23,155 0.73 CIPSR, SR, Rep. Wye, T&S, Seal Svc.
1,381 23,220 11,610 $54,799 $54,953 1.00
019-B Roan Ct. 041 040 286 8 VvC 3 31,040 * 15,520 $73,254 $25,000 2.93 Cured-in-place Lining, SR, Rep. Wye P38/23/05 & City 7-19-00
No. Warren Ave. 042 040 368 8 VvC 3 180 * 90 $425 $23,100 0.02 Cured-in-place Lining, Rep. Wye P3 9/6/05
Loucraft Ave. 043 042 317 8 VC 3 1,440 720 $3,398 $23,950 0.14 Cured-in-place Lining, Rep. Svc., Rep. Wye P5 11-2-05
N. Warren Ave. 044 042 157 8 VvC 3 6,840 3,420 $16,142 $21,375 0.76 Replace Pipe P3 9/6/05
1,128 39,500 19,750 $93,220 $93,425 1.00
020-A  Manomet Street 066 065 137 8 vC 3 180 90 $425 $8,550 0.05 Cured-in-place Lining P5 11/2/05
Camden Ave 060B 060A 296 8 vC 3 2,160 1,080 $5,098 $15,712 0.32 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 1-11-06
Camden Ave 060C 060B 200 8 VvC 3 12,960 6,480 $30,586 $11,032 2.77 T&S, Rep. Svc., Rep. Wye P5 1-11-06
Anania Terrace 067 068 178 8 VvC 3 0 0 $0 $10,600 0.00 CIPSR, CRR, T&S
Anania Terrace 067 065 393 8 VvC 3 14,400 7,200 $33,984 $21,350 1.59 Cured-in-place Lining P5 11/2/05
1,204 29,700 14,850 $70,092 $67,244 1.04
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021-A Forest Avenue 027 026 260 8 VC 3 15,840 7,920 $37,382 $21,500 1.74 Cured-in-place Lining, Rep. Svc.
Forest Avenue 029 028 325 8 VC 3 721 361 $1,702 $11,207 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc.
Stebbins Avenue 030 029 200 8 VC 3 720 360 $1,699 $4,502 0.38 CIPSR, CRR, T&S, Seal Svc.
Florence St. 006A 006 291 8 VC 3 2,880 1,440 $6,797 $5,810 1.17 Rep. Wye, T&S, Seal Svc. Phase 9 Contract
1,076 20,161 10,081 $47,580 $43,019 111
021-B  Warren Avenue 001 054 304 12 Cl&veC 15 28,800 14,400 $67,968 $13,135 517 SR P4 11-8-07
Warren Avenue 006 001 259 12 VvC 3 1,485 * 743 $3,505 $20,518 0.17 CIPSR, SR, T&S, Seal Svc. P4 11-20-07
Florence Street 008 006 236 8 vC 3 720 360 $1,699 $11,361 0.15 SR, Rep. Wye, T&S, Seal Svc. Phase 9 Contract
Florence St. 007 006A 290 8 vC 3 2,880 1,440 $6,797 $31,186 0.22 CIPSR, Rep. Svc., CRR, T&S, Seal Svc., Line Sve.  Phase 9 Contract
1,089 33,885 16,943 $79,969 $76,200 1.05
024-A Clifton Ave 033 032A 308 6 VvC 3 13,115%*** 6,558 $30,951 $40,250 0.77 Replace Pipe Phase 9 Contract
Davis Ave 089 091 246 8 VvC 3 [Visieieled 0 $0 $0 0.00 none
Longwood Ave 097 099 170 8 vC 3 10,000%**** 5,000 $23,600 $10,200 231 Cured-in-place Lining (replace pipe)
724 23,115 11,558 $54,551 $50,450 1.08
025-A Bernice Avenue 048 045 271 8 vC 3 5,760 2,880 $13,594 $4,788 2.84 CIPSR, CRR, T&S, Seal Svc. Phase 9 Contract
Menlo Avenue 029 026 255 8 VC 3 15,750 * 7,875 $37,170 $14,450 2.57 Cured-in-place Lining P5 (addendum) 2-2-06
Menlo Avenue 029 030 151 8 VvC 3 0 0 $0 $11,134 0.00 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S 9/2/2009
Willey Street 030 030A 87 8 VvC 3 0 0 $0 $2,484 0.00 CIPSR, CRR, T&S
Willey Street 030A 030B 267 8 VvC 3 720 360 $1,699 $18,050 0.09 Cured-in-place Lining, Rep. Wye
1,031 22,230 11,115 $52,463 $50,906 1.03
025-B Woodward Ave 003 002 263 12 VvC 3 18,720 9,360 $44,179 $9,498 4.65 Rep. Svc, T&S, CRR, Rep. Wye City 3-8-05
Wilson St 020 002 278 12 vC 3 5,760 2,880 $13,594 $24,080 0.56 Cured-in-place Lining, Rep. Wye
Wilson St 021 020 279 12 VvC 3 7,200 3,600 $16,992 $18,140 0.94 Cured-in-place Lining
Wilson Street 021 022 142 12 vC 3 720 360 $1,699 $21,200 0.08 Cured-in-place Lining, Rep. Wye
Carroll Ave 021A 021 193 6 PVC 40 0 0 $0 $2,206 0.00 CIPSR, T&S
1,155 32,400 16,200 $76,464 $75,124 1.02
029-A Terpelo St 035 035A 130 8 VvC 5 20,000 **** 10,000 $47,200 $18,000 2.62 Replace Pipe Phase 9 Contract
Old Ash St 008 007 92 8 AC 13 Q *xxx 0 $0 $0 0.00 none
222 20,000 10,000 $47,200 $18,000 2.62
031-A Clarendon Ave 023 022 149 10 VvC 5 5,760* 2,880 $13,594 $9,745 1.39 Cured-in-place Lining Phase 8 Contract
Clarendon Ave 024 023 307 10 vC 5 1,440* 720 $3,398 $2,950 115 CIPSR, Seal Svc. Phase 8 Contract
Clarendon Ave 025 024 308 10 VvC 5 720 * 360 $1,699 $675 2.52 Seal Svc.
Clarendon Ave 026 025 220 10 VvC 5 900 * 450 $2,124 $0 0.00 none
Clarendon Ave 027 026 163 8 vC 5 90* 45 $212 $6,037 0.04 Rep. Wye, CRR, T&S, Seal Svc. Phase 8 Contract
1,147 8,910 4,455 $21,028 $19,407 1.08
031-B Bay State Gas Co. lot 002 001 177 12 VC 3 15,447 7,724 $36,455 $12,020 3.03 Cured-in-place Lining Phase 9 Contract
Bay State Gas Co. lot 043A 002 239 12 VC 3 570 *** 285 $1,345 $0 0.00 ***  none
Bay State Gas Co. lot 043 043A 250 12 VvC 3 - - - $0 - none
Bay State Gas Co. lot 045 043 271 12 VvC 3 0= 0 $0 $0 0.00 none
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Easement 046 045 268 12 vC 3 0* 0 $0 $0 0.00 none
Easement 047 046 300 12 VvC 3 0* 0 $0 $13,040 0.00 CIPSR
Easement 048 047 272 12 VvC 3 0* 0 $0 $17,720 0.00 Cured-in-place Lining
Easement 049 048 127 12 VC 3 7,200 * 3,600 $16,992 $9,020 1.88 Cured-in-place Lining
1,904 23,217 11,609 $54,792 $51,800 1.06
031-C Easement 028 010 307 10 VvC 5 3,600 *** 1,800 $8,496 $5,840 0.94 *** CIPSR, CRR, T&S
Easement 029 028 287 10 VvC 5 - - - $1,822 - T&S
Easement 030 029 215 10 VvC 5 - - - $1,365 - T&S
Calvin St 031 030 206 8 VvC 5 3,960 1,980 $9,346 $6,263 1.49 CIPSR, Rep. Wye, T&S, Seal Svc. City 7-19-05 & City 12-11-06 (cont) ???
Calvin St 032 031 165 8 VvC 3&5 720 360 $1,699 $9,950 0.17 Cured-in-place Lining
Dawes Rd 037 036 26 8 vC 5 3,042 1,521 $7,179 $0 0.00 none
1,206 11,322 5,661 $26,720 $25,241 1.06
031-D Rockland St 086 085 225 8 \Ye: 5 180 90 $425 $12,950 0.03 Cured-in-place Lining
Rockland St 087 086 225 8 VvC 5 0 0 $0 $3,376 0.00 CIPSR, T&S, Seal Svc. City 8-10-2005
Rockland St 088 093 329 8 VvC 5 0 0 $0 $6,000 0.00 SR, Rep. Wye City 8-8-05
Windsor Circle 089 088 86 8 VvC 5 0 0 $0 $2,113 0.00 CIPSR, T&S
Windsor Circle 090 089 160 8 VvC 5 2,898 1,449 $6,839 $954 7.17 T&S City 8-10-2005
Windsor Circle 091 090 61 8 VvC 5 0 0 $0 $1,964 0.00 CIPSR, T&S
Windsor Circle 092 091 118 8 VvC 5 14,573 7,287 $34,392 $13,703 251 CIPSR, Rep. Svc., Rep. Wye, T&S City 7-11-00
1,204 17,651 8,826 $41,656 $41,059 1.01
032-A Tosca Dr. 010-074 073 182 18 RC 8 1,343 672 $3,169 $0 0.00 none
Gladwood St. 073 065 129 18 RC 8 5,789 2,895 $13,662 $0 0.00 none
Hatchfield Dr 055C 055B 308 8 AC 13 0* 0 $0 $1,600 0.00 CIPSR City 11-9-2002
Hatchfield Dr 055B 055A 308 8 AC 13 0= 0 $0 $0 0.00 none
Hatchfield Dr 055A 055 343 8 AC 13 0= 0 $0 $870 0.00 Seal Svc.
1,270 7,132 3,566 $16,832 $2,470 6.81
032-B  Pearl St 017A 017 136 10 VvC 5 2,160 1,080 $5,098 $24,190 0.21 Replace Pipe Phase 9 Contract
Pearl St 017 016 229 21 RC 8 2,898 1,449 $6,839 $1,850 3.70 Seal Svc. Phase 9 Contract
Easement from Pearl St 016 074 407 21 RC 8 6,752 *** 3,376 $15,935 $3,400 3.22 *** Rep. Svc. Phase 9 Contract
Easement from Pearl St 074 075 208 21 RC 8 -- -- -- $1,545 -- T&S
Easement 075 076 208 21 RC 8 6752 3,376 $15,935 $0 0.00 none
1,188 18,562 9,281 $43,806 $30,985 141
032-C Van CIliff Ave 061 059 380 18 RC 8 4,754 2,377 $11,219 $12,808 0.88 Rep. Svc., T&S, Seal Sve. Phase 8 Contract
Easement 063 063A 140 8 AC 13 360*** 180 $850 $0 0.00 *** none
Easement 063A 061 127 8 AC 13 $0 0.00 none
Conant Dr. 062 063 95 8 AC 13 0 0 $0 $0 0.00 none
Down Van Cliffe Ave 065 061 380 18 RC 8 5,688 2,844 $13,424 $6,025 2.23 Rep. Svc., Seal Svc. Phase 9 Contract
1,122 10,802 5,401 $25,493 $18,833 1.35
032-D College Dr. 021 020 250 8 VvC 5 360 180 $850 $5,750 0.00 Line Svc.
Parking Lot 059J 0591 24 6 PVC 13 0 0 $0 $0 0.00 none
Michael's Plaza 0591 059F 76 10 vC 3 720 360 $1,699 $0 0.00 none
Rainbow Square 059H 059G 189 8 vC 3 360 180 $850 $0 0.00 none
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Rainbow Sq 059F1 059E 247 10 VvC 3 16,788 8,394*** $39,620 $15,135 2.62 *** Cured-in-place Lining Phase 8 Contract
Rainbow Square 059F 059F1 24 10 VvC 3 - - - $0 - none Phase 8 Contract
Rainbow Sq 059G 059F 276 8 VvC 3 2,160 1,080 $5,098 $21,250 0.24 Cured-in-place Lining, Line Svc. Phase 8 Contract
1,086 20,388 10,194 $48,116 $42,135 1.14
032-F Tiffany Dr 052 017 259 18 RC 8 7,229 3,615 $17,060 $24,810 0.69 Cured-in-place Lining
Van Cliff Ave 053 052 330 8 VvC 5 720 360 $1,699 $18,200 0.09 Cured-in-place Lining City 9-12-05
Tiffaney Dr 054 052 243 15 RC 8 6,120 3,060 $14,443 $3,067 4.71 T&S, Seal Svc. Phase 8 Contract
Tiffaney Dr 055 054 253 15 RC 8 3,499 1,750 $8,258 $4,400 1.88 CIPSR, T&S, Seal Svc. Phase 9 Contract
Van Cliff Ave 059 052 188 18 RC 8 7,229 3,615 $17,060 $4,275 3.99 Rep. Svc., Seal Svc. City 7-29-00
1,273 24,797 12,399 $58,521 $54,752 1.07
032-G Yolande Ave 069 066A 222 8 vC 5 720 360 $1,699 $10,273 0.17 CIPSR, T&S, Line Svc.
Almon Ave 070 069 303 8 VvC 5 438 219 $1,034 $8,950 0.12 CIPSR, Line Svc.
Almon Ave 071 070 287 8 VvC 3 9,928 4,964 $23,430 $13,100 1.79 CIPSR, Line Svc. Phase 9 Contract
Almon Dr 072 071 180 8 vC 5 4,102 2,051 $9,681 $1,600 6.05 CIPSR City 1-29-2007
992 15,188 7,594 $35,844 $33,923 1.06
032-H Shields Ave 077 078 93 21 RC 8 12,264 *** 6,132 $28,943 $20,815 1.39 *** Cured-in-place Lining
Shields Ave 076 077 138 21 RC 8 $0 none
Shields Ave 078 079 204 21 RC 8 16,323 8,162 $38,522 $3,927 9.81 CRR, T&S, Seal Svc. Phase 8 Contract
Shields Ave 079 080 230 21 RC 8 4,754 2,377 $11,219 $48,900 0.23 Replace Pipe
Mill St 080 081 173 21 RC 8 5,040 2,520 $11,894 $4,685 2.54 Rep. Svc., T&S Phase 9 Contract
West Lea Ter 019 018 109 8 VC 5 7,048 3,524 $16,633 $7,150 2.33 Cured-in-place Lining Phase 8 Contract
West Lea Ter 020 019 326 8 VC 5 1,080 540 $2,549 $18,000 0.14 Cured-in-place Lining
1,273 46,509 23,255 $109,761  $103,477 1.06
033-A  Southworth Street 020 019 295 8 vC 5 11,520 5,760 $27,187 $22,450 121 Cured-in-place Lining, Rep. Wye Phase 9 Contract
Jane Terrace 021 020 271 8 vC 5 3,600 1,800 $8,496 $5,157 1.65 Rep. Wye, CRR, T&S Phase 9 Contract
Jane Terrace 022 021 250 8 VvC 3&5 540 270 $1,274 $5,200 0.25 Rep. Wye, T&S, Seal Svc. City 1-4-2006
816 15,660 7,830 $36,958 $32,807 113
033-B Copeland Street 008A 006 247 8 VvC 3 24,480 12,240 $57,773 $7,451 7.75 CIPSR, T&S, Seal Svc., Rep. Svc. Phase 9 Contract
Country Club LA. 015A 015 269 8 VvC 3 0 0 $0 $15,150 0.00  Cured-in-place Lining
Country Club LA. 015 013 325 8 VvC 3 720 360 $1,699 $26,950 0.06 Cured-in-place Lining, SR, Rep. Wye Phase 9 Contract
Jane Terrace 022 023 83 8 VC 5 180 90 $425 $6,495 0.07 Replace Wye, T&S
924 25,380 12,690 $59,897 $56,046 1.07
033-C Oakside Ave 025 024 252 8 VvC 3 1,440 720 $3,398 $14,430 0.24  CIPSR, Rep. Wye, CRR, T&S, Seal Svc. City 1-19-2006
Country Club Dr. 012 013 264 8 vC 3 12,240 6,120 $28,886 $14,900 1.94 Cured-in-place Lining Phase 9 Contract
Country Club Lane 014 013 325 10 vC 3 12,960 6,480 $30,586 $22,825 134 Cured-in-place Lining, Rep. Svc. Phase 9 Contract
Country Club Lane 014A 014 199 10 vC 3 1,440 720 $3,398 $12,495 0.27 Cured-in-place Lining
1,040 28,080 14,040 $66,269 $64,650 1.03
033-D Oakside Ave. 026 027 222 6 VC 2 2,080 1,040 $4,909 $10,603 0.46 Rep. Svc., CRR, T&S, Seal Svc. City 8-24-09
Oakside Ave 026 025 349 8 VvC 3 2,880 1,440 $6,797 $17,941 0.38 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svc. City 1-12-2006
Copeland Street 008 008A 108 8 VC 3 11,880 5,940 $28,037 $9,881 2.84 T&S, Rep. Wye
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Copeland Street 016 010 195 8 VC 3 180* 90 $425 $4,791 0.09 CIPSR, T&S
Southworth St 019 018 268 10 VvC 5 2,160 1,080 $5,098 $1,702 3.00 T&S Phase 9 Contract
1,142 19,180 9,590 $45,265 $44,918 101
034-A P. Lot off Main St. 012B 012A 39 12 PVC 13 102 51 $241 $0 0.00 none
P. Lot off Main St. 012A 012 112 10 VvC 5 7,560 3,780 $17,842 $6,335 2.82 Cured-in-place Lining City 2-28-06
P. Lot off Main St. 012 012C 76 10 vC 5 8,910 4,455 $21,028 $8,730 241 Cured-in-place Lining, Rep. Wye Phase 9 Contract
P. Lot off Main St. 012 012C 203 6 VvC 5 0 0 $0 $10,985 0.00 Cured-in-place Lining
P. Lot off Main St. 012K 012J 201 6 VvC 5 90 45 $212 $10,895 0.02 Cured-in-place Lining City 2-27-2006
631 16,662 8,331 $39,322 $36,945 1.06
035-A May Ave. 069 070 246 8 VvC 3 2,250%*** 1,125 $5,310 $3,200 1.66  CIPSR
Mellen St 079 088 248 8 VvC 3 [Oigiateiad 0 $0 $0 0.00  none
Martland Street 059 058 265 8 vC 3 (Vaiaieied 0 $0 $0 0.00 none
759 2,250 1,125 $5,310 $3,200 1.66
035-B Woodland Ave. 107 106 391 8 VvC 3 2,760 1,380 $6,514 $50,625 0.13 Replace Pipe P5 1-12-06
Hampton Ave. 108 107 417 8 VvC 2&3 177 89 $418 $53,875 0.01 Replace Pipe P5 1-10-06
Woodland Ave. 109 107 264 8 VvC 3 69,120 34,560 $163,123 $34,750 4.69 Replace Pipe P5 1-12-06
1,072 72,057 36,029 $170,055  $139,250 1.22
036-A Locust St 128 130 282 6 VvC 3 4 555%*** 2,278 $10,750 $7,500 1.43 T&S, Seal Svc., Rep. Svc. Phase 9 Contract
Loyde Ave 159 156 253 8 VC 3 5,180**** 2,590 $12,225 $14,350 0.85 Spot Repair
Studley St 162 163 255 6 \Ye 2 5,225% %% 2,613 $12,331 $6,152 2.00 T&S, SR Phase 9 Contract
790 14,960 7,480 $35,306 $28,002 1.26
037-A Porter St 105 CAP2 142 8 VvC 3 Qi 0 $0 $435 0.00 Seal Svc.
Vine St. 100C 100B 176 10 VvC 5 1,440 720 $3,398 $0 0.00 none
Easement 106A 106 255 8 VvC 5 3,960 *** 1,980 $9,346 $0 2.08 none
Rutland Ave Easement 106B 106A 364 8 \Ye 5 - - - $4,497 - CIPSR, CRR, T&S
937 5,400 2,700 $12,744 $4,932 2.58
037-B  Orchard Ave. 128 127 328 8 VvC 3 63,360 31,680 $149,530 $24,100 6.20 CIPSR, Rep. Wye, T&S, Seal Svc. P6 12-14-07 & City 8-17-00
Down N. Main 121 118 339 8 VvC 3 2,880 1,440 $6,797 $21,650 0.31 CIPSR, Rep. Wye, T&S P6 12-14-07
From Int. of Broad St. 118 092A 300 8 VvC 3 180 90 $425 $41,000 0.01 CIPSR, Rep. Svc., Seal Svc., T&S, CRR, Rep. Wye, Line Svc.
Oak St. 133 132 282 8 VvC 3 2,898 1,449 $6,839 $42,675 0.16 SR, Rep. Wye, T&S, Line Svc. City 8-8-2006
1,249 69,318 34,659 $163,590  $129,425 1.26
037-C Easement 108 107 49 10 vC 3 1440 720 $3,398 $0 0.00 none Phase 8 Contract
Battles Farm Village 107 106 131 10 VvC 5 1,800 900 $4,248 $1,127 3.77 CRR, T&S Phase 8 Contract
From School to Oak St.  136A 136 50 8 VvC 3 360 180 $850 $508 1.67 CRR, T&S Phase 9 Contract
off Oak Street 136B 136A 166 8 vC 3 720 360 $1,699 $6,400 0.27 CIPSR
North Warren Ave Ext. 136C 136B 323 8 vC 5 360 180 $850 $3,006 0.28 CRR, T&S, Seal Svc. Phase 9 Contract
Warren Ave Ext. 136D 136C 138 8 VvC 5 360 180 $850 $0 0.00 none
Warren Ave 136E 136D 62 8 vC 3 0 0 $0 $0 0.00 none
Rutland St 106B 106C 204 8 vC 5 2,160 1,080 $5,098 $2,816 181 CIPSR, T&S Phase 8 Contract
1,123 7,200 3,600 $16,992 $13,857 1.23
CDM Page 13 of 24 5/28/2010



CITY OF BROCKTON, MASSACHUSETTS

TABLE 6-4

CITY WIDE SSES

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION

SUB-AREA WORK AND COMPLETION PHASE

REACH FROM LENGTH PIPE TYPE JOINT PEAKANNUAL REMOVABLE T&TCOST REHAB CEA RECOMMENDED
1.D. LOCATION MH() TO MH() OFPIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED
(ft) (in) PIPE (ft) (gpd) 50% X (8) x(9) %) (10) / (11)
037-D Landsdowne St. 085A 085 224 8 VvC 3 720 360 $1,699 $1,828 0.93 T&S
Main St 085 084 206 12 VvC 3 4,320 *** 2,160 $10,195 $5,163 1.81 CIPSR, T&S
E. Main St. 086 FAK2 57 8 VvC 3 - - - $465 - T&S
E. Main St. 087 086 327 8 VvC 3 720 360 $1,699 $9,722 0.17 CIPSR, CRR, T&S City 2-6-06
Upland St. 090 089A 238 6 VC 3 4,550 2,275 $10,738 $3,262 3.29 CRR, T&S, Seal Svc. Phase 9 Contract
1,052 10,310 5,155 $24,332 $20,440 119
037-E  No. Main St. 127 124 291 8 VvC 3 3,963 1,982 $9,353 $8,775 1.07 CIPSR, T&S P6 12-14-07
Herrod Ave. 124B 124A 334 8 VvC 3 2,160 *** 1,080 $5,098 $17,028  0.29 *** CIPSR, Rep. Svc, CRR, T&S, Seal Svc.
Herrod Ave. 125 124B 39 10 VvC 3 - - - $432 - CRR, T&S
Herrod Ave. 124A 124 335 8 vC 3 5,760 2,880 $13,594 $6,309 2.15 CIPSR, CRR, T&S, Seal Svc. City 1-5-2007
No. Main St. 124 122A 213 8 VvC 3 4,510%*** 2,255 $10,644 $3,338 3.19 CIPSR, T&S P6 12-14-07
1,212 16,393 8,197 $38,687 $35,882 1.08
037-F Battles Farm Village Apts 111 CAP 15 6 AC 3 12,960 * 6,480 $30,586 $3,625 8.44 SR
Rutland St 123 121A 307 8 VvC 5 1,343 672 $3,169 $22,844 0.14 CIPSR, SR, Rep. Svc., Rep. Wye, CRR, T&S City 12-18-2006
Rutland St 121A 122 289 8 VvC 5 6,993 3,497 $16,503 $22,300 0.74 CIPSR, Rep. Wye, CRR, T&S City 5-10-06
Down N. Main 122 121 83 8 VvC 3 45* 23 $106 $677 0.16 T&S P6 12-14-07
Down N. Main 122A 122 212 8 VC 3 2,880 1,440 $6,797 $6,530 1.04 CIPSR, T&S P6 12-14-07
906 24,221 12,111 $57,162 $55,976 1.02
037-G Vine St. 093 092 297 8 VvC 3 14,990 7,495 $35,376 $13,818 2.56 CIPSR, Rep. Wye, T&S, CRR City 8-21-00
Cleveland Ave. 094 093 352 8 vC 3 6,469 3,235 $15,267 $22,300 0.68 Cured-in-place Lining, Rep. Svc.
Cleveland Ave. 095 094 388 6 vC 2 5,910 2,955 $13,948 $26,972 0.52 CIPSR, Rep. Svc., Rep. Wye, CRR, T&S
1,037 27,369 13,685 $64,591 $63,090 1.02
037-H Johnson Ct. 121B 121 249 8 VvC 3 360 180 $850 $7,765 0.11 CIPSR, CRR, T&S, Seal Svc.
Main St. 092 089 346 12 VvC 3 5,527 2,764 $13,044 $3,150 4.14 CIPSR, Seal Svc. Phase 9 Contract
Main St. 089 085 336 12 VvC 3&5 4,412 2,206 $10,412 $9,917 1.05 CIPSR, T&S, Seal Svc. Phase 9 Contract
Upland St. 091 090 345 8 vC 3 6,992 3,496 $16,501  $20,005 0.82  CIPSR, CRR, T&S, Rep. Wye City May 2006
1,276 17,291 8,646 $40,807 $40,837 1.00
037-1 Vine St. 096 093 280 8 VvC 3 360 180 $850 $12,320 0.07 CIPSR, T&S, Seal Svc.
Vine St. 100 096 223 8 VvC 3 0 0 $0 $8,901 0.00 CIPSR, SR, CRR, T&S, Seal Svc.
Vine St. 101 100 167 8 VvC 5 720 360 $1,699 $3,364 0.51 CIPSR, CRR, T&S, Seal Svc. City 10-23-2006
Vine St 100A 100 30 10 vC 5 0 0 $0 $0 0.00 none
Vine St. 100B 100A 231 10 vC 5 9,948 4,974 $23,477 $1,467 16.01  T&S Phase 9 Contract
931 11,028 5,514 $26,026 $26,052 1.00
038-A N. Montello St. 185 188 269 8 VC 3 360 180 $850 $3,168 0.27 CRR, T&S, Seal Svc. Phase 9 Contract
Livingston Rd 186 187 313 6 VvC 2 8,640 4,320 $20,390 $8,669 2.35 CIPSR, T&S Phase 9 Contract
Field St. 188 189 127 8 VvC 3 360 180 $850 $8,050 0.11 Cured-in-place Lining Phase 9 Contract
Field St. 189 CAP4 280 8 VvC 3&5 0 0 $0 $1,977 0.00 T&S
989 9,360 4,680 $22,090 $21,864 1.01
040-A N. Cary St. 022A 022 252 8 VvC 5 360 **** 180 $850 $33,250 0.03 Replace Pipe
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N. Cary St. 029 028 338 12 VvC 3 112,320 56,160 $265,075 $57,520 4.61 Replace Pipe P1 June 2003
Ease. off N. Cary St. 028B 028A 94 6 PVC 13 0 0 $0 $0 0.00 none
N. Cary St. 029 031 164 12 VvC 3 11,520 5,760 $27,187 $28,810 0.94 Replace Pipe P1 June 2003
Bennett St. 029 029A 218 8 VvC 5 720 *** 360 $1,699 $29,000 0.03 ***  Replace Pipe
Bennett St. 030 029A 184 8 VvC 5 - - - $24,750 - Replace Pipe
1,250 124,920 62,460 $294,811 $173,330 1.70
040-B E. Ashland St. 015 003B 153 12 RC&VC 8 6,480 3,240 $15,293 $26,995 0.57 Replace Pipe P5 11-18-05
E. Ashland St. 016 015 24 12 VvC 3 8,640 4,320 $20,390 $5,710 3.57 Replace Pipe P5 11-18-05
E. Ashland St. 017 016 252 12 VvC 3 10,080 5,040 $23,789 $43,330 0.55 Replace Pipe DES: 11/1/2006
E. Ashland St. 018 017 203 12 VvC 3&5 11,520 5,760 $27,187 $35,245 0.77 Replace Pipe DES: 11/1/2006
E. Ashland St. 018 019 330 12 VvC 3&5 72,000 36,000 $169,920 $56,200 3.02 Replace Pipe DES: 11/1/2006
E. Ashland St. 019 028 130 12 VvC 3 5,762 2,881 $13,598 $23,200 0.59 Replace Pipe DES: 11/1/2006
1,092 114,482 57,241 $270,178  $190,680 1.42
040-C |Ease. off N. Cary St. 031A 031B 62 24 RC 8 1,275 638 $3,009 $0 0.00 test & seal joints Phase 9 Contract
Ease. off N. Cary St. 031B 031C 196 24 RC 8 4,043 2,022 $9,541 $41,930 0.23 Replace Pipe
Ease. off N. Cary St. 031C 031D 212 24 RC 8 8,990 4,495 $21,216 $2,116 10.03 T&S
Ease. off N. Cary St. 031E 031F 9 24 RC 8 7,935 *** 3,968 $18,727 $0 3.25*** none Phase 9 Contract
Ease. off N. Cary St. 031D 031D1 180 24 RC 8 - - - $1,796 - T&S
Ease. off N. Cary St. 031D1 031E 398 24 RC 8 - - - $3,972 - T&S
1,057 22,243 11,122 $52,493 $49,814 1.05
042-A Easement off River Road 012B 012A 48 6 VvC 3 180 90 $425 $534 0.80 CRR, T&S
River Rd 012C 012B 93 8 \Ye 3 0 0 $0 $4,145 0.00 CIPSR, CRR, T&S
River Rd CAP4 012C 93 8 vC 3 0 0 $0 $6,380 0.00 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. Phase 9 Contract
N. Manchester St. 003B 001D 450 18 VvC 2 10,975 5,488 $25,901 $18,593 1.39 CIPSR, T&S Phase 9 Contract
N. Manchester St. 004B 003B 216 18 VvC 2 4,380 2,190 $10,337 $3,985 2.59 T&S Phase 9 Contract
900 15,535 7,768 $36,663 $33,636 1.09
042-B Easemnt Gardner/Moody 020B 020C 500 18 vC 3 18,450 *** 9,225 $43,542 $28,440 1.00 *** CIPSR, T&S, Seal Svc.
Easement off of Moody ~ 023A 020C 232 8 vC 5 -- -- -- $6,600 -- CIPSR, Rep. Svc
Moody St 023A 023 73 8 AC 13 - - - $435 - Seal Svc.
Moody St 023A 024 299 8 vC 5 - - - $8,250 - CIPSR, Rep. Svc.,CRR, T&S, Seal Svc.
1,104 18,450 9,225 43,542 43,725 1.00
043-A  Algonquin St. 013 012 168 10 vC 5 1,440 720 $3,398 $15,492 0.22  CIPSR, T&S, Seal Svc., Line Svc. City 3-12-07
Mass Ave. 016 015 301 8 vC 5 3,240 1,620 $7,646 $16,750 0.46 Cured-in-place Lining City 4-3-07
Mass Ave. 017 016 220 8 VvC 5 1,440 720 $3,398 $5,381 0.63  CIPSR, T&S, Seal Svc.
Mass Ave. 018 017 302 8 VvC 5 9,360 4,680 $22,090 $7,905 279  CIPSR, T&S, Seal. Svc. Phase 9 Contract
Mass Ave. 019 018 303 8 vC 5 13,680 6,840 $32,285 $20,250 159 Cured-in-place Lining, Rep. Svc. City 4-24-07
1,294 29,160 14,580 68,818 65,778 1.05
043-B Upton St. 056 057 276 8 VvC 5 11,520 *** 5,760 $27,187 $11,185 0.97 *** CIPSR, Rep. Wye, T&S, Seal Svc. City 7-12-07
Upton St. 057 057A 273 8 VvC 5 - - - $10,173 - CIPSR, CRR, T&S
Upton Sq. 060 057A 217 8 VvC 5 - - - $6,527 - CIPSR, CRR, T&S
Daily Rd. 059 058 155 8 VvC 5 0 0 $0 $9,450 0.00 Cured-in-place Lining City 3-8-07
Easement 001 090 265 10 VvC 5 7,920 3,960 $18,691 $7,079 2.64 CIPSR, CRR, T&S Phase 9 Contract
1,186 19,440 9,720 45,878 44,414 1.03
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043-C Anawan St. 079 078 222 8 VvC 5 180 90 $425 $12,800 0.03 Cured-in-place Lining City 2-2-07
John Barman Dr. 086 085A 149 10 VvC 5 4,140 2,070 $9,770 $2,546 3.84 CIPSR,T&S City 2-8-07
Easement 090 083 252 10 VvC 5 1,440 720 $3,398 $9,242 0.37 CIPSR,CRR, T&S, Seal Svc.

Ashfield St. 035A 035B 188 18 RC 8 0 0 $0 $13,141 0.00 CIPSR,T&S, Seal Svc.
Ashfield St. 035B 035 199 18 RC 8 15,700 7,850 $37,052 $6,388 5.80 CIPSR, T&S, Seal Svc. Phase 9 Contract
Anawan St. 074 035A 59 10 VvC 5 0 0 $0 $375 0.00 T&S
Bennett St. 036A 035A 47 10 VvC 5 0 0 $0 $5,000 0.00 CIPSR, SR
1,116 21,460 10,730 50,646 49,492 1.02

045-A  No. Quincy St. 072 074 300 8 VvC 5 5,783 2,892 $13,648 $16,700 0.82 Cured-in-place Lining P5 11/16/05
No. Quincy St. 075 074 306 8 VvC 5 5,899 2,950 $13,922 $0 0.00 none P5 11/16/05
No. Quincy St. 075 076 241 8 VvC 5 4,646 2,323 $10,965 $13,750 0.80 Cured-in-place Lining P5 11/16/05
No. Quincy St. 045 042 287 10 VvC 5 5,040 2,520 $11,894 $0 0.00 none

1,134 21,368 10,684 $50,428 $30,450 1.66

045-B  No. Quincy St. 082 033A 269 10 VvC 5 1440 720 $3,398 $0 0 none
No. Quincy St. 081 082 232 8 VvC 5 180 90 $425 $0 0.00 none
Bark St. 083 082 209 8 VvC 5 540 270 $1,274 $12,150 0.10 Cured-in-place Lining P5 10/12/05
Bark St. 083 084 240 8 VvC 5 3,600 1,800 $8,496 $435 19.53 Seal Svc. P5 10/12/05
Maplewood Cir. 018 017 118 8 VvC 5 0 0 $0 $0 0.00 none
Maplewood Cir. 019 017 201 8 VvC 5 2,880 1,440 $6,797 $0 0.00 none P5 1-11-06

1,269 8,640 4,320 $20,390 $12,585 1.62

045-C No. Quincy St. 038 033C 223 10 VvC 5 0 0 $0 $0 0.00 none
E. Ashland St. 032 031 101 15 RC 8 2,880 1,440 $6,797 $2,689 2.53 CIPSR, T&S P5 1-31-06
E. Ashland St. 033 032 155 15 RC 8 7,200 3,600 $16,992 $3,829 4.44 CIPSR, T&S, Seal Svc. P5 1-31-06
Easement 033 034 210 15 RC 8 1,473 737 $3,476 $15,900 0.22 Cured-in-place Lining P5 11-28-05
Easement 034 035 197 15 RC 8 1,382 691 $3,262 $1,149 2.84 T&S P5 11-28-05
Easement 035 036 265 15 VvC 8 1,859 930 $4,387 $0 0.00 none

1,151 14,794 7,397 $34,914 $23,566 1.48

045-D Armiston St. 060 059 334 10 VvC 5 8,640 4,320 $20,390 $5,996 3.40 CIPSR, T&S, Seal Svc. P3 5/12/05
Armiston St. 061 060 336 10 VvC 5 4,320 2,160 $10,195 $9,634 1.06 CIPSR, T&S, Seal Svc. P3 5/12/05
Armiston St. 062 061 303 8 VC 5 0 0 $0 $6,835 0.00 Rep. Svc., Rep. Wye, Seal Svc. P3 4/28/05

973 12,960 6,480 $30,586 $22,465 1.36

045-E  Maplewood Cir 019 019A 196 8 vC 5 1,080 540 $2,549 $2,038 1.25 T&S, Seal Svc. P5 1-11-06
Maplewood Cir. 020 019A 279 8 VvC 5 1,440 720 $3,398 $1,600 212 CIPSR P5 1-11-06
Maplewood Cir 021 020 247 8 VvC 5 2,880 1,440 $6,797 $2,905 2.34 CIPSR, Seal Svc. P5 1-13-06
Maplewood Cir. 021 022 231 8 vC 5 1,440 720 $3,398 $6,377 0.53 CIPSR, Rep. Svc., T&S P5 1-13-06

953 6,840 3,420 $16,142 $12,920 1.25

045-F Maplewood Cir 029A 028 310 10 VvC 5 5,040 2,520 $11,894 $18,600 0.64 Cured-in-place Lining P5 11-2-05
Maplewood Cir. 029A 030A 89 10 VC 5 1,440 720 $3,398 $6,445 0.53 Cured-in-place Lining P5 11-2-05
Maplewood Cir 031A 030A 154 10 VC 5 4,320 2,160 $10,195 $13,020 0.78 Cured-in-place Lining, Rep. Wye P5 11-2-05
Maplewood Cir 031A 033B 246 10 VC 5 21,600 10,800 $50,976 $18,480 2.76 Cured-in-place Lining, Rep. Wye P5 11-2-05
Easement 032A 032 248 8 VC 5 3,600 1,800 $8,496 $14,100 0.60 Cured-in-place Lining P5 10/13/05
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1,047 36,000 18,000 $84,960 $70,645 1.20
045-G Easement 037D 037C 149 8 VC 5 1,440 720 $3,398 $2,488 1.37 CIPSR, T&S P5 1-31-06
Easement 037D 037E 242 8 VvC 5 2,520 1,260 $5,947 $1,600 3.72 CIPSR P5 1-31-06
Easement 037C 037B 163 8 VvC 5 2,880 1,440 $6,797 $5,397 1.26 CIPSR, CRR, T&S PH 9 Contract (clean and CRR)
Easement 037F 037E 110 8 VvC 5 1,080 540 $2,549 $4,076 0.63 CIPSR, CRR, T&S P5 11/2/05
Easement 037G 037F 198 8 VvC 5 0 0 $0 $4,800 0.00 CIPSR P5 11/2/05
Easement 037G 037H 92 8 VvC 5 0 0 $0 $0 0.00 none
North Ave. 042A 042 163 8 VvC 5 720 360 $1,699 $0 0.00 none
1,117 8,640 4,320 $20,390 $18,361 111
045-H Bedford St. 046 045 114 8 VvC 5 360 180 $850 $0 0.00 none
Bedford St. 047 046 162 8 VvC 5 2,880 1,440 $6,797 $966 7.04 T&S P5 11/2/05
Bedford St. 047 048 351 8 VvC 5 2,880 1,440 $6,797 $19,250 0.35 Cured-in-place Lining P5 11/2/05
Easement 058 057 301 10 VvC 5 360 180 $850 $2,952 0.29 CIPSR, CRR, Seal Svc.
Armiston St 058 059 340 10 VvC 5 8,640 4,320 $20,390 $8,874 2.30 CIPSR, Rep. Wye, CRR, T&S, Seal Svc. P3 4/12/05
1,268 15,120 7,560 $35,683 $32,042 111
045-1 E. Ashland St. 066 067 133 8 vC 5 0 0 $0 $8,350 0.00 Cured-in-place Lining
Easement 069 011 325 8 vC 5 6,265 3,133 $14,785 $17,950 0.82 Cured-in-place Lining Phase 9 Contract
Easement 070 069 194 8 VvC 5 3,740 1,870 $8,826 $8,000 1.10 CIPSR Phase 9 Contract
Easement 071 070 273 8 VvC 5 5,262 2,631 $12,418 $5,127 2.42 CIPSR, T&S Phase 9 Contract
Easement 072 071 197 8 VvC 5 3,797 1,899 $8,961 $3,603 2.49 CIPSR, CRR, T&S, Seal Svc. Phase 9 Contract
1,122 19,064 9,532 $44,991 $43,030 1.05
045-] Oberlin Rd 032F 032E 67 8 VvC 5 0 0 $0 $0 0 none
Pomona Dr 032A 032B 283 8 VvC 5 2,880 1,440 $6,797 $15,850 0.43 Cured-in-place Lining P5 10-19-05
Pomona Dr 032A 032G 106 8 VvC 5 2,880 1,440 $6,797 $7,000 0.97 Cured-in-place Lining P5 10-19-05
Oberline Rd. 032C 032B 48 8 VvC 5 3,600 1,800 $8,496 $4,100 2.07 Cured-in-place Lining P5 10-19-05
Oberline Rd. 032C 032D 322 8 VC 5 1,440 720 $3,398 $6,719 0.51 CIPSR, T&S P5 10-19-05
Pomona Dr. 032G 032J 235 8 VvC 5 360 180 $850 $1,600 0.53 CIPSR City 3-21-06
Pomona Dr 032K 032J 66 8 VvC 5 180 90 $425 $0 0.00 none
Oberlin Rd 032E 032C 150 8 VvC 5 4,320 2,160 $10,195 $0 0.00 none
1,277 15,660 7,830 $36,958 $35,269 1.05
045-K  Pomona Dr. 032H 032G 219 8 VvC 5 360 180 $850 $2,905 0.29 CIPSR, T&S P5 10-19-05
Pomona Dr. 032H 0321 120 8 VvC 5 720 360 $1,699 $715 2.38 T&S P5 10-19-05
No. Quincy St./ Toby Rd  034B 033A 128 8 VvC 5 1,440 720 $3,398 $6,198 0.55 CIPSR, Rep. Svc., T&S, Seal Svc. P5 1-30-06
No. Quincy St. 033A 033B 159 10 VvC 5 1,440 720 $3,398 $0 0.00 none
No. Quincy St. 033C 033B 300 10 VvC 5 360 180 $850 $0 0.00 none
Toby Rd. 035A 034C 53 8 VvC 5 180 90 $425 $422 1.01 CRR, T&S P5 1-30-06
Toby Rd. 036A 035A 192 8 VvC 5 2,160 1,080 $5,098 $4,728 1.08 CIPSR, CRR, T&S P5 1-30-06
1,171 6,660 3,330 $15,718 $14,969 1.05
045-L Easement 013 012 226 12 VC 5 9,325 4,662 $22,007 $17,960 1.23 Cured-in-place Lining, Rep. Wye P5 11-10-05 & City 5-10-01
Easement 014 013 244 12 VvC 5 10,068 5,034 $23,760 $42,010 0.57 Replace Pipe P5 11-10-05
Easement 015 014 251 12 VvC 5 10,356 5,178 $24,441 $16,460 1.48 Cured-in-place Lining P5 11-10-05
Easement 016 015 161 12 VvC 5 6,643 3,321 $15,677 $11,060 1.42 Cured-in-place Lining P5 11-10-05
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Easement 017 016 165 12 VvC 5 6,808 3,404 $16,067 $11,300 1.42 Cured-in-place Lining P5 11-10-05
1,047 43,200 21,600 $101,952  $98,790 1.03
045-M  Armiston St. 063 062 238 8 vC 5 720 360 $1,699 $31,500 0.05 Replace Pipe P3 4/28/05
Armiston St. 064 061 269 10 VvC 5 30,240 15,120 $71,366 $46,135 1.55 Replace Pipe P3 4/12/05
Pratt St. 064 065 207 10 VvC 5 36,000 18,000 $84,960 $39,305 2.16 Replace Pipe, Rep. Svc. P3 4/15/05
E. Ashland St. 066 033 290 8 VvC 5 180 90 $425 $38,000 0.01 Replace Pipe
1,004 67,140 33,570 $158,450  $154,940 1.02
047-A  Annadea Rd. 007A 006A 299 8 VC 5 3,600 1,800 $8,496 $9,582 0.89 CIPSR, Rep. Wye, T&S P5 10/19/05
Annadea Rd. 007A 008A 227 8 VC 5 1,080 540 $2,549 $3,635 0.70 CIPSR, Seal Svc. P5 10/19/05
Annadea Rd 009A 008A 224 8 VC 5 1,440 720 $3,398 $2,035 1.67 CIPSR, Seal Svc. P5 10/19/05
Twin Oaks 009A 010B 225 8 VC 5 4,320 2,160 $10,195 $4,976 2.05 CIPSR, T&S, Seal Svc. P3 12/2/04
975 10,440 5,220 $24,638 $20,228 1.22
047-B  Edward St. 042 043 295 8 VvC 5 8,640 4,320 $20,390 $22,450 0.91  Cured-in-place Lining, SR, Rep. Wye P312/3/04
Charline Dr 061 062 341 8 VC 5 2,700 1,350 $6,372 $7,032 0.91 CIPSR, Rep. Svc., T&S P5 10/17/05
Court St. 061 063 426 8 VvC 5 4,320 2,160 $10,195 $4,991 2.04 CIPSR, CRR, T&S P5 10/19/05
Charline Dr 062 062A 54 8 VvC 5 0 0 $0 $865 0.00 CRR, T&S, Seal Svc. P5 10/17/05
1,116 15,660 7,830 $36,958 $35,338 1.05
047-C  Twin Oaks 011A 009A 300 8 VvC 3 17,285 8,643 $40,793 $16,700 2.44  Cured-in-place Lining, Seal Svc. P312/2/04
Twin Oaks 011A 012A 250 8 vC 5 5,760 2,880 $13,594 $7,700 177 Cured-in-place Lining, Seal Svc., Rep. Wye, P312/2/04
Annadea Rd. 013G 004A 194 8 VvC 5 2,880 *** 1,440 $6,797 $11,400 0.35***  Cured-in-place Lining
Annadea Rd. 014A 013G 122 8 vC 5 -- -- -- $7,800 - Cured-in-place Lining
Gloucester St. 017A 018A 61 8 vC 5 180 90 $425 $4,750 0.09 Cured-in-place Lining
Crane Rd. 017A 016A 197 8 VvC 5 360 180 $850 $11,550 0.07  Cured-in-place Lining P312/3/04
1,124 26,465 13,233 $62,457 $59,900 1.04
047-D  Sharon St. 051 050 276 8 VvC 5 4,320 2,160 $10,195 $15,500 0.66  Cured-in-place Lining P5 1-18-06
Sharon St 051 052 114 8 VvC 5 540 270 $1,274 $7,400 0.17  Cured-in-place Lining P5 1-20-06
Sharon St 053 052 93 8 VvC 5 0 0 $0 $0 0.00  none P5 1-20-06
Sharon St 054 053 150 8 VvC 5 11,520 5,760 $27,187 $3,229 8.42  CIPSR, CRR, T&S, Seal Svc. P5 1-20-06
Edward St 054 055 214 8 VvC 5 720 360 $1,699 $4,173 041  CIPSR, CRR, T&S, Seal Svc. P5 1-20-06
Court St. 061 020 249 8 VvC 5 1,080 540 $2,549 $11,382 0.22  CIPSR, Rep. Wye, CRR, T&S P5 10/19/05
1,096 18,180 9,090 $42,905 $41,684 1.03
047-E Sharon St. 049A 049 201 8 VvC 5 2,880 *** 1,440 $6,797 $14,750 0.18 ***  Cured-in-place Lining, SR P5 1-18-06
Sharon St. 050 049A 300 8 VvC 5 - - - $22,700 - Cured-in-place Lining, Rep. Wye P5 1-18-06
Easement 027 026 272 15 RC 8 28,880 * 14,440 $68,157 $23,730 2.87 Cured-in-place Lining, SR Phase 9 Contract
Easement 028 027 299 15 RC 8 0* 0 $0 $0 0.00  none
Annadea Rd. 003A 002A 253 8 VC 5 2,160 1,080 $5,098 $18,284 0.28 CIPSR, SR, Rep. Wye, CRR,T&S, Seal Svc. P3 12/3/04
1,325 33,920 16,960 $80,051 $79,464 1.01
047-F Edward St. 042 041 207 8 VvC 5 2,160 1,080 $5,098 $1,234 413 T&S P3 12/3/04
Annadea Rd. 004A 003A 35 8 VvC 5 0 0 $0 $3,450 0.00  Cured-in-place Lining
Annadea Rd. 005B 004A 115 8 VC 5 0 0 $0 $4,350 0.00 SR, CRR, T&S, Seal Svc. P5 1-17-06
Annadea Rd. 006A 005B 303 8 VC 5 2,880 1,440 $6,797 $9,606 0.71 CIPSR, Rep. Wye, T&S P5 1-17-06
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Crane Rd. 015A 014A 301 8 VC 5 2,160 1,080 $5,098 $3,099 1.64 T&S, Seal Svc. P3 12/3/04
Crane Rd. 016A 015A 297 8 VC 5 4,140 2,070 $9,770 $4,970 1.97 CIPSR, T&S P3 12/3/04
1,258 11,340 5,670 $26,762 $26,709 1.00
048-A Cristo's Way 050 042 301 8 VvC 5 764 382 $1,803 $7,664 0.24 CIPSR, Rep. Svc. P5 1-12-06
Cristo's Way 051 050 370 8 VvC 5 11,620 5,810 $27,423 $8,945 3.07 CIPSR, Rep. Svc., T&S, Seal Svc. P5 1-12-06 & City 7-26-00
Beaumont Ave. 051 052 150 8 vC 5 107 54 $253 $894 0.28 T&S P5 1-10-06
Beaumont Ave. 052 053 100 8 vC 5 107 54 $253 $435 0.58 Seal Svc. P5 1-10-06
Quincy St. 054 053 250 8 VvC 5 410 205 $968 $12,890 0.08 CIPSR, SR, Rep. Svc., T&S P5 1-10-06
1,171 13,008 6,504 $30,699 $30,828 1.00
049-A N. Quincy St. 106 105 313 8 VvC 5 4,500 2,250 $10,620 $3,361 3.16 CRR, T&S, Seal Svc. P5 12/13/05
N. Quincy St. 108 106 286 8 VvC 5 7,200 3,600 $16,992 $7,077 2.40 CIPSR, CRR, T&S P5 12/13/05
N. Quincy St. 109 108 296 8 VvC 5 5,050 2,525 $11,918 $11,131 1.07 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. P5 11/2/05
N. Quincy St. 110 109 341 8 VvC 5 0 0 $0 $16,749 0.00 Rep. Svc., CRR, T&S, Seal Svc. P5 11/2/05
1,236 16,750 8,375 $39,530 $38,319 1.03
049-B N. Quincy St. 102 102A 68 8 vC 5 107 54 $253 $541 0.47 CRR, T&S P5 11/18/05
N. Quincy St. 103 102 276 8 VvC 5 4,380 2,190 $10,337 $18,867 0.55 Rep. Svc., Rep. Wye, CRR, T&S, Seal Svc. P5 11/18/05
N. Quincy St. 104 103 201 8 VvC 5 14,500 *** 7,250 $34,220 $18,150 1.44 ***  Cured-in-place Lining, Rep. Wye, Rep. Svc. P5 11/18/05
N. Quincy St. 105A 104 332 8 VvC 5 - - - $5,643 - Rep. Wye, CRR, T&S P5 11/18/05
N. Quincy St. 105 105A 35 8 vC 5 102 51 $241 $1,600 0.15 CIPSR P5 12/13/05
912 19,089 9,545 $45,050 $44,801 1.01
052-A Croshy Road 053A 053 204 8 VvC 3 4,320**** 2,160 $10,195 $3,400 3.00 Rep. Svc.
204 4,320 2,160 $10,195 $3,400 3.00
053-A Provost St 044 045 214 8 VvC 5 1,440%*** 720 $3,398 $18,953 0.18 CRR, T&S, Line Svc.
Mystic St 049 051 262 8 vC 5 Qx*x 0 $0 $3,200 0.00 Cured-in-place Lining
Sherman St 091 CAP4 252 8 Cl 10 1,440%*** 720 $3,398 $14,300 0.24 Cured-in-place Lining
Quincy Ave 098 098A 299 8 AC 10&13 20,000%*** 10,000 $47,200 $1,600 2950  CIPSR
Adams St. 098 097A 271 8 VvC 3 720 360 $1,699 $11,388 0.15 CIPSR, Rep. Svc., CRR, T&S, Seal Svc.
1,298 23,600 11,800 $55,696 $49,441 113
054-A Jacob St 041 041A 300 8 VvC 5 15,000%**** 7,500 $35,400 $3,258 10.87 CRR, T&S, Seal Svc. City 9-4-08, Phase 9 Contract
Sprague Ave. 004C 004 556 8 VC 3 7,200 3,600 $16,992 $29,500 0.58 Cured-in-place Lining
Addison Ave 004E 004C 394 6 VvC 2 1,440 720 $3,398 $19,580 0.17 Cured-in-place Lining City 8-20-07
1,250 23,640 11,820 $55,790 $52,338 1.07
054-B  Clark St. 039 039A 157 8 VvC 3 360 180 $850 $9,550 0.09  Cured-in-place Lining City 8-13-07
Crescent St. 040 039 176 8 VvC 3 1,440 720 $3,398 $8,423 0.40  CIPSR, Rep. Wye, CRR, T&S, Seal Svc.
Crescent St. 043 040 88 8 vC 3 10,800 5,400 $25,488 $6,100 4.18 Cured-in-place Lining Phase 9 Contract
Hill St. 044 043 250 8 VvC 3 2,880 1,440 $6,797 $5,240 130 CIPSR, T&S Phase 9 Contract
Crecent St. 045 043 331 8 VvC 3 360 180 $850 $6,563 0.13  CIPSR,CRR, T&S
1,002 15,840 7,920 $37,382 $35,876 1.04
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054-C Crescent St. 001B 001A 48 10 VC 3 0 0 $0 $2,023 0.00 CIPSR, T&S
Crescent St. 001C 001B 247 10 VC 3 26,640 13,320 $62,870 $15,135 4.15 Cured-in-place Lining Phase 9 Contract
Perry Ave. 038 035A 375 8 VvC 3 2,880 1,440 $6,797 $43,450 0.16 Rep. Svc., Rep. Wye, Cured-in-place Lining
Sprague Ave. 004C 004F 141 8 VvC 3 720 360 $1,699 $4,633 0.37 CIPSR, CRR,T&S
Macy Ave. 004D 004B 414 8 VvC 3 6,142 3,071 $14,495 $19,511 0.74 CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svc. City 8-15-07
1,225 36,382 18,191 $85,862 $84,752 1.01
054-D Crescent St. 039 034A 262 8 vC 5 1,440 720 $3,398 $14,800 0.23 Cured-in-place Lining
Crescent St. 034A 034 120 8 vC 3 1,440 720 $3,398 $7,700 0.44 Cured-in-place Lining
Draper St. 034B 034A 322 10 vC 2&3 3,402 1,701 $8,029 $25,660 0.31 Rep. Svc., Rep. Wye, Cured-in-place Lining
Perry Ave. 035A 035 91 8 VvC 3 5,760 2,880 $13,594 $13,125 1.04 Replace Pipe City 9-4-07
Crescent St. 004 0o1C 302 10 vC 3 21,600 10,800 $50,976 $18,160 281 CIPSR, CRR, T&S, Seal Svc. Phase 9 Contract
1,097 33,642 16,821 $79,395 $79,445 1.00
057-A Easement from Trinity Vil 041B 040A 315 31x41 brick n/a 4,515 2,258 $10,655 $11,575 0.92 CRR, SR Phase 9 Contract
Easement from Trinity Vil 041C 041B 292 31x41 brick n/a 3,247 1,624 $7,663 $1,460 5.25 CRR Phase 9 Contract
Easement off of Pine Ave 010A 008B 279 10 VC 5 o* 0 $0 $1,772 0.00 T&S
886 7,762 3,881 $18,318 $14,807 124
058-A Pine St 046 052A 158 8 Cl 10 1,710%*** 855 $4,036 $1,114 3.62  T&S, Seal Svc. Phase 9 Contract
Jacob St 041 042 251 8 VvC 5 [Oigiateied 0 $0 $0 0.00 none
Pine St 036 035 80 6 VvC 3 [Oigiateied 0 $0 $0 0.00 none
489 1,710 855 $4,036 $1,114 3.62
059-A Portland St 030A 030B 273 8 VvC 5 360 180 $850 $1,600 0.53 CIPSR
Portland St 035 034 226 8 VC 5 3,402 1,701 $8,029 $7,669 1.05 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. City 3-17-08, Phase 9 Contract
Portland St 038 036A 295 8 VC 5 3,640 1,820 $8,590 $2,783 3.09 CRR, T&S, Seal Svc. Phase 9 Contract (relabeled 37A)
Portland St 036A 035 300 8 VvC 5 1,060 530 $2,502 $7,468 0.33 CIPSR, CRR, T&S, Seal Svc. City 11-15-07
1,094 8,462 4,231 $19,970 $19,520 1.02
060-A Birch Road 026 027 292 10 VvC 3 [igiateied 0 $0 $6,632 0.00 SR, CRR, T&S
Kame St. 0728 072T 260 8 vC 5 15,840 *** 7,920 $37,382 $14,700 2.54 ***  Cured-in-place Lining Phase 8 Contract
East St. 072X 0728 177 8 VvC 5 - - - $0 - none
Kame St. 072v 072U 240 8 VvC 5 4,102 *** 2,051 $9,681 $0 0.51*** none
Kame St. 072w o72v 287 8 e 5 -- -- -- $19,050 - Rep. Wye, Cured-in-place Lining
1,256 19,942 9,971 $47,063 $40,382 1.17
060-B Concord St. 032 031 301 8 VvC 3 3,600 1,800 $8,496 $16,750 0.51 Cured-in-place Lining Phase 8 Contract
Brentwood Ave. 032 032A 146 6 PVC 13 0 0 $0 $604 0.00 T&S
Brentwood Ave. 033 032 247 8 VC 5 2,898 1,449 $6,839 $2,836 2.41 CRR, T&S, Seal Svc. Phase 8 Contract
Brentwood Ave. 034 033 287 8 VC 5 5,760 2,880 $13,594 $5,486 2.48 CIPSR, T&S, Seal Svc. Phase 9 Contract
Burton Ave. 034A 034 152 6 PVC 13 0 0 $0 $0 0.00 none
1,133 12,258 6,129 $28,929 $25,676 113
060-C East St. 072) o721 240 10 VvC 5 2,898 1,449 $6,839 $3,200 2.14 CIPSR Phase 8 Contract
East St. 072R 072) 137 8 vC 5 4,320 2,160 $10,195 $0 0.00 none
Oakland St. 072pP 0720 194 8 VvC 5 360 180 $850 $11,400 0.07 Cured-in-place Lining
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CITY WIDE SSES

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION

SUB-AREA WORK AND COMPLETION PHASE

REACH FROM LENGTH PIPE TYPE JOINT PEAKANNUAL REMOVABLE T&TCOST REHAB CEA RECOMMENDED
1.D. LOCATION MH() TO MH() OFPIPE DIAM. OF SPACING INFILTRATION INFILTRATION $4.72 /gpd COST FACTOR REHABILITATION REHABILITATION COMPLETED
(ft) (in) PIPE (ft) (gpd) 50% X (8) x(9) %) (10) / (11)
Oakland St. 072Q 072P 203 8 VvC 5 0 0 $0 $1,210 0.00 T&S
774 7,578 3,789 $17,884 $15,810 1.13
060-D Parker Ave. 072 071 276 8 Cl&VC 5 0 0 $0 $18,900 0.00 Cured-in-place Lining, Rep. Svc.
Summer St. 072 072B 218 10 VvC 5 7,798 3,899 $18,403 $3,659 5.03 CIPSR, T&S, Seal Svc. Phase 9 Contract
Summer St. 080 072A 220 10 VvC 5 1,440 720 $3,398 $4,597 0.74 CIPSR, T&S
Summer St. 080 CAP1 207 8 VvC 5 0 0 $0 $1,648 0.00 CRR, T&S
Summer St. 072A 072 192 10 VvC 5 4,320 2,160 $10,195 $0 0.00 none
1,113 13,558 6,779 $31,997 $28,804 111
060-E East St. 0728 072R 163 8 VvC 5 247 124 $583 $0 0.00 none
East St. 072K 072) 143 10 VvC 5 810 405 $1,912 $0 0.00 none
Oakland St. 0721 072K 248 10 VvC 5 4,969 2,485 $11,727 $3,850 3.05 CIPSR, T&S, Seal Svc. Phase 8 Contact
Easement 0721 074 219 8 VvC 5 360 180 $850 $3,343 0.25 CIPSR, CRR, T&S Phase 9 Contract
Oakland St. 072M 0721 298 10 vC 5 0 0 $0 $3,492 0.00 CIPSR, T&S
Oakland St. 072N 072M 86 10 vC 5 1,605 803 $3,788 $6,280 0.60 Cured-in-place Lining Phase 9 Contact
1,157 7,991 3,996 $18,859 $16,965 111
060-F Norwood St. 052 056 245 8 vC 5 1,672 836 $3,946 $1,895 2.08 T&S, Seal Svc. City 9-11-08, Phase 8 Contract
Summer St. 056 058 455 8 VvC 5 2,880 1,440 $6,797 $16,092 0.42 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. Phase 8 Contract
Summer St. 059 058 201 8 VvC 5 2,880 1,440 $6,797 $6,200 1.10 CIPSR, SR, CRR, T&S Phase 8 Contract
Concord St. 063 062 201 8 VvC 3 4,683 2,342 $11,052 $5,242 211 CIPSR, CRR, T&S Phase 8 Contract
Carlisle St. 064 065 104 8 vC 3 4,683 2,342 $11,052 $8,657 1.28 CIPSR, SR, Rep. Wye, CRR, T&S Phase 8 Contract
East St. o072y 072X 123 8 VvC 5 360 180 $850 $733 1.16 T&S
1,329 17,158 8,579 $40,493 $38,819 1.04
060-G Parker Ave. 068 069 300 8 VvC 3 [Vakaialel 0 $0 $2,200 0.00 CRR, CIPSR
Riverview St. 002A 002B 254 8 VC 3 14,690 7,345 $34,668 $23,151 1.50 Rep. Wye, SR, CIPSR, CRR, T&S, Seal Svc. Phase 8 Contract
Concord St. 002A 003B 220 8 VvC 3 610 305 $1,440 $6,740 0.21 CIPSR, CRR, T&S, Seal Svc.
Concord St. 002A 005E 380 8 VC 3 2,160 1,080 $5,098 $8,896 0.57 CIPSR, CRR, T&S, SR, Seal Svc. Phase 8 Contract
1,154 17,460 8,730 $41,206 $40,987 1.01
060-H Riverview St. 027A 016 264 8 VvC 3 4,683 2,342 $11,052 $8,492 1.30 CIPSR, CRR, T&S, Seal Svc. Phase 8 Contract
Shell Ave. 016 017 158 8 vC 3 2,160 1,080 $5,098 $9,600 0.53 Cured-in-place Lining Phase 8 Contract
Riverview St. 016 016A 240 8 VvC 3 3,390 1,695 $8,000 $12,578 0.64 CIPSR, Rep. Svc., CRR, T&S, Seal Svc. Phase 8 Contract
Shell Ave. 016 018A 203 8 VvC 5 360 180 $850 $3,216 0.26 CIPSR, CRR, T&S
Shell Ave. 018A 018 197 8 VvC 5 360 180 $850 $6,409 0.13 CIPSR, T&S, Seal Svc.
Oakland St. 0720 072N 267 10 VvC 5 8,927 4,464 $21,068 $6,695 3.15 Rep. Svc., T&S, CIPSR Phase 8 Contract
1,329 19,880 9,940 $46,917 $46,991 1.00
063-A Perkins Ave. 001 066-005L 239 12 VvC 3 187,200 *** 93600 $441,792 $41,185 3.46 *** Replace Pipe P4 5-1-07
Auburn St. 001 001A 276 8 VvC 3 - - - $36,250 - Replace Pipe P4 12-1-06
Perkins Ave. 005 001 295 10 VvC 3 - - - $50,425 - Replace Pipe
Auburn St. 002 001A 276 8 VvC 3 0 0 $0 $39,650 0.00 Replace Pipe, Rep. Svc. P4 12-1-06
Perkins Ave. 005 CAP1 112 8 Cl&VvC 3 0 0 $0 $15,750 0.00 Replace Pipe P4 4-25-07 (Leyden St.)
1,198 187,200 93,600 $441,792  $183,260 241
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CITY OF BROCKTON, MASSACHUSETTS

CITY WIDE SSES
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063-B Perkins Ave. 019 020 267 8 VC 3 0 0 $0 $5,379 0.00 CIPSR, T&S
Perkins Ave. 009B 005 445 10 VvC 3 37440 18720 $88,358 $32,425 2.73 Rep. Svc., Rep. Wye, Cured-in-place Lining City 10-3-00
Moore St. 009B 010 237 8 VC 3 2160 1080 $5,098 $20,350 0.25 Rep. Svc., Cured-in-place Lining
Coral St. 017A 015A 144 8 VvC 3 0 0 $0 $6,698 0.00 CIPSR, T&S, CRR, Seal Svc.
Summer St 015A 014A 34.00 8.00 VvC 3.00 0 0 $0 $1,877 0.00 CIPSR, T&S
Coral St. 018B 017A 232 8 VvC 3 0 0 $0 $20,357 0.00 CIPSR, SR, Rep. Svc., CRR, T&S
Summer St. 012 014A 130 8 VvC 3 0 0 $0 $6,321 0.00 CIPSR, Rep. Svc., CRR, T&S
1,489 39,600 19,800 $93,456 $93,407 1.00
065-A Kerri-Anne Dr 098D 098C 168 8 PVC 13 1,060 530 $2,502 $0 0.00 none
Carl Ave. 009 008 296 8 VvC 5 5,366 2,683 $12,664 $16,500 0.77 Cured-in-place Lining Phase 8 Contract
Carl Ave 010 009 136 8 VvC 5 2,520 1,260 $5,947 $0 0.00 none
Carl Ave 011 010 168 8 VvC 5 3,402 1,701 $8,029 $0 0.00 none
Carl Ave 012 011 301 8 VvC 5 4,320 2,160 $10,195 $0 0.00 none
1,069 16,668 8,334 $39,336 $16,500 2.38
065-B East St 009B 008A 199 10 VvC 5 3,750 1,875 $8,850 $0 0.00 none
East St 027 012A 167 10 VvC 5 720 360 $1,699 $0 0.00 none
East St. 009A 010A 202 8 VvC 5 720 360 $1,699 $4,839 0.35 CIPSR, T&S, Seal Svc.
East St. 009B 009A 275 8 VvC 5 2,880 1,440 $6,797 $4,224 161 CIPSR, CRR, T&S, Seal Svc. Phase 8 Contract
East St 010A 012A 301 10 VvC 3 1,440 720 $3,398 $5,225 0.65 CIPSR, Seal Svc. Phase 8 Contract
Foothill Rd. 016A 017A 145 8 AC 13 1,275 638 $3,009 $1,003 3.00 T&S, Seal Svc. Phase 8 Contract
Yuba Cir 016A 018A 271 8 AC 13 720 360 $1,699 $1,497 114 T&S, Seal Sve.
1,560 11,505 5,753 $27,152 $16,788 1.62
065-C Tufts Cir. 045 044 250 8 AC 13 1,275 638 $3,009 $2,285 132 T&S, Seal Svc. Phase 8 Contract
Ithica Rd. 047 046 310 8 AC 10 1,260 630 $2,974 $8,388 0.35  T&S, Seal Svc., Line Svc. Phase 8 Contract
Ithica Rd. 048 047 188 8 AC 10 2,082 1,041 $4,914 $1,678 293  T&S, Seal Svc. Phase 8 Contract
Ithica Rd. 048 049 299 8 AC 10 3,649 1,825 $8,612 $2,591 3.32 T&S, Seal Svc. Phase 8 Contract
Flint Rd. 048 048A 118 8 AC 13 1,672 836 $3,946 $463 853 T&S Phase 8 Contract
1,165 9,938 4,969 $23,454 $15,405 1.52
065-D Plain St 003 002 197 10 VvC 5 720 *** 360 $1,699 $0 0.52 *** none
Plain St 004 003 295 10 VvC 3 - - - $3,266 - CRR, T&S
Carl Ave 005 004 301 10 VvC 3 2,898 1,449 $6,839 $1,350 5.07 Seal Svc. Phase 8 Contract
Carl Ave. 006 005 299 8 VvC 5 0 0 $0 $1,782 0.00 T&S
1,092 3,618 1,809 $8,538 $6,398 133
065-E  Southfield Dr. 065 064 286 8 VvC 5 2,880 1,440 $6,797 $6,505 1.04  CIPSR, T&S Phase 9 Contract
Southfield Dr. 065 066 247 8 AC 13 5,760 2,880 $13,594 $5,238 2.60 Rep. Svc., T&S, Seal Sve. Phase 8 Contract
Paulin Ave 067 065 203 8 vC 5 0 0 $0 $0 0.00 none
Paulin Ave. 068 067 249 8 VvC 5 0 0 $0 $1,484 0.00 T&S
Paulin Ave. 069 068 318 8 VvC 5 2,032 1,016 $4,796 $5,931 0.81 Rep. Svc., CRR, T&S Phase 8 Contract
1,303 10,672 5,336 $25,186 $19,158 131
065-F Leydon Pk. 075 076 163 8 VvC 5 720 360 $1,699 $8,097 0.21 Rep. Svc., CRR, T&S
Dondi Rd. 083 082 257 8 AC 13 2,160 1,080 $5,098 $1,877 272 T&S, Seal Svc. Phase 8 Contract
Southfield Dr. 086 082 131 24 RC 8 0 0 $0 $0 0.00 none
Dondi Rd. 084 083 301 8 AC 13 6,992 3,496 $16,501 $2,485 6.64  T&S, Seal Svc. Phase 8 Contract
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TABLE 6-4

CITY WIDE SSES

COST-EFFECTIVENESS ANALYSIS FOR INFILTRATION REHABILITATION

SUB-AREA WORK AND COMPLETION PHASE
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(ft) (in) PIPE (ft) (gpd) 50% X (8) x(9) %) (10) / (11)
Dondi Rd. 084 085 341 8 AC 13 1,440 720 $3,398 $10,258 0.33 SR, T&S, CIPSR, T&S, Seal Svc.
1,193 11,312 5,656 $26,696 $22,717 118
065-G Paulin Ave. 070 069 326 8 VvC 5 7,909 3,955 $18,665 $3,400 549  Rep. Svc. City 7-27-00
Leyden 071 070 51 8 vC 5 0 0 $0 $0 0.00 none
Leydon Rd. 072 071 262 8 VvC 5 720 360 $1,699 $7,086 0.24  CIPSR, Rep. Svc., CRR, T&S
Leydon Rd. 073 072 130 8 VvC 5 0 0 $0 $2,635 0.00  CIPSR, CRR, T&S
Litchfield St 074 073 92 8 VvC 5 0 0 $0 $0 0.00  none
Leydon Pk. 073 075 261 8 VvC 5 360 180 $850 $5,478 0.16  Rep. Svc, CRR,T&S
1,122 8,989 4,495 $21,214 $18,599 114
065-H Carl Ave. 007 006 289 8 vC 5 5,808 2,904 $13,707 $19,150 0.72 Rep. Wye, Cured-in-place Lining Phase 8 Contract
Carl Ave. 008 007 298 8 vC 5 10,080 5,040 $23,789 $19,600 121 Rep. Wye, Cured-in-place Lining Phase 8 Contract
Carl Ave 016 012 301 8 VvC 5 2,796 1,398 $6,599 $0 0.00  none
Carl Ave 017 016 183 8 VvC 5 0 0 $0 $0 0.00  none
1,071 18,684 9,342 $44,094 $38,750 114
065-1 Darby Rd. 028 029 264 8 AC 13 180 90 $425 $14,900 0.03  Cured-in-place Lining P4 4-20-07
Darby Rd 030 028 153 8 AC 13 12,240 6,120 $28,886 $0 0.00 none Pipe looks good no remediation technique
Darby Rd. 031 030 140 8 AC 13 0 0 $0 $549 0.00 T&S
Darby Rd. 032 031 255 8 AC 13 2,160 1,080 $5,098 $1,000 510 T&S Phase 9 Contract
Darby Rd. 033 032 297 8 AC 13 720 360 $1,699 $16,550 0.10  Cured-in-place Lining
Darby Rd. 033 034 124 8 AC 13 360 180 $850 $486 175  T&S Phase 9 Contract
1,233 15,660 7,830 $36,958 $33,485 110
065-J Burdett St. 092 o77 298 10 VC 5 3,704 1,852 $8,741 $9,625 0.91 CIPSR, Seal Svc., Line Svc. Phase 8 Contract
Mesa Rd. 093 092 306 8 AC 13 4,102 2,051 $9,681 $870 11.13 Seal Svc. Phase 8 Contract
Mesa Rd. 094 093 234 8 AC 13 0 0 $0 $1,352 0.00 T&S, Seal Sve.
Burdett St. 095 092 195 10 VvC 5 2,880 1,440 $6,797 $12,275 0.55 Cured-in-place Lining Phase 8 Contract
1,033 10,686 5,343 $25,219 $24,122 1.05
065-K East Street CAP 026 27 8 VvC 5 0 0 $0 $0 0.00  none
Plain St 021 002 263 8 vC 3 1,289 645 $3,042 $18,250 0.17 Rep. Svc., Cured-in-place Lining Phase 8 Contract
Plain St 023 021 200 8 vC 3 15,842 *** 7,921 $37,387 $18,100 1.07 *** SR, Rep. Svc., Cured-in-place Lining Phase 8 Contract
Plain St 024 023 204 8 VvC 3 - - - $0 - none
Plain St 025 024 302 8 vC 3 -- -- -- $16,800 - Cured-in-place Lining
Schultz Rd 028 021 296 10 AC 13 13,297 6,649 $31,381 $17,830 1.76 Cured-in-place Lining Phase 8 Contract
1,292 30,428 15,214 $71,810 $70,980 1.01
065-L East St. 005A 006A 351 8 VvC 5 8,280 4,140 $19,541 $19,250 1.02 Cured-in-place Lining Phase 8 Contract
East St. 006A 007A 349 8 VvC 5 6,395 3,198 $15,092 $25,150 0.60 Rep. Wye, Cured-in-place Lining Phase 8 Contract
East St. 007A 008B 102 8 VvC 5 2,880 1,440 $6,797 $9,800 0.69 Rep. Wye, Cured-in-place Lining Phase 8 Contract
Driveway 008A 008C 177 8 VC 5 2,880 1,440 $6,797 $1,409 4.82 CRR, T&S Phase 8 Contract
East St. 008B 008A 152 8 VvC 5 3,600 1,800 $8,496 $1,210 7.02 CRR, T&S Phase 8 Contract
1,131 24,035 12,018 $56,723 $56,819 1.00
065-M Schultz Rd 035 028 171 10 AC 13 180 90 $425 $0 0.00 none
Schultz Rd. 036 035 161 10 AC 13 13,680 6,840 $32,285 $655 49.29 T&S Phase 8 Contract
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Sinclair Rd. 036 039 142 8 AC 13 0 0 $0 $4,627 0.00 CIPSR, T&S, Seal Svc.
Sinclair Rd. 037 036 311 8 AC 13 1,440 720 $3,398 $17,250 0.20 Cured-in-place Lining Phase 8 Contract
Flint Rd. 037 038 237 8 AC 13 0 0 $0 $13,550 0.00  Cured-in-place Lining
Schultz Rd 037A 037 296 6 PVC 13 0 0 $0 $0 0.00  none
ssa 1,318 15,300 7,650 $36,108 $36,082 1.00

066-A Plain Street 090 089A 292 8 VvC 3 5,000%*** 2,500 $11,800 $5,750 2.05 Line Svc. P5 1-9-06
Plain Street 082A 082 213 8 vC 2&3 11,520 *** 5,760 $27,187 $12,350 1.08 ***  Cured-in-place Lining P3 8-5-05
Summer St. 082A CAP1 89 8 PVC 13 - - - $12,875 - SR
Summer St. 083 079 139 8 VvC 3 5,760 2,880 $13,594 $8,650 157 Cured-in-place Lining P5 12/1/05
Summer St. 083 084 56 8 vC 3 0 0 $0 $457 0.00 Cured-in-place Lining P5 12/1/05
Summer St. 084 085 176 8 VvC 3 1,080 540 $2,549 $10,500 0.24  Cured-in-place Lining P5 12/1/05
Summer St. 085 086 215 8 vC 3 0 0 $0 $4,954 0.00 Cured-in-place Lining P5 12/1/05

1,180 23,360 11,680 $55,130 $55,536 0.99

067-A Applby St. 015 028 283 10 VvC 5 764 382 $1,803 $5,675 0.32 CIPSR, Rep. Svc., Seal Svc. P3 5/16/05
Easement 026 025 178 10 VvC 5 8,990 *** 4,495 $21,216 $0 13.26 *** none
Easement 027 026 34 10 vC 5 - - - $0 - none
Twelfth Ave. 028 027 225 10 vC 5 - - - $1,600 - CIPSR P3 5/6/05
Geralyn Dr. Easement 042 036 200 10 VvC 5 177 89 $418 $1,270 0.33 T&S
Geralyn Dr. Easement 043 042 186 10 VvC 3&5 1,275 638 $3,009 $4,412 0.68 Rep. Wye, T&S P5 2-1-06
Theresa Rd. 065 066 231 8 vC 5 177 89 $418 $5,674 0.07 Rep. Svc., CRR, T&S, Seal Svc. P5 12/19/05

1,337 11,383 5,692 $26,864 $18,631 1.44
Notes:
* - Infiltration rates obtained from flow estimates observed during television inspection
**% . Result includes upstream reach(s)
***% _ Infiltration rates obtained from dyed water flooding flow estimates observed during television inspection.
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TABLE 8-1
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

PEAK ANNUAL REMOVABLE T&TCOST REHAB CEA REHABILITATION

1.D. INFILTRATION INFILTRATION  $4.72 /gpd COST FACTOR COMPLETED
(from Table 6-4) (gpd) (gpd) %) %)
001-A 3,600 1,800 $8,496 $5,470 1.55 YES
001-B 10,440 5,220 $24,638 $20,313 1.21 YES
001-C 15,163 7,582 $35,785 $34,691 1.03 YES
001-D 10,648 5,324 $25,129 $24,362 1.03 YES
001-E 10,080 5,040 $23,789 $23,319 1.02 YES
001-F 21,600 10,800 $50,976 $50,650 1.01 YES
001-G 24,067 12,034 $56,798 $56,693 1.00 YES
001-H 16,463 8,232 $38,853 $38,910 1.00 YES
001-1 23,323 11,662 $55,042 $55,029 1.00 YES
002-A 5,850 2,925 $13,806 $9,123 151 NO
002-B 15,183 7,592 $35,832 $33,450 1.07 YES
002-C 22,821 11,411 $53,858 $51,250 1.05 YES
002-D 28,995 14,498 $68,428 $65,980 1.04 YES
002-E 35,370 17,685 $83,473 $81,055 1.03 YES
002-F 26,758 13,379 $63,149 $61,225 1.03 YES
002-G 38,400 19,200 $90,624 $90,080 1.01 YES
003-A 720 360 $1,699 $1,705 1.00 NO
004-A 92,560 46,280 $218,442 HiHH 1,37 YES
004-B 13,500 6,750 $31,860 $28,224 1.13 NO
004-C 10,637 5,319 $25,103 $22,640 111 YES
004-D 14,430 7,215 $34,055 $31,721 1.07 YES
004-E 10,995 5,498 $25,948 $24,648 1.05 YES
004-F 24,300 12,150 $57,348 $54,793 1.05 YES
004-G 34,830 17,415 $82,199 $79,311 1.04 YES
004-H 33,720 16,860 $79,579 $77,766 1.02 YES
004-1 16,560 8,280 $39,082 $38,130 1.02 YES
004-J 14,745 7,373 $34,798 $34,316 1.01 YES
004-K 43,668 21,834 $103,056 HiH 1,01 YES
004-L 17,010 8,505 $40,144 $40,202 1.00 YES
005-A 15,130 7,565 $35,707 $30,258 1.18 YES
005-B 28,998 14,499 $68,435 $64,945 1.05 YES
005-C 30,340 15,170 $71,602 $68,705 1.04 YES
005-E 17,960 8,980 $42,386 $41,111 1.03 YES
005-F 38,880 19,440 $91,757 $90,581 1.01 YES
007-A 96,790 48,395 $228,424 #1111 YES
007-B 17,280 8,640 $40,781 $39,505 1.03 YES
007-C 42,508 21,254 $100,319 $98,410 1.02 YES
008-A 34,680 17,340 $81,845 $69,715 1.17 YES
009-A 5,650 2,825 $13,334 $10,266 1.30 YES
009-B 3,078 1,539 $7,264 $6,659 1.09 YES
009-C 30,960 15,480 $73,066 $67,239 1.09 YES
009-D 4,892 2,448 $11,552 $10,723 1.08 YES
009-E 12,960 6,480 $30,586 $29,500 1.04 YES
009-F 14,902 7,451 $35,169 $34,552 1.02 YES
009-G 28,451 14,226 $67,144 $67,141 1.00 YES
011-A 15,896 7,948 $37,515 $34,727 1.08 YES
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(from Table 6-4) (gpd) (gpd) %) %
011-B 17,237 8,619 $40,679 $39,810 1.02 YES
013-A 21,440 10,720 $50,598 $38,750 131 YES
017-A 42,660 21,330 $100,678 $95,541 1.05 YES
017-B 39,600 19,800 $93,456 $90,085 1.04 YES
017-C 52,200 26,100 $123,192 A 1.02 YES
017-D 11,205 5,603 $26,444 $26,089 1.01 YES
017-E 21,600 10,800 $50,976 $50,457 1.01 YES
018-A 18,230 9,115 $43,023 $36,784 1.17 YES
018-B 36,099 18,050 $85,194 $85,266 1.00 YES
019-A 23,220 11,610 $54,799 $54,953 1.00 YES
019-B 39,500 19,750 $93,220 $93,425 1.00 YES
020-A 29,700 14,850 $70,092 $67,244 1.04 YES
021-A 20,161 10,081 $47,580 $43,019 1.11 YES
021-B 33,885 16,943 $79,969 $76,200 1.05 YES
024-A 23,115 11,558 $54,551 $50,450 1.08 YES
025-A 22,230 11,115 $52,463 $50,906 1.03 YES
025-B 32,400 16,200 $76,464 $75,124 1.02 YES
029-A 20,000 10,000 $47,200 $18,000 2.62 YES
031-A 8,910 4,455 $21,028 $19,407 1.08 YES
031-B 23,217 11,609 $54,792 $51,800 1.06 YES
031-C 11,322 5,661 $26,720 $25,241 1.06 YES
031-D 17,651 8,826 $41,656 $41,059 1.01 YES
032-A 7,132 3,566 $16,832 $2,470 6.81 YES
032-B 18,562 9,281 $43,806 $30,985 141 YES
032-C 10,802 5,401 $25,493 $18,833 1.35 YES
032-D 20,388 10,194 $48,116 $42,135 1.14 YES
032-F 24,797 12,399 $58,521 $54,752 1.07 YES
032-G 15,188 7,594 $35,844 $33,923 1.06 YES
032-H 46,509 23,255 $109,761 #iHHE 1.06 YES
033-A 15,660 7,830 $36,958 $32,807 1.13 YES
033-B 25,380 12,690 $59,897 $56,046 1.07 YES
033-C 28,080 14,040 $66,269 $64,650 1.03 YES
033-D 19,180 9,590 $45,265 $44,918 1.01 YES
034-A 16,662 8,331 $39,322 $36,945 1.06 YES
035-A 2,250 1,125 $5,310 $3,200 1.66 NO
035-B 72,057 36,029 $170,055 HiHHH 1,22 YES
036-A 14,960 7,480 $35,306 $28,002 1.26 YES
037-A 5,400 2,700 $12,744 $4,932 2.58 NO
037-B 69,318 34,659 $163,590 HiHIHE 1.26 YES
037-C 7,200 3,600 $16,992 $13,857 1.23 YES
037-D 10,310 5,155 $24,332 $20,440 1.19 YES
037-E 16,393 8,197 $38,687 $35,882 1.08 YES
037-F 24,221 12,111 $57,162 $55,976 1.02 YES
037-G 27,369 13,685 $64,591 $63,090 1.02 YES
037-H 17,291 8,646 $40,807 $40,837 1.00 YES
037-1 11,028 5,514 $26,026 $26,052 1.00 YES
038-A 9,360 4,680 $22,090 $21,864 1.01 YES
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TABLE 8-1
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

PEAK ANNUAL REMOVABLE T&TCOST REHAB CEA REHABILITATION

1.D. INFILTRATION INFILTRATION  $4.72 /gpd COST FACTOR COMPLETED
(from Table 6-4) (gpd) (gpd) %) %
040-A 124,920 62,460 $294,811 #1770 YES
040-B 114,482 57,241 $270,178 HitHHHT 1,42 YES
040-C 22,243 11,122 $52,493 $49,814 1.05 YES
042-A 15,535 7,768 $36,663 $33,636 1.09 YES
042-B 18,450 9,225 $43,542 $43,725 1.00 NO
043-A 29,160 14,580 $68,818 $65,778 1.05 YES
043-B 19,440 9,720 $45,878 $44,414 1.03 YES
043-C 21,460 10,730 $50,646 $49,492 1.02 YES
045-A 21,368 10,684 $50,428 $30,450 1.66 YES
045-B 8,640 4,320 $20,390 $12,585 1.62 YES
045-C 14,794 7,397 $34,914 $23,566 1.48 YES
045-D 12,960 6,480 $30,586 $22,465 1.36 YES
045-E 6,840 3,420 $16,142 $12,920 1.25 YES
045-F 36,000 18,000 $84,960 $70,645 1.20 YES
045-G 8,640 4,320 $20,390 $18,361 1.11 YES
045-H 15,120 7,560 $35,683 $32,042 111 YES
045-1 19,064 9,532 $44,991 $43,030 1.05 YES
045-J 15,660 7,830 $36,958 $35,269 1.05 YES
045-K 6,660 3,330 $15,718 $14,969 1.05 YES
045-L 43,200 21,600 $101,952 $98,790 1.03 YES
045-M 67,140 33,570 $158,450 #HiHHE 1.02 YES
047-A 10,440 5,220 $24,638 $20,228 1.22 YES
047-B 15,660 7,830 $36,958 $35,338 1.05 YES
047-C 26,465 13,233 $62,457 $59,900 1.04 YES
047-D 18,180 9,090 $42,905 $41,684 1.03 YES
047-E 33,920 16,960 $80,051 $79,464 1.01 YES
047-F 11,340 5,670 $26,762 $26,709 1.00 YES
048-A 13,008 6,504 $30,699 $30,828 1.00 YES
049-A 16,750 8,375 $39,530 $38,319 1.03 YES
049-B 19,089 9,545 $45,050 $44,801 1.01 YES
052-A 4,320 2,160 $10,195 $3,400 3.00 NO
053-A 23,600 11,800 $55,696 $49,441 1.13 NO
054-A 23,640 11,820 $55,790 $52,338 1.07 YES
054-B 15,840 7,920 $37,382 $35,876 1.04 YES
054-C 36,382 18,191 $85,862 $84,752 1.01 YES
054-D 33,642 16,821 $79,395 $79,445 1.00 YES
057-A 7,762 3,881 $18,318 $14,807 1.24 YES
058-A 1,710 855 $4,036 $1,114 3.62 YES
059-A 8,462 4,231 $19,970 $19,520 1.02 YES
060-A 19,942 9,971 $47,063 $40,382 1.17 YES
060-B 12,258 6,129 $28,929 $25,676 1.13 YES
060-C 7,578 3,789 $17,884 $15,810 1.13 YES
060-D 13,558 6,779 $31,997 $28,804 1.11 YES
060-E 7,991 3,996 $18,859 $16,965 111 YES
060-F 17,158 8,579 $40,493 $38,819 1.04 YES
060-G 17,460 8,730 $41,206 $40,987 1.01 YES
060-H 19,880 9,940 $46,917 $46,991 1.00 YES
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TABLE 8-1
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

PRIORITIZED LISTING OF COST-EFFECTIVE LATERAL SEWER GROUPS

PEAK ANNUAL REMOVABLE T&TCOST REHAB CEA REHABILITATION

1.D. INFILTRATION INFILTRATION  $4.72 /gpd COST FACTOR COMPLETED
(from Table 6-4) (gpd) (gpd) %) %
063-A 187,200 93,600 $441,792 #2441 YES
063-B 39,600 19,800 $93,456 $93,407 1.00 YES
065-A 16,668 8,334 $39,336 $16,500 2.38 YES
065-B 11,505 5,753 $27,152 $16,788 1.62 YES
065-C 9,938 4,969 $23,454 $15,405 1.52 YES
065-D 3,618 1,809 $8,538 $6,398 1.33 YES
065-E 10,672 5,336 $25,186 $19,158 1.31 YES
065-F 11,312 5,656 $26,696 $22,717 1.18 YES
065-G 8,989 4,495 $21,214 $18,599 1.14 YES
065-H 18,684 9,342 $44,094 $38,750 1.14 YES
065-1 15,660 7,830 $36,958 $33,485 1.10 YES
065-J 10,686 5,343 $25,219 $24,122 1.05 YES
065-K 30,428 15,214 $71,810 $70,980 1.01 YES
065-L 24,035 12,018 $56,723 $56,819 1.00 YES
065-M 15,300 7,650 $36,108 $36,082 1.00 YES
066-A 23,360 11,680 $55,130 $55,536 1.00 YES
067-A 11,383 5,692 $26,864 $18,631 1.44 YES

TOTAL REMOVABLE INFIL.: 1,851,861 gpd
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TABLE

8-2

City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

LATERAL SEWER PIPE RECOMMENDED FOR VALUE EFFECTIVE REHABILITATION

SuB REACHFROM  LENGTH INCH- PIPE  TYPE JOINT PEAK ANNUAL REHAB RECOMMENDED REHABILITATION
LOCATION AREA MH() TO MH() OFPIPE MILES DIAM. OF SPACING INFILTRATION COsT REHABILITATION COMPLETED
(fty  OFPIPE  (in) PIPE (ft) (gpd) )
West EIm Ext. 009 017A 017 343 0.52 8 vC 5 12,960 $22,250 Cured-in-place Lining, Rep. Svc
West Elm Ext. 009 017B 017A 138 0.21 8 VvC 5 0 $12,000  Cured-in-place Lining, Rep. Svc
West EIm Ext. 009 017C 017B 373 0.57 8 VvC 5 0 $27,150  Cured-in-place Lining, Rep. Svc
West Elm Ext. 009 017D 017C 163 0.25 8 VvC 5 $1,732 CRR, T&S, Seal Svce.
Park Road 014 035 060 252 0.60 8 Cl 5 35HrAH $3,435 SR, Seal Svce.
Bassett Road 015 038 037 404 0.61 8 Cl&veC 5 0o* $5,408 SR, T&S
Belmont Ave. 017 034 033 258 0.98 20 Cl 12 1,440* $54,640 Replace Pipe
Green Street 017 035 034 498 0.76 8 VvC 3 11,430 $38,904 SR, Rep. Svc., Rep. Wye, T&S, Seal Svce P2 10-25-04
Belmont Ave. 017 036 034 283 1.07 20 Cl 12 1,980 $59,765 Replace Pipe
Spring Street 017 053 036 260 0.23 6 Cl 12 5,760 $34,250  Replace Pipe
Popular Road 017 054 053 288 0.44 8 VvC 5 3,960 $37,750 SR P2 11-2-04 & City 5/20/
Popular Road 017 055 054 239 0.37 8 VvC 5 5,400 $31,625 SR P211-2-04 & City 5/02
Popular Road 017 055 CAP6 112 0.15 8 VvC 3 4,320 $15,750 SR P2 11-2-04
Belmont Ave, 017 059 011 10 0.02 8 Cl 12 0* $3,000 SR
Silver Streel 017 060 059 351 1.36 10 Cl&VC 2 15,840%** $59,665 SR P2 12/14/04
Silver Street 017 060 061 360 0.41 6 VvC 2 - $64,000 SR, Line Svc P2 12/14/04
Greenfield St. 017 111 110 334 0.39 6 VvC 2 5,000%*** $12,796  CIPSR, T&S, CRR P2 11/16/04
Belmont Ave 017 041A 006A 285 1.08 20 Brick/DI n/a 1,440% $60,175 SR
Belmont Ave 017 041C 041A 297 113 20 Brick/DI nla 1,800* $62,635 SR
Legion Pkwy 019 077 076 179 0.27 8 VvC 3 - $7,661 CIPSR, SR, T&S City 10-3-2002
Main St. 019 090 075 45 0.07 8 VvC 3 0 $3,805 Cured-in-place Lining
Legion Pkwy 019 090 076 196 0.30 8 VvC 3 12,960 *** $15,034  CIPSR, Rep. Svc., T&S, Seal Svce City 9-14-04
School St. 019 103B 088 294 0.56 10 Cl&vC nla 720 $11,358  CIPSR, T&S P310/11/05
Forest Avenue 021 024 021 293 0.44 8 VvC 3 360 $34,611  CIPSR, T&S, Seal Svc., SR, Rep. Wy Phase 9 Contract
Forest Avenue 021 024 026 525 0.80 8 VvC 3 720 $39,828  CIPSR, Rep. Wye, T&S, SR, Seal Svc Phase 9 Contract
Fulton Street 023 011 010 180 0.27 8 VvC 3 1,440 $9,299 CIPSR, Rep. Svc., CRR, T&S, Seal Sve Phase 9 Contract
French Ave 023 027 025 287 0.43 8 vC 3 8,640 $27,151  CIPSR, Rep. Wye, CRR, T&S, Seal Svc City Decemeber 2004
Hillberg Avenue 023 042 041 261 0.40 8 VvC 3 2,880 $11,005  CIPSR, SR, Rep. Svc., T&S City 1-11-2005
Tremont St. 023 009C 009 20 0.04 10 VvC 3 0 $3,400 SR
Woodward Ave 025 001 103 353 1.00 15 VvC 3 2,032 $38,395  CIP, SR, Rep. Svc., Rep. Wyt Phase 9 Contract
Wilson Street 025 025 022 439 0.83 10 VvC 3 5,760 $26,860  CIPSR, SR, Rep. Wye, CRR, T&< Phase 9 Contract
Bernice Avenue 025 048 050 161 0.24 8 VvC 3 1,440 * $8,271 CIPSR, Rep. Wye, CRR, T&S, Seal Svc Phase 9 Contract
Stewart Ave 025 102 092 424 1.20 15 VvC 3 9,000 $33,210  Cured-in-place Lining, Rep. Svc
Woodward Ave 025 103 102 264 0.60 12 VvC 3 5,254 $27,040  CIP, SR, Rep. Wye, Rep. Svc City 3-26-2005
Country Club Dr. 033 011 010 263 0.40 8 VvC 3 8,550 *** $6,651 CIPSR, T&S, Seal Svce Phase 9 Contract
Country Club Dr. 033 012 011 262 0.40 8 VvC 3 - $21,638  CIPSR, Rep. Wye, T&S, Line Svc
Orchard Ave. 037 130 129 303 0.46 8 VvC 3 360 $21,913  CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svce City 4-25-2006
Oak St. 037 134 133 222 0.34 8 VvC 3 7,909 $25,291  CIPSR, SR, Rep. Wye, CRR, T&S, Seal Svce City August 2006
N. Manchester St 042 004A 004B 298 0.45 8 VvC 3 2,160 $15,357 CIPSR, T&S, Seal Svce., Line Svc City November 2006
E. Ashland St. 043 026 027 257 0.39 8 VvC 5 0 $10,716  CRR, T&S, Seal Svce., CIPSR, Rep. Wyt
Anawan St. 043 078 078A 142 0.27 10 VvC 5 5,760 *** $7,302 CIPSR,T&S Phase 9 Contract
Anawan St. 043 085 078A 243 0.46 10 VvC 5 - $7,565 CIPSR, CRR, T&S, Seal Svce
Bennett St. 043  037A 036A 122 0.23 10 vC 5 720 $2,375 CIPSR, T&S
Anawan St. 043  079A 079 113 0.17 8 VvC 5 0 $3,873 CIPSR, T&S City February 2007
Moncrief St. 043  087B 087A 270 0.41 8 VvC 5 720 $18,549 Rep. Svc., CIPSR, T&S, CRR City 7-2-07
Drew Ave 043 087C 087B 303 0.46 8 VvC 5 5,040 $15,616  CIPSR, T&S, Seal Svce City 6-5-07
Drew Ave 043  087C 087D 306 0.46 8 VvC 5 2,880 $14,999  CIPSR, Rep. Wye, T&S, Seal Svce City 6-13-07
Drew Ave 043  087E 087D 114 0.17 8 VvC 5 0 $7,400 Cured-in-place Lining City 6-18-07
Adams St 053 097A 097 271 0.41 8 VvC 3 4,320 $24,650  CIP, SR, Rep. Svc., Rep. Wye City 9-17-07
Henry St. 054 024 025 379 0.57 8 VvC 5 1,080 $13,894 T&S City 8-16-07
Crescent St. 054 034 029 142 0.22 8 vC 3 1,275 $9,359 CIPSR, Rep. Svc., T&S Phase 8 Contract
Perry Ave. 054 035 034 285 0.43 8 VvC 3 0 $19,236  CIPSR, Rep. Svc., CRR, T&S, Seal Svce City 9-5-07
Easement off of Grove St 057 003A 001C 280 0.42 8 VvC 3 2,945 $15,700  Cured-in-place Lining Phase 9 Contract
Easement off of Grove St 057  004A 003A 331 0.63 10 VvC 3 2,945 $28,564  CIPSR, SR, Rep. Wye, CRR, T&S Phase 9 Contract
Burton St. 060 007B 007A 280 0.42 8 vC 3 6,142 $30,700  CIP, SR, Rep. Wye P4 10-16-06
Concord St. 060 007C 005E 367 0.56 8 VvC 3 2,880 $25,265  CIPSR, SR, Rep. Wye, T&S, Seal Svce
Stockholm Avenug 064 011 010 196 0.45 12 VvC 2&3 5,760 *** $5,846 CIPSR, CRR, T&S Phase 8 Contract
Main Street 066 082 081 254 0.38 8 VvC 3 0 $17,400  Cured-in-place Lining, Rep. Wyt P3 8/5/05
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City Wide Sewer System Evaluation Survey

TABLE 8-3
City of Brockton, Massachusetts

INTERCEPTOR PIPE RECOMMENDED FOR VALUE EFFECTIVE REHABILITATION

SUBAREZ REACHFROM LENGTH PIPE TYPE JOINT REHAB RECOMMENDED REHABILITATION
LOCATION MH to MH OF PIPE DIAM. OF SPACING COST REHABILITATION COMPLETED
(ft) (in) PIPE (ft) [©)

Easement off Pleasant 008 103 102 350 21 RC 8 $20,700 T&S and Excavation SR Phase 9 Contract
Easement off Pleasant 008 102 101 349 21 RC 8 $2,800 T&S Phase 7 - 1/21/09
Easement off Pleasant 013 101 100 392 21 RC 8 $3,200 T&S Phase 7 - 1/7/09
Easement off Pleasant 013 100 099 347 21 RC 8 $2,800 T&S Phase 7 - 1/8/09
Easement off Pleasant 013 099 098 332 21 RC 8 $2,700 T&S Phase 7- 1/21/09
Easement off Pleasant 013 098 093 331 21 RC 8 $2,700 T&S Phase 7 - 1/14/09
Easement off Pleasant 013 093 092 246 21 RC 8 $2,000 T&S Phase 7 - 1/14/09
Easement off Pleasant 013 092 091 237 21 RC 8 $1,900 T&S Phase 7- 2/2/09
Easement off Pleasant 013 091 090 223 21 RC 8 $5,200 T&S with CIPSR Phase 7 - 3/3/2009
Country Club Ln (Hse. # 11) 026 005  033-054 336 36 RC 10 $10,100 T&S Phase 7 - 11/18/2009
Southworth to Country Club Ln. 026 007 006 196 36 RC 10 $8,200 T&S Phase 7 - 11/19/2009
Ease. behind High School 028 063 062 311 30 RC 8 $18,700 T&S Phase 7 - 2/25/2009
Ease. behind High School 028 062 026 302 30 RC 8 $8,600 T&S Phase 7 - 2/25/2009
Ease. off West Chestnut St. 029 020 019 236 36 RC 10 $8,800 T&S Phase 7 - 5/20/2009
Ease. off West Chestnut St. 029 004A 015 210 36 RC 10 $20,900 T&S with CIPSR Phase 7 - 1/23/2009
Ease. off West Chestnut St. 029 016 017 225 36 RC 10 $8,600 T&S Phase 7 - 5/21/2009
Ease. off Country Club Ln. 033 002 003 376 30 RC 8 $4,500 T&S Phase 7 - 11/20/2008
Ease. off Southland Terr. 034 016 015 198 36 RC 8 $8,200 T&S Phase 7 - 2/4/2008
Ease. off Southland Terr. 034 015 014 239 36 RC 8 $8,800 T&S Phase 7 - 2/16/2008
Ease. off Southland Terr. 034 013 012 406 36 RC 8 $11,100 T&S Phase 7 - 2/12/2008
Easement 042 008A  007B 390 36 RCP 10 $12,500 CIPSR Phase 7 - 3/16/2009
Ease. from Court toward Center 042 001 )55-011/ 383 42 RC 10 $12,100 T&S Phase 7 - 3/9/2009
Ease. off Summer & Grove 055 057A 048A 305 42 RC 10 $10,900 T&S Phase 7 - 3/17/2009
Easement off Hudson Street 057 45H 044A 298 36 RCP 10 $9,600 T&S Phase 7 - 3/17/2009
Ease. off Marion St. 057 046A 045H 207 48 RC 10 $10,300 T&S Phase 7 - 3/17/2009
Easement adjacent to Thacter Rd. 059 009 010 137 27 RCP 8 $8,000 Excavation SR DELETED FROM PH7
Plain Street 066 056 026 292 48 RCP 10 $28,800 Excavation SR Phase 7- 6/2/2009
Easement off Geralynn Drive 067 004 003 357 24 RCP 8 $3,300 T&S 9/30/2009
Easement off Geralynn Drive 067 008 007 287 24 RCP 8 $84,900 CIPP Lining 9/30/2009
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TABLE 8-5
City of Brockton, Massachusetts
City Wide Sewer System Evaluation Survey

INTERCEPTOR PIPE RECOMMENDED FOR HEAVY CLEANING

SUB- REACHFROM LENGTH PIPE TYPE JOINT REHAB REHABILITATION

LOCATION AREA MH to MH OF PIPE DIAM. OF SPACING COST COMPLETED
(ft) (in) PIPE (ft) (%)

Easement thru Golf Course 013 066 065 220 24 RCP 8 $2,200 Phase 7 - 2/23/09
Ease. off West Chestnut St 026 020 019 178 36 RCP 10 $2,700 DELETED-PH7
Ease. off Belmont St. 028 003A 002 318 24 RCP 8 $3,800 Phase 7 - 12/1/08
Ease. off West Chestnut St. 029 019 018 272 36 RCP 10 $4,800 Phase 7 - 5/14/09
Ease. off Southland Terr. 034 011 010 258 36 RCP 8 $3,900 Phase 7 - 1/29/09
Ease. off Elliott St. 042 010B 009A 246 36 RCP 8 $3,700 Phase 7 - 9/30/09
Easement off Walker 048 012 011 240 27 RCP 8 $3,600 Phase 7 - 5/12/09
Easement off Walker 048 010 009 304 27 RCP 8 $4,600 Phase 7 - 5/12/09
Easement off Crescent St. 055 003 002 136 42 RCP 10 $2,200 Phase 7 - 9/30/09
Easement off Crescent St. 055 004 003 372 42 RCP 10 $5,900 Phase 7 - 9/30/09
Easement toward Pump Station 059 005 004 197 27 RCP 8 $3,000 Phase 7 - 9/30/09
Easement toward Pump Station 059 004 003 122 27 RCP 8 $1,800 Phase 7 - 9/30/09
Easement near Thacter Rd. 059 009 010 137 27 RCP 8 $2,100 DELETED-PH7
Ease. off Riverview 066 001F 100 219 48 RCP 10 $3,500 Phase 7 - 9/30/09
Easement off Geralynn Drive 067 003 002 339 24 RCP 8 $5,400 Phase 7 - 9/30/09
Easement off Geralynn Drive 067 025 036 168 24 RCP 8 $1,900 Phase 7 - 11/24/08
Easement by Kodiak Rd. 067 037 036 215 24 RCP 8 $3,200 Phase 7 - 11/24/08
Easement off Plain Street 067 039A 039 45 24 RCP 8 $700 DELETED-PH7
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CITY WIDE SSES PIPELINE REHABILITATION REMAINING

BROCKTON, MASSACHUSETTS

WASTEWATER SYSTEMS IMPROVEMENTS

rroM| TO LENGTH | INCH- | PIPE | TYPE REHAB CEA RECOMMENDED
I.D. LOCATION MH | MH OF PIPE | MILES |DIAM.| OF COST FACTOR REHABILITATION COMMENTS
() ___|oFPIPE[ (in) | PIPE () (10)/ (1)
001-D Leah Dr. 069 068 194 0.29 8 vC $0 0.00 none <1CEA
001-A Leah Dr. 069 068 194 0.29 8 vC $0 0.00 none <1CEA
001-A Globe Rd 085 086 115 0.17 8 VvC $0 0.00 none <1CEA
001-B Brown St. 078 | 079 85 0.13 8 vC $435 0.00 seal service <1CEA
cured in place spot repair, replace
001-B Brown St. 080 079 299 0.45 8 vC $7,217 0.24 service, test & seal joints, seal <1 CEA
ervice
001-B Brown St 077A | 078 72 011 8 vC $0 0.00 none <1CEA
001-D Albany Street 020 019 147 0.22 8 VvC $14,800 0.06 cured in place lining, Line Svc.  |<1 CEA
001-D Albany St. 021 020 65 0.10 8 vC $0 0.00 none <1CEA
001-D Albany St. 022 021 69 0.10 8 VvC $0 0.00 none <1CEA
001-D  |Albany Street 022 | 024 233 035 | 8 ve $2,089 073 :f;fr‘e;e;:]°'"‘s’ curedinplace |y cpa
001-D Albany St. 023 022 29 0.04 8 vC $0 0.00 none <1CEA
001D [Hal Ave. 069A | 0698 | 264 040 | 8 | wve $3,173 ;Z%ﬁ;::lmm& curedinplace | cep
001-D Hal Ave. 069B | 069 86 0.13 8 VvC $0 0.00 *** none <1CEA
001-E  |RayAve. o074 | 073 139 026 | 10 | vc $9,833 000  |lest&sealjoints, curedinplace | ; cpp
spot repair, line Sve.
001-E Ray Ave. 081 | 075A 20 0.03 8 vC $1,600 0.00 cured in place spot repair <1 CEA
001-E Ray Ave 75A | 075 71 0.11 8 VvC $0 0.00 none <1CEA
001-F Albany St. 018 017 286 043 8 vC $0 0.00 none <1CEA
001-F Rangeley Ave. 026 017 210 0.32 8 AC $12,200 0.00 cured in place lining <1CEA
001-G Sumner St. 061A | 061 26 0.04 8 PVC $0 0.00 none <1CEA
001-H Sumner St. 73A | 073 240 0.45 10 VvC $0 0.00 none <1CEA
001-1 Pleasant St 058A | 058B 75 0.11 8 AC $5,450 0.00 cured in place lining <1 CEA
001-1  [Pleasant St 058A | 0s8C | 177 021 | 8 | wve $3,009 cured in place spot repair, CRR, |y cep
test & seal joints
002-A Cashman Pl 046 047 133 0.20 8 VvC $0 0.00 none <1CEA
002-A Cashman PI 050 051 301 0.46 8 vC $2,891 184 test & seal joints, seal service missing log
002-A North Pearl St 054 055 285 0.43 8 VvC $2,326 0.00 test & seal joints <1CEA
002-A Carrlyn St 060A | 060 111 017 8 vC $3,906 218 replace service, test & seal joints |missing log
002-B Oak St. 098 095 71 0.13 10 vC $0 0.00 none <1CEA
002-B off Oak St 099 098 241 0.46 10 $13,742 0.21 #REF! <1CEA
002-B Canterbury Arms 100 099 257 0.49 10 vC $15,685 cured in place lining <1 CEA
002-B Oak St 101 | 094A 31 0.07 12 VvC $0 0.00 none <1CEA
002-B Oak St 101A | 101 139 0.32 12 vC $0 0.00 none <1CEA
002-B Oak St 101B | 101 101 0.19 10 VvC $0 0.00 none <1CEA
002-C off Oak St 097A | 097 148 0.22 8 AC $580 0.00 test & seal joints <1CEA
002-C Oak St 097C | 097B 72 0.14 10 VvC $5,510 - cured in place lining <1CEA
002-C North Pearl St 097D | 097C 152 0.29 10 vC $9,910 cured in place lining <1 CEA
002-C North Pearl St 097E | 097D 175 0.33 10 VvC $11,175 - cured in place lining <1CEA
002-C Drake St 097E | CAP 7 0.01 8 VvC $3,400 3.00 Rep. Svc. future city work
002-D Apartments 205 204 104 0.16 8 VvC $0 - none <1CEA
002-D Pine Estates 205A | 205 205 0.31 8 vC $11,950 cured in place lining <1 CEA
002-D Apartments 205D | 205C 115 0.13 6 VvC $0 0.00 none <1CEA
002-E Healey Terr 073 072 121 0.23 10 vC $8,205 0 cured in place lining <1 CEA
002-E Oak St. 203 202 119 0.23 10 VvC $0 0.00 none <1CEA
002-F Reservoir Rd 104 | 104A 124 0.23 10 vC $1,600 0.13 cured in place spot repair <1 CEA
002-F Oak Green Apts 107 108 153 0.29 10 VvC $9,965 0.60 cured in place lining <1CEA
002-F Oak Green Apts 107 | 1078 54 0.10 10 vC $0 0.00 none <1CEA
002-F Reservoir Rd 104C | 104B 52 0.08 8 PVC $1,600 - cured in place spot repair <1CEA
002-F Reservoir Rd 105A | 105 97 0.22 12 vC $6,060 0.00 cured in place spot repair <1 CEA
002-G Easement 046 044 199 0.30 8 VvC $26,625 0.00 Replace Pipe <1CEA
002-G Oak St 200 | 200A 7 0.15 10 vC $0 0.00 none <1CEA
003-A Chateaux Westgate 042 041 209 0.32 8 VvC $1,705 1.00 test & seal joints <1CEA
003-A Madrid Square 054P | 054R 13 0.02 8 vC $0 0.00 none <1 CEA
003-A Madrid Square 054R | 054T 150 0.23 8 VvC $0 0.00 none <1CEA
004-A Raymond Rd. 058 | 058A 285 0.43 8 VvC $3,004 0.07 T&S, Seal Svc. <1 CEA
004-A Oak Ridge Dr. 079 078 374 0.85 12 VvC $63,460 0.29 Replace Pipe <1CEA
004-B Rainbow Cir. 067 066 142 0.27 10 vC $9,360 0.54 cured in place lining <1 CEA
004-B Oak Ridge Dr. 082 083 249 0.47 10 AC $2,025 0.00 seal service <1CEA
004-B  |Oak Ridge Dr. 083 | 067 325 062 | 10 | AC $2,025 944 |seal service (385;—[:32:20 6';'?3;3'”"“'
004-B Rainbow Cir. 067A | 067 67 0.13 10 VvC $5,235 1.30 cured in place lining is| I
004-C Battles St. 071 | 070A 163 0.25 8 veC $9,850 0.49 cured in place lining <1CEA
004-C [Battles St o072 | on1 268 041 | 8 | wve $5,667 0gg [curedinplace spotrepair, test & | 4 cgp
seal joints, seal service
004-C Coventry Cir. 024A | 024 121 0.18 8 vC $0 0.00 of line <1CEA
004-D Apartment complex 096C | 096B 453 0.69 8 AC $24,350 0.42 Cured-in-place Lining <1CEA
004-E  |Battles St. 070A | 070 27 051 | 10 ve $4,600 074 c;”:d in place spot repar, replace | .; cpp
004-E  |Crossst. o70C | 070 208 032 8 Ve $11,513 037 cured in place spot repair, replace | ; o\
wye, CRR, test & seal S
004-F Rene Rd. 054 | 053 253 0.38 8 VvC $14,350 0.44 cured in place lining <1CEA
004-F Cricket St. 053A | 040 166 0.31 10 vC $10,680 0.80 cured in place lining <1 CEA
004-G  |Colonel Bell Dr. 006 | 005 177 027 8 ve $17,700 058 cured in place spot repair, replace | ; cgp
wye, Line Svc.
004-G Easement 026A | 026 40 0.06 8 AC $0 0.00 none <1CEA
004-G 026B | 026A 64 0.10 8 AC $0 0.00 none <1CEA
004-G Colonel Bell Dr. 027 008 223 0.34 8 vC $10,164 2.01 CIPSR, T&S, Seal Svc., Rep. Svc.
004-H Thompson Ave. 018 017 249 0.38 8 vC $14,150 0.46 cured in place lining <1 CEA
004-H  |Thompson Ave. 019 | o18 201 023 | 6 ve $5,101 000 |ouredin place spotrepair, CRR, | ; cpp
test & seal joints, seal service
0041 |Berglund Ave. 022 | o021 205 0.45 ve $5,143 000 |ouredin place spotrepair, CRR, |y cpp
test & seal joints. seal service
004-1 Coventry Cir. 024 | 023 245 0.37 8 VvC $3,200 0.53 cured in place spot repair <1CEA
004-J  |Cross St. 0708 | 070C 92 014 8 ve $9,700 018 2:5:’“'}" Place lining, replace <1CEA
004-K |Colonel Bell Dr. 038 | 037 276 042 | 8 ve $17,075 0.80 zzf\'“s;“/'ce' Line Sve., replace |y cgp
004-L Colonel Bell Dr. 002 0001]? 130 0.20 8 vC $8,200 0.73*** cured in place lining <1CEA
004-L Colonel Bell Dr. 003 | 002 300 0.45 8 vC $870 seal service <1CEA
004-L  [Colonel Bell Dr. 005 | 004 | 278 042 | 8 | vc | sa2se 083 |curedin place spotrepair, test & |y oy
seal joints, seal service, Line Svc.
005-A Fitzpatrick Cir 101 100 164 0.25 8 vC $0 0.00 none <1 CEA
005-A  |Fitzpatrick Cir 145 | 145A 273 052 10 ve $22,965 0.04 cured in place lining, replace wye, | cgp
replace service
005-B Fitzpatrick Ave 099A | 104 250 0.38 8 VvC $14,200 0.24 cured in place lining <1CEA
005-B Fitzpatrick Ave 104B | 104A 97 0.15 8 PVC $0 0.00 none <1 CEA
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erom| To LENGTH | INCH- | PIPE | TYPE REHAB CEA RECOMMENDED
I.D. LOCATION MH | MH OF PIPE | MILES [DIAM. OF COST FACTOR REHABILITATION COMMENTS
(ft) OF PIPE| (in) PIPE $) (10)/(11)
005-C Earle St. 133 | CAP2 97 0.15 8 vC $13,875 0.24 Replace Pipe <1CEA
005-C Easement 147 146 219 0.33 8 Cl&vC $12,650 0.13 cured in place lining <1CEA
005-E Eagle Ave. 150 | 150A 133 0.20 8 vC $0 0.00 none <1CEA
005-E Eagle Ave. 150E | 150D 250 0.38 8 vC $17,200 0.00 cured in place lining, replace wye |<1 CEA
005-F  |Trafalgar St. 139 | 138 149 023 | 8 ve $2,056 0.00 g‘?cz' test & seal joints, Seal |y g
005-F Wilson Ave. 140 141 300 0.45 8 VvC $33,925 0.00 Replace Pipe, replace service <1CEA
005-F Earle St. CAP1| 135 107 0.16 8 vC $0 0.00 none <1CEA
005-E Eagle Ave. 150D | stub 29 0.04 8 vC $3,000 3.93 SR future city work
007-B E. Westgate Dr. 127K | 1271 107 0.16 8 vC $0 0.00 none <1CEA
007-B  |Westgate Dr. 127K | 1273 133 0.20 8 ve $11,350 0.00 E:Si;" Place lining, replace <1CEA
007-B Westgate Dr. 127L | FAK1 53 0.06 6 VvC $4,235 0.00 cured in place lining <1CEA
007-B Parking lot 127M | 127G 182 021 6 PVC $0 0.00 none <1CEA
007-B Parking lot 127N | 127M 118 0.13 6 PVC $0 0.00 none <1CEA
007-C E. Westgate Dr. 127G | 127F 298 0.68 12 vC $19,280 cured in place lining <1 CEA
007-C E. Westgate Dr. 127Q | 127E 328 0.75 12 VvC $59,270 0.20 Replace Pipe, replace service <1CEA
007-C E. Westgate Dr. 127Q | 127E 328 0.75 12 vC $59,270 0.20 Replace Pipe, Rep. Svc. <1 CEA
007-C E. Westgate Dr. 127E | 127D 295 0.67 12 vC $50,425 182 Replace Pipe private
007-C E. Westgate Dr. 1271 | CAPS 57 0.13 12 N $4,820 212 Cured-in-place Lining private
008-A Keen St 029 006 259 0.59 12 VvC $16,940 0.53 cured in place lining <1CEA
009 West EIm Ext. 017A | 017 343 0.52 8 vC $32,967 1.00 <1CEA
009 \West Elm Ext. 017B | 017A 138 0.21 8 VvC $0 - <1CEA
009 West EIm Ext. 017C | 017B 373 0.57 8 vC $0 - <1CEA
009 \West Elm Ext. 017D | 017C 163 0.25 8 VvC $0 - <1CEA
009-A Candy Lane 038A | 038 358 051 8 AC $0 0.00 none <1CEA
009-B Easement 076 070 195 0.30 8 VvC $1,552 1.09 CRR, test & seal joints cea not accurate
009-B North Pearl Street 078 077 130 0.20 8 vC $0 0.00 none <1CEA
009-B North Pearl Street 078A | 078 73 0.11 8 VvC $0 0.00 none <1CEA
009-D Margery Road 023 020 269 0.25 8 AC $0 0.00 none <1 CEA
009-D  [Margery Road 025A | 025 342 052 8 AC $4,721 - E:H’ffo'i’r'nz'“e Spot repair, test & | ) cpp
009-E Cass St 022 021 162 0.25 8 AC $3,400 0.00 replace service <1CEA
009-F |Santee Road 058 [s9CAP| 144 021 | 8 | wvc 13,008 037 |curedin place spotrepair, test & | cpp
seal joints, Line Sve.
009-F Powder Road 060 058 166 0.26 8 vC $5,750 0.00 Line Svc. <1CEA
009-F Powder Road 061 060 100 0.15 8 AC $1,600 0.53 cured in place spot repair <1CEA
009-G Sunset Dr. 027 026 151 0.23 8 vC $9,250 0.00 cured in place lining <1 CEA
009-G  |Cass Street 029 | 026 100 015 | 8 ve $6,200 0.82 5\‘[‘\:” in place spot repair, replace | ; cgp
009-G Cass Street 030 029 99 0.15 8 VvC $6,650 0.00 cured in place lining <1CEA
009-G Cass Street 030 031 26 0.04 8 vC $1,600 0.00 cured in place spot repair <1 CEA
009-G Sunset Drive 032 031 340 0.52 8 VvC $6,541 0.00 cured in place spot repair <1CEA
011-A North Pearl Street 018 015 84 0.13 8 vC $5,750 0.00 Line Svc. <1CEA
011-A Melanie Lane 013A | 013 184 0.29 8 VvC $1,900 6.26 T*S. CRR. seal service
011-B Pearl Street 008 009 295 0.60 10 vC $435 1.95 seal service missing log
0118 |North Pearl Street 011 | o10 315 060 | 10 | vC $10950 062 [curedin place spot repalr, st & |y e
seal joints, Line Svc.
0118 |North Pearl Street 012 | o11 170 026 | 8 ve $14,113 066 |cured in place spot repalr, st & |y o
seal joints, Line Svc.
011-B North Pearl Street 013 012 187 0.29 8 VvC $1,115 0.00 test & seal joints <1CEA
011-B  |EIm Street 011C | 011B 163 025 | 8 ve $4,497 0.32 cured in place spot repair, CRR, | cgp
test & seal joints
014 |Park Road 035 | 060 252 060 | 8 cl $3435 00p [feplace services, test & seal <1CEA
joints, seal services
015 Bassett Road 038 037 404 0.61 8 Cl&vec $5,408 0.00 replace service, test & seal joints (<1 CEA
017-A Pleasant Street 067 | 065 42 0.08 10 Ve $0 0.00 none <1 CEA
017-B Earle St. 014A | 013A 232 0.37 8 veC $16,300 0.00 cured in place lining, replace wye |<1 CEA
017-C Belmont Ave. 006A | 036 10 0.04 20 Cl $3,800 0.00 replace service <1CEA
017-D N. Byron St. 023 022 321 0.37 6 vC $4,610 0.55 test & seal joints, CRR <1CEA
017-D Augusta Ave 115 119 263 0.32 8 VvC $2,146 0.15 test & seal joints <1CEA
017-E Spring Street 048 043 286 043 8 vC $16,000 0.04 cured in place lining <1 CEA
017-E Spring Street 049 048 261 0.40 8 VvC $6,000 0.04 replace wye <1CEA
017 Belmont Ave. 034 033 258 0.98 20 Cl $54,640 0.06 replace pipe <1 CEA
017 Belmont Ave. 036 034 283 1.07 20 Cl $59,765 0.08 replace pipe <1CEA
017 Spring Street 053 036 260 0.23 6 Cl $34,250 0.40 replace pipe <1 CEA
017 Belmont Ave. 059 011 10 0.02 8 Cl $3,000 0.00 replace service <1CEA
017 Belmont Ave. 059 011 10 8 Cl $3,000 0.00 SR
017 Belmont Ave 041A | 006A 285 1.08 20 | Brick/DI $60,175 0.06 replace service <1CEA
017 Belmont Ave 041C | 041A 297 113 20 | Brick/DI $62,635 0.07 replace service <1 CEA
017-C Belmont Ave. 074 | 059 292 0.78 8 Cl $38,250 0.01 replace service <1CEA
018-B  [Clinton St. 010A | 012 328 050 8 |vcepvc| $13146 026 cured in place spot repair, test & | .y cgp
seal joints, seal service
019-A  |CentreSt. o075 | 072 339 064 | 10 | vC $11,503 0.89 cured in place spot repair, CRR, |y cgp
test & seal joints, seal service
cured in place spot repair, replace
019-A  |Main St. 087 | 075 280 0.42 8 Ve $23,155 073 service, replace wye, test & seal <1 CEA
ioints. seal service
019 Main St. 090 075 45 0.07 8 VvC $3,805 0.00 cured in place lining <1CEA
020-A  |Anania Terrace 067 | 068 178 027 8 ve $10,600 0.00 cured in place spot repair, CRR, | 1 cpp
test & seal joints
NEEDSTOBE |
021-A Forest Avenue 027 026 260 0.39 8 $37,382 $2 Cured-in-place Lining, Rep. Svc. REPLACED
cured in place spot repair, replace
021-A  |Forest Avenue 029 | 028 325 0.49 8 Ve $11,207 0.15 service, CRR, test & seal joints, [<1 CEA
eal service _
021-A  [Stebbins Avenue 030 | 028 | 200 030 | 8 | wvc $4,502 03 [curedinplacespotrepair, CRR, |y cpp
test & seal joints, seal service
023 Tremont St. 009C | 009 20 0.04 10 vC $3,400 0.00 replace service <1CEA
024-A Davis Ave 089 | 091 246 0.37 8 Ve $0 0.00 none <1 CEA
024-A |Longwood Ave 097 | 099 170 0.26 8 vC $10,200 231 cured in place lining missing log
cured in place spot repair, replace
025-A Menlo Avenue 029 030 151 0.23 8 vC $11,134 0.00 service, replace wye, CRR, test & |<1 CEA
eal ioint _
025-A | Willey Street 030 | 030A 87 013 | 8 ve $2,484 0.00 cured in place spot repair, CRR, | .y cgp
test & seal joints
025-A Willey Street 030A | 030B 267 0.40 8 vc $18,050 0.09 cured in place lining, replace wye |<1 CEA
025-B Wilson St 020 002 278 0.63 12 vc $24,080 0.56 cured in place lining, replace wye |<1 CEA
025-B Wilson St 021 020 279 0.63 12 VvC $18,140 0.94 cured in place lining <1CEA
025-B Wilson Street 021 022 142 0.32 12 vC $21,200 0.08 cured in place lining, replace wye [<1 CEA
0258 |carroll Ave 021A | 021 103 022 | 6 | Pvc $2,206 0.00 ::arf‘i’o'l'r‘“':'a” spotrepalr, test & |y cga
025 Stewart Ave 102 092 424 15 VvC $33,210 0.64 Cured-in-place Lining, Rep. Svc. <1 CEA
029-A Old Ash st 008 007 92 0.14 8 AC $0 0.00 none <1CEA
031-A Clarendon Ave 025 | 024 308 0.58 10 VvC $675 2.52 Seal Svc.
031-A Clarendon Ave 026 025 220 0.42 10 VvC $0 0.00 none <1CEA
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031-B Bay State Gas Co. lot 043 | 043A 250 0.57 12 vC $0 - none <1CEA
031-B _[Bay State Gas Co. lot 045 | 043 271 0.62 12 vC $0 0.00 none <1CEA
031-B 046 045 268 0.61 12 vC $0 0.00 none <1CEA
031-B Ei 047 046 300 0.68 12 VvC $13,040 0.00 cured in place spot repair <1CEA
031-B 048 047 272 0.62 12 vC $17,720 0.00 cured in place lining <1 CEA
031-B 049 048 127 0.29 12 vC $9,020 1.88 Cured-in-place Lining cea not accurate
031-B Bay State Gas Co. lot 043A | 002 239 0.54 12 vC $0 0.00 *** none <1CEA
031-C  |Easement 028 | 010 307 058 | 10 | vc $5,840 0.94 % |cured in place spot repair, CRR, |y cep
test & seal joints
031-C Easement 029 028 287 0.54 10 VvC $1,822 - test & seal joints <1CEA
031-C 030 029 215 041 10 vC $1,365 - test & seal joints <1CEA
031-C Calvin St 032 031 165 0.25 8 VvC $9,950 0.17 cured in place lining <1CEA
031-C Dawes Rd 037 036 26 0.04 8 vC $0 0.00 none <1 CEA
031-D Rockland St 086 085 225 0.34 8 VvC $12,950 0.03 cured in place lining <1CEA
031-D | Windsor Circle 089 | 088 86 013 | 8 ve $2,113 0.00 ::arle‘i’o'l'r‘“':'a” spot repair, test & | g cpp
031-D  |Windsor Circle 091 | 090 61 00 | 8 | wve $1,964 0.00 ::arle‘i’o'l'r‘“':'a” spotrepair, test & | 4 g
032-A Gladwood St. 073 065 129 0.45 18 RC $0 0.00 none <1CEA
032-A__|Tosca Dr. 010-074 073 182 0.62 18 RC $0 0.00 none <1CEA
032-A Hatchfield Dr 055A | 055 343 0.52 8 AC $870 0.00 seal service <1CEA
032-A___[Hatchfield Dr 0558 | 055A 308 047 8 AC $0 0.00 none <1CEA
032-B from Pearl St 074 | 075 208 0.83 21 RC $1,545 - test & seal joints <1 CEA
032-B|Easement 075 | 076 208 0.83 21 RC $0 0.00 none <1CEA
032-C Conant Dr. 062 063 95 0.14 8 AC $0 0.00 none <1CEA
032-C___|Easement 063 | 063A 140 0.21 8 AC $0 0.00 *** |none <1CEA
032-C 063A | 061 127 0.19 8 AC $0 0.00 none <1CEA
032-D__[College Dr. 021 | 020 250 0.38 8 VvC $5,750 0.00 line service <1CEA
032-D Rainbow Square 059F | 059F1 24 0.05 10 N $0 none <1 CEA
032-D___[Rainbow Square 059H | 059G 189 0.29 8 VC $0 0.00 none <1CEA
032-D Michael's Plaza 0591 | 059F 76 0.14 10 vC $0 0.00 none <1CEA
032-D __[Parking Lot 059] | 0591 24 0.03 6 PVC $0 0.00 none <1CEA
032-F Tiffany Dr 052 017 259 0.88 18 RC $24,810 0.69 cured in place lining <1 CEA
032G |Yolande Ave 069 |066A| 222 034 | 8 ve $10273 017 cured in place spot repair, test & |y cep
seal joints, Line Svc.
032G |Almon Ave 070 | 069 303 046 | 8 ve $8,950 0.12 g“‘l’:d in place spot repair, Line | 1 cgp
032-H West Lea Ter 020 019 326 0.49 8 VvC $18,000 0.14 cured in place lining <1CEA
032-H Shields Ave 076 077 138 0.99 21 RC $0 - none <1CEA
032-H Shields Ave 077 078 93 037 21 $28,943 #REF! Cured-in-place Lining
032-H Shields Ave 079 080 230 0.91 21 RC $48,900 0.23 Replace Pipe <1CEA
033 |Country ClubDr. o2 [ ot | 262 040 | 8 | vc | saues - :gzcﬁr“’m" line service, cured in |y cep
033-B Jane Terrace 022 023 83 0.13 8 VvC $6,495 0.07 Replace Wye, T&S <1CEA
033-B Country Club LA. 015A | 015 269 041 8 vC $15,150 0.00 cured in place lining <1 CEA
033-C Country Club Lane 014A | 014 199 0.38 10 VvC $12,495 0.27 cured in place lining <1CEA
033-D  |Copeland Street 016 | 010 195 030 | 8 ve $4,791 0.09 ::arle‘i’o'l'r‘“':'a” spot repair, test & | g cpp
033-D  |Oakside Ave. 026 | 027 222 025 | 6 ve $10,603 046 |replace service, CRR, test & seal | 4 cpp
joints, seal service
034-A Parking Lot off Main St. 012B | 012A 39 0.09 12 PVC $0 0.00 none <1CEA
034-A Parking Lot off Main St. 012) | 012C 203 0.23 6 VvC $10,985 0.00 cured in place lining <1CEA
035-A Martland Street 059 | 058 265 0.40 8 Ve $0 0.00 none <1CEA
035-A May Ave. 069 070 246 0.37 8 VvC $3,200 1.66 cured in place spot repair missing log
035-A Mellen St 079 088 248 0.38 8 vC $0 0.00 none <1CEA
036-A Loyde Ave 159 156 253 0.38 8 VvC $14,350 0.85 cured in place lining <1CEA
037-A___[Porter St 105 CAP2 142 | 022 8 $0 0.00 Seal Svc. <1CEA
037-A__|Vine St. 100C | 100B 176 0.33 10 VvC $0 0.00 none <1CEA
037-A 106A | 106 255 0.39 8 vC $0 2.08 none appears fine
037-A  |Rutland Ave Easement | 1068 | 106A | 364 055 | 8 ve $4,497 - cured in place spot repair, CRR, | 1 cgp
test & seal joints
cured in place spot repair, replace
037-B  |From Int. of Broad St. 118 | 0924 300 045 8 ve $41,000 0.01 service, seal service, test & seal | 4 cpa
joints, CRR, replace wye, Line
e
037-C 136A 50 0.08 8 VvC $508 167 CRR, test & seal joints unknown
037-C___[off Oak Street 136B | 136A 166 0.25 8 vC $6,400 0.27 CIPSR <1CEA
037-C___|Warren Ave Ext. 136D | 136C 138 0.21 8 vC $0 0.00 none <1CEA
037-C Warren Ave 136E | 136D 62 0.09 8 Ve $0 0.00 none <1CEA
. . several sections with
037-D  |MainSt 085 | 084 206 047 | 12 | Ve $5,163 H#REF! zz;e?o'i'r"g“e SPOLTEPAIF teSL& | (1. cked bells? Possible
replacement
037-D___|E. Main St. 086 | FAK2 57 0.09 8 VC $465 - test & seal joints <1CEA
037-D L St. 085A | 085 224 0.34 8 vC $1,828 0.93 test & seal joints <1CEA
037-E__|Herrod Ave. 125 | 124B 39 0.07 10 vC $432 - CRR, test & seal joints <1CEA
cured in place spot repair, Rep.
037-E  |Herrod Ave. 124B | 124A 334 051 8 Ve $17,028 #REF!  [Svc, CRR, test & seal joints, seal <1 CEA
ervice
037-F Battles Farm Village Apts | 111 | CAP 15 0.02 6 AC $3,625 8.44 SR private properrty
37 Battles St. 072 | 071 268 041 8 vC $5,667 0.99 CIPSR, T&S, Seal Svc. <1CEA
037-G  [Cleveland Ave. 094 | 093 352 053 8 ve $22,300 0.68 E:Si;" Place lining, replace <1CEA
cured in place spot repair, replace
037-G Cleveland Ave. 095 094 388 0.44 6 veC $26,972 0.52 service, replace wye, CRR, test & |<1 CEA
eal joints _
037-H  |Johnson Ct. 1218 | 121 249 038 | 8 ve $7,765 011 cured in place spot repair, CRR, | 4 g
test & seal joints, seal service
037-1  |Vinest. 0% | 093 280 042 | 8 | wve $12,320 007 |curedin place spotrepair, test & | cpp
seal joints, seal service
cured in place spot repair, replace
037-1 Vine St. 100 | 096 223 0.34 8 vC $8,901 0.00 service, CRR, test & seal joints, |<1 CEA
eal service
037-1 Vine St 100A | 100 30 0.06 10 vC $0 0.00 none <1CEA
038-A Field St. 189 | CAP4 280 0.42 8 vC $1,977 0.00 test & seal joints <1CEA
040-A  [Bennett St. 029 | 029A 218 0.33 8 vC $29,000 0.03 *** |replace pipe <1CEA
040-A Bennett St. 030 | 029A 184 0.28 8 vC $24,750 - replace pipe <1 CEA
040-A  [N. Cary St. 022A | 022 252 0.38 8 VC $33,250 0.03 replace pipe <1CEA
040-A Ease. off N. Cary St. 028B | 028A 94 011 6 PVC $0 0.00 none <1CEA
040-C __[Ease. off N. Cary St. 031B | 031C 196 0.71 24 RC $41,930 0.23 replace pipe <1CEA
040-C Ease. off N. Cary St. 031C | 031D 212 120 24 RC $2,116 10.03 test & seal joints cant locate
040-C __[Ease. off N. Cary St. 031D {031D1 180 0.82 24 RC $1,796 - test & seal joints <1CEA
040-C Ease. off N. Cary St. 031D1 | 031E 398 181 24 RC $3,972 - test & seal joints <1 CEA
042-A  |River Rd 012 | 0128 % 014 | 8 ve $4,145 000 |curedinplace spotrepair, CRR, | ; cgp
test & seal joints
042-8  |Easemnt Gardner/Moody | 0208 | 020C 500 170 | 18 ve $28,440 1,00 %xx |cUred in place spot repair, test & |y g
seal joints, seal service
042-B [Moody St 023A | 023 73 0.11 8 AC $435 - seal service <1CEA
cured in place spot repair, replace
042-B  [Moody St 023A | 024 299 045 8 Ve $8,250 - service,CRR, test & seal joints, <1 CEA
eal service
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crom| 1o |LENGTH [ INCH- [ PIPE [ TYPE | REHAB CEA RECOMMENDED
I.D. LOCATION i | mp [ _CFPIPE_| MILES [DIAM.[ OF cosT FACTOR REHABILITATION COMMENTS
() [OFPIPE[ (in) | PIPE ©) (10)/ (11)
042-B  |Easement off of Moody | 023A | 020C 232 035 8 ve $6,600 - g‘\fd in place spot repair, Rep. | q cpp
043-A  |Mass Ave. 017 | o016 220 033 | 8 ve $5,381 063 |cured in place spot repair, test & | 4 cpp
seal joints, seal service
cured in place lining, test & seal
043 |E. Ashland St. 026 | 027 257 039 | 8 ve $10,716 0.00 service, heavy cleaning, replace  |<1 CEA
WVE
043-B  |Upton St. 057 |os7A| 273 0.41 8 ve $10,173 - cured in place spot repair, CRR, | 1 cgp
test & seal joints
043-B  |Upton Sq. 060 |057A| 217 033 | 8 ve $6,527 - cured in place spot repair, CRR, | .y cgp
test & seal joints
cured in place lining, test & seal
043 |E. Ashland St. 026 | 027 257 039 | 8 ve $10,716 0.00 service, heavy cleaning, replace  |<1 CEA
WVE -
043 Anawan St. 085 | 078A 243 046 | 10 ve $7,565 - cured in place lining, test & seal | 4 cgp
service, heavy cleaning
043 Bennett St. 037A | 036A 122 023 | 10 ve $2,375 072 2:‘;::”"'; place lining, heavy <1CEA
043-C Anawan St. 074 | 035A 59 0.11 10 vC $375 0.00 test & seal joints <1 CEA
043-C  |Easement 090 | 083 252 048 | 10 | wvc $9,242 037 [curedinplace spot repainCRR, = |y cep
test & seal joints, seal service
043-C |Ashfield St. 035A | 035B | 188 064 | 18 | RC $13,141 000 [curedin place spot repairtest & |y cep
seal joints, seal service
043-C [Bennett St. 036A | 035A 47 009 | 10 | vC $5,000 0.00 E:Si;" place spot repair, replace | ; cgp
045-A__|No. Quincy St 045 | 042 287 054 | 10 | VvC $0 0.00 none <1CEA
045-B Maplewood Cir. 018 017 118 0.18 8 vC $0 0.00 none <1 CEA
045B__|No. Quincy St 081 | 082 232 035 | 8 Ve $0 0.00 none <1CEA
045-B___|No. Quincy St 082 | 033A| 269 051 | 10 | VC 50 0 none <1CEA
045-C__|Easement 035 | 036 265 075 | 15 | Ve $0 0.00 none <1CEA
045-C__|No. Quincy St 038_| 033C 223 042 | 10 | VC 50 0.00 none <1CEA
045-G  |Easement 037c | 037B | 163 025 | 8 | wvc $5,397 1.26 fe“s’le;';esl'“ig?:g"‘ repair, CRR, | completed?
045-G__|Easement 037G | 037H 2 014 | 8 Ve $0 0.00 none <1CEA
045-G___|North Ave. 042A | 042 163 025 | 8 VC 50 0.00 none <1CEA
045-H __|Bedford St. 046 | 045 114 017 | 8 Ve $0 0.00 none <1CEA
045-H  |Easement 058 | 057 301 057 | 10 ve $2,952 0.29 ::::e'r'l/:’c':” spotrepair, CRR, | 1 cga
045-1 E. Ashland St. 066 067 133 0.20 8 vC $8,350 0.00 cured in placel lining <1 CEA
045-1__|Oberlin Rd 032E | 032C 150 023 | 8 Ve $0 0.00 none <1CEA
045-J__|Oberlin Rd 032F | 032E 67 01 8 VC $0 0 none <1CEA
045-3___|Pomona Dr 032K | 032) 66 010 | 8 vC $0 0.00 none <1CEA
045-K__|No. Quincy St 033A | 0338 159 030 | 10 | VvC $0 0.00 none <1CEA
045-K__|No. Quincy St 033C | 0338 300 057 | 10 | VvC $0 0.00 none <1CEA
045-M__|E. Ashland St, 066_| 033 290 044 | 8 Ve 38,000 0.01 replace pipe <1CEA
047-C Annadea Rd. 013G | 004A 194 0.29 8 VvC $11,400 0.35*** |cured in place lining <1CEA
047-C__ |Annadea Rd. ou4A [o136 | 122 018 | 8 Ve $7,800 - cured in place lining <1CEA
047-C Gloucester St. 017A | 018A 61 0.09 8 vC $4,750 0.09 cured in place lining <1 CEA
047-E__|Easement 028 | 027 299 085 | 15 RC $0 000 |none <1CEA
047-F Annadea Rd. 004A | 003A 35 0.05 8 vC $3,450 0.00 cured in place lining <1 CEA
052-A__|Crosby Road 053A | 053 204 031 8 Ve $3,400 3.00 Rep. Svc. future city work
053-A  |Provost St 044 | 045 214 0.32 8 ve $18,953 018 CRR, test & seal joints, Line Sve. <1 CEA
053-A Mystic St 049 051 262 0.40 8 vC $3,200 0.00 cured in place lining <1 CEA
053-A Sherman St 091 | CAP4 252 0.38 8 Cl $14,300 0.24 cured in place lining <1CEA
Pipe needs to be
053-A Quincy Ave 098 | 098A 299 0.45 8 AC $1,600 29.50 cured in place spot repair replaced so CEA is not
accurate
054-A Sprague Ave. 004C | 004 556 0.84 8 VvC $29,500 0.58 cured in place lining <1CEA
cured in place spot repair, replace
054-B  |Crescent St. 040 | 039 176 027 | 8 ve $8,423 040 |wye, CRR, test & seal joints, seal <1 CEA
erIC? _
054-8  |CrecentSt. 045 | 043 331 050 | 8 ve $6,563 013 [curedin place spotrepair, CRR, | 4 cpp
test & seal joints
054-C  |Perry Ave. 038 | 035A 375 057 8 ve $43,450 016 replace service, replace wye, <1CEA
cured in place lining
054-C |Crescent St. 0018 | 001A 48 009 | 10 | ve $2,023 0.00 E:H’ffo'i’r‘nz'“ce Spotrepair, test& | g cgp
N cured in place spot repair,
054-C |Sprague Ave. 004C | 004F 141 021 8 ve $4,633 037 |C et ot ioints <1CEA
054-D Crescent St. 039 | 034A 262 0.40 8 VvC $14,800 0.23 cured in place lining <1CEA
054-D Crescent St. 034A | 034 120 0.18 8 vC $7,700 0.44 cured in place lining <1 CEA
054-D  |Draper St. 0348 | 034A 322 061 | 10 ve $25,660 031 replace service, replace wye, <1CEA
cured in place lining
057-A Easement off of Pine Ave | 010A | 008B 279 0.53 10 VvC $1,772 0.00 test & seal joints <1CEA
058-A__|Pine St 036_| 035 80 009 | 6 VC $0 000 __|none <1CEA
058-A__|Jacob St 041 | 042 251 038 | 8 Ve $0 000 |none <1CEA
059 Etaseme"‘ offof Thatcher | 09 | 010 137 070 | 27 | RCP $8,000 - Replace Service <1CEA
059-A Portland St 030A | 030B 273 0.41 8 vC $1,600 053 cured in place spot repair <1 CEA
060-A |Birch Road 026 | 027 292 055 | 10 | vc $6,632 0.00 I’z:“::e service, CRR, test & seal | 1 cgp
060-A___|Kame St. 072V | 0720 240 036 | 8 vC $0 #REFI__|none <1CEA
060-A Kame St. 072w | 072V 287 043 8 vC $19,050 - replace wye, cured in place lining (<1 CEA
060-A__|EastSt. 072X | 0725 177 0.27 8 VC S0 - none <1CEA
060-B Brentwood Ave. 032 | 032A 146 0.17 6 PVC $604 0.00 test & seal joints <1CEA
060-B___|Burton Ave. 034A | 034 152 0.17 6 | PVC S0 0.00 none <1CEA
060-C__|Oakland St. 072P [ 0720 194 029 | 8 Ve $11,400 007 |Cured-in-place Lining <1CEA
060-C__|Oakland St. 072q | 072p 203 031 8 VC $1,210 0.00 test & seal joints <1CEA
060-C__|EastSt. 072R | 072) 137 021 | 8 Ve $0 0.00 none <1CEA
060-D  |Parker Ave. o072 | o71 276 0.42 8 | ciave | $18900 0.00 2:5:’“'}" Place lining, replace <1CEA
060-D  |Summerst. 080 |072a| 220 042 | 10 | vc $4,597 074 ::arle‘i’o'l'r‘“':'a” spotrepair, test & | 4 g
060-D___|Summer St. 080 | CAPL| 207 031 8 VC 1,648 0.00 CRR, test & seal joints <1CEA
060-D__|Summer St. 072A | 072 192 03 | 10 | VvC $0 0.00 none <1CEA
060-E__|EastSt, 072K | 072] 143 027 | 10 | VC $0 0.00 none <1CEA
060-E  [Oakland St. 072M | 072L 208 056 | 10 | vC $3,492 0.00 E:H’ffo'i’r'nz'“ce Spotrepair, test & | g cgp
060-E__|EastSt. 0725 | 072R 163 025 | 8 Ve $0 0.00 none <1CEA
060-G Parker Ave. 068 069 300 0.45 8 vC $2,200 0.00 CRR, cured in place spot repair  [<1 CEA
060-G  |Concord St. 002A | 003B | 220 03 | 8 | vc $6,740 021 [curedinplace spotrepar, CRR, |y cep
test & seal joints, seal service
060 |Concord st. 007C | 00SE | 367 056 | 8 ve $25,265 027 cured in place lining, test & seal | 3 cgp
service. heavy cleaning
060-H  [Shell Ave. 016 [018A| 203 031 | 8 ve $3,216 026 |curedin place spotrepair, CRR, | 3 cpp
test & seal joints
060-H  [Shell Ave. 018A | 018 197 030 | 8 ve $6,409 013 z:a’lefo'l’r'uz'“::;zgv’fc‘;ﬂ" test& g cea
063-A__|Perkins Ave. 001 [66-005] 239 054 | 12 | Ve $41,185 1073 |replace pipe Log i not accurate
063-A Perkins Ave. 005 001 295 0.56 10 vC $50,425 - replace pipe <1 CEA
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erom| To LENGTH | INCH- | PIPE | TYPE REHAB CEA RECOMMENDED
1.D. LOCATION MH | mMn |_QFPIPE | MILES [DIAM.| OF cosT FACTOR REHABILITATION COMMENTS
(ft) OF PIPE| (in) PIPE $) (10)/(11)
063-B  |Summerst. 012 |014A| 130 020 | 8 ve $6,321 0go |cured in place spot repair, replace | ; o
service, CRR, test & seal joints
063 [Perkins Ave. 019 | 020 267 040 | 8 ve $5,379 0.00 E:H’ffo'i’r‘nz'“ce spotrepair, test & | 1 cga
063-B  |Moore St. 0098 | 010 237 03 | 8 ve $20,350 0.25 I’Ier:“l'na:e service, cured inplace | g cga
0638 |Summer St 015A | 014A|  34.00 005 | 800 | vC $1,877 0.00 Z:a’lefo'i’r‘nz'“ce Spotrepair, test & | cpp
063-B  |Coral St. 017A | 015A | 144 022 | 8 | ve $6,698 0go [curedin place spot repair, lest & |y ey
seal joints, CRR. seal service
cured in place spot repair, replace
063-B Coral St. 018B | 017A 232 0.35 8 vC $20,357 0.00 service, replace service, CRR, test |<1 CEA
& seal joinf:
065-A Carl Ave 010 009 136 021 8 vC $0 0.00 none <1CEA
065-A [Carl Ave 011 | 010 168 0.25 8 VvC $0 0.00 none <1CEA
065-A Carl Ave 012 011 301 0.46 8 vC $0 0.00 none <1CEA
065-A___[Kerri-Anne Dr 098D | 098C 168 0.26 8 PVC $0 0.00 none <1CEA
065-B  |East St 0098 | 008A 199 0.38 10 vC $0 0.00 none <1CEA
065-B 'Yuba Cir 016A | 018A 271 041 8 AC $1,497 114 T&S, Seal Sve. future city work
065-B East St 027 | 012A 167 031 10 vC $0 0.00 none <1CEA
065-B  |Eastst. 009A | 010A | 202 031 8 ve $4,839 035 |curedinplace spotrepair, test & | ; cpp
seal joints, seal service
065-D __[Plain St 003 | 002 197 0.37 10 vC $0 #REF! _ |none <1CEA
065-D Plain St 004 003 295 0.56 10 vC $3,266 - CRR, test & seal joints <1 CEA
065-D [Carl Ave. 006 | 005 299 0.45 8 VvC $1,782 0.00 test & seal joints <1CEA
065-E Paulin Ave 067 065 203 0.31 8 vC $0 0.00 none <1CEA
065-E__|Paulin Ave. 068 | 067 249 0.38 8 vC $1,484 0.00 test & seal joints <1CEA
065-F  |Leydon Pk. o075 | 076 163 025 | 8 ve $8,007 0.21 Irzfr:ta:e service, CRR, test & seal | 4 g
replace service, test & seal joints,
065-F Dondi Rd. 084 085 341 0.52 8 AC $10,258 033 cured in place spot repair, test & |<1 CEA
seal joints, seal service
065-F Dr. 086 082 131 0.60 24 RC $0 0.00 none <1CEA
065-G__[Leyden 071 | 070 51 0.08 8 vC $0 0.00 none <1CEA
. cured in place spot repair, replace
065-G  [Leydon Rd. 072 | 071 262 0.40 8 Ve $7,086 0.24 cervice, CRR. test & seal joints | <2 CEA
065G |Leydon Rd. o3 | o2 130 020 | 8 | wvc $2,635 000  |Meavycleaning, curedinplace |y cpp
spot repair
065-G Leydon Pk. 073 075 261 0.40 8 veC $5,478 0.16 replace service, test & seal joints |<1 CEA
065-G___|Litchfield St 074 | 073 92 0.14 8 vC $0 0.00 none <1CEA
065-H Carl Ave 016 012 301 0.46 8 vC $0 0.00 none <1CEA
065-H  [Carl Ave 017 | 016 183 0.28 8 vC $0 0.00 none <1CEA
065-1 Darby Rd 030 028 153 0.23 8 AC $0 0.00 none <1CEA
065-1 Darby Rd. 031 | 030 140 0.21 8 AC $549 0.00 test & seal joints <1CEA
065-1 Darby Rd. 033 032 297 0.45 8 AC $16,550 0.10 cured in place lining <1 CEA
065-J Mesa Rd. 094 | 093 234 0.35 8 AC $1,352 0.00 test & seal joints, seal service <1CEA
065-K Plain St 024 023 204 031 8 vC $0 - none <1CEA
065-K Plain St 025 024 302 0.46 8 VvC $16,800 - cured in place lining <1CEA
065-K East Street CAP | 026 27 03 8 ve $0 - none <1CEA
065-M __[Schultz Rd 035 | 028 171 0.32 10 AC $0 - none <1CEA
065-M Sinclair Rd. 036 039 142 0.22 8 AC $4,627 0.00 seal service, cured in place lining |<1 CEA
065-M Schultz Rd 037A | 037 296 0.34 6 PVC $0 - none <1CEA
065-M Flint Rd. 037 038 237 0.36 8 AC $13,550 0.00 Cured-in-place Lining <1CEA
066-A Summer St. 082A | CAP1L 89 013 8 pPvC $12,875 - replace service, test & seal joints (<1 CEA
067-A 026 025 178 0.34 10 vC $0 - none <1CEA
067-A _|Easement 027 | 026 34 0.06 10 VvC $0 - none <1CEA
067-A Geralyn Dr. Easement 042 036 200 0.38 10 vC $1,270 0.33 test & seal joints <1 CEA
$3,000,361
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BROCKTON, MASSACHUSETTS

WASTEWATER SYSTEM IMPROVEMENTS
CITY WIDE SSES MANHOLES REMAINING

Manhole Manhole Location Rehab.
Subarea | Number Street Name Construction of Leak Cost
001 020 Albany Street precast concrete wall $1,800
001 021 Albany Street precast concrete wall $1,800
005 151A Eagle Avenue precast concrete wall $1,800
003 054M Madrid Sq. precast concrete wall $1,800
012 001 Linwood St. precast concrete pipe connection $500
012 005 Linwood St. precast concrete wall $1,800
012 030 Belmont St. precast concrete wall $1,800
012 041 Bigney Ave. precast concrete wall $1,800
012 044A Torrey Ave. precast concrete shelf $600
012 066 Braemoor Rd. precast concrete wall $1,800
012 067A Braemoor Rd. precast concrete wall $1,800
012 069 Stoneleigh Ave. precast concrete wall $1,800
012 071 Fairview Ave. precast concrete pipe connection & shelf $1,100
012 111 Rockland Dr. precast concrete pipe connection $500
012 113 Rockland Dr. precast concrete wall $1,800
013 071 Westwood Ave. precast concrete wall $1,800
013 072 Braemoor Rd. precast concrete wall $1,800
013 073 Braemoor Rd. precast concrete pipe connection $500
013 074 Braemoor Rd. precast concrete channel $600
014 027 Wheeler Ave. brick cone $1,800
015 002 Easment poured concrete wall $1,800
026 028 Cambo St. precast concrete wall $1,800
027 071 Cottage Grove precast concrete pipe connection $500
027 71B Cottage Grove precast concrete wall $1,800
027 073 Wentworth Ave. manhole block wall $1,800
028 074 Linwood St. precast concrete channel $600
028 079 Montrose Rd. precast concrete wall & pipe connection $2,300
028 083 Washburn St. precast concrete wall & pipe connection $2,300
028 085 Larch precast concrete cone $1,800
028 091 Breer Cir. precast concrete pipe connection $500
029 049 Overton St. precast concrete shelf $600
discharge hose from
030 CAP1B Knapp Center manhole block industrial AC unit $500
031 031 Calvin St. precast concrete wall $1,800
035 062 Martland Ave. brick pipe connection $500
035 066A Stafford Ln. poured concrete wall $1,800
035 096A Addison St. manhole block wall & shelf $2,400
035 098A Addison St. manhole block wall & shelf $2,400
037 106C Rutland Ave. precast concrete wall $1,800
037 108 Battles Farm Village precast concrete wall $1,800
038 018A Ames St. poured concrete wall $1,800
041 070 North Main St. brick shelf $600
041 075 Crowell St. brick wall $1,800
041 085 North Main St. brick shelf $600
041 086A Falmouth Ave. precast concrete cone $1,800
041 089 Elliot St. brick wall $1,800
041 095 Prospect St. brick shelf $600
041 117 Walnut Ave. brick wall $1,800
044 045 Nicolson poured concrete wall $1,800
044 048 Colgate Rd. manhole block shelf $600
044 088A Fortin Rd. manhole block wall & shelf $2,400
044 110 Dagmar Dr. poured concrete cone $1,800
044 111 Dix Rd. manhole block cone $1,800
044 121 North Cary St. precast concrete pipe connection $500
045 083 Bark Cir. precast concrete shelf $600
047 010C Short St. brick wall $1,800
049 074 Libbey St. precast concrete shelf $600
052 001A Gladstone precast concrete shelf $600
056 034 Main St. brick exposed underdrain $600
056 074 Montello St. brick wall $1,800
057 033 Easment precast concrete frame $600
060 072N Oakland St. precast concrete wall $1,800
063 016D Easement precast concrete wall $1,800
063 028A Summertime St. manhole block shelf $600
067 021 Oak Hill Way precast concrete shelf $600
$88,900
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CITY OF BROCKTON, MASSACHUSETTS
CITY SEWER REPAIR PRIORITIES
TO SUBSTITUTE FOR REMAINING CITY WIDE SSES WORK

Phase No. or LOCATION SUB- FROM TO PIPE REACH Total Cost Total Cost Comments
Project Name AREA MH MH SIZE (IN)[ LENGTH (FT) Non-SSES Work
| Belair Street 017 009A 001B 15 209.0 Open Cut Replacement
| Belair Street 004 041 040 15&18 364.0 Open Cut Replacement
| Belair Street 004 042 041 15 220.0 Open Cut Replacement
| Belair Street 004 044 042 15 250.0 Open Cut Replacement
| Belair Street 004 045 044 15 280.0 Open Cut Replacement
1323.0 $1,268,146.90 $ 213,591.13
1 Chester Ave 018 056 056B 18 89.5 Open Cut Replacement
1 Chester Ave 018 051B 056 18 19.5 Open Cut Replacement
1 Chester Ave 018 051A 051 18 18.0 Open Cut Replacement
1 Bartlett Street 018 051B 051 30 19.5 Open Cut Replacement
146.5 $1,927,677.00 $ 48,398.40
111 Lincoln Street 019 103E 103F 10 134.1 Open Cut Replacement
11l Lincoln Street 019 103D 103E 10 94.1
111 Lincoln Street 019 103C 103D 10 59.9 Open Cut Replacement
111 Lincoln Street 019 103B 103C 10 126.3 Open Cut Replacement
414.4 $ 3,006,377.00 $ 135,197.25
\Y Perkins Ave 063 005D 001 12 239.0 Open Cut Replacement
\Y Perkins Ave 063 005D 002A 12 325 Open Cut Replacement
Riverview St to
v 48" Int 063 sta 0+43 002A 12 270 Open Cut Replacement
\Y Packard Way 021 003X 003 8 129.0 Open Cut Replacement
\Y Packard Way 021 004 003X 8 193.0 Open Cut Replacement
\Y Packard Way 021 005 004 8 244.0 Open Cut Replacement
\Y Packard Way 021 003 002 8 328.0 Open Cut Replacement
\Y Warren Ave 022 049 040 18 351.0 Open Cut Replacement
\Y Warren Ave 021/022| 049X 049 12 229.5 Open Cut Replacement
\Y Warren Ave 021 054 049X 12 126.5 Open Cut Replacement
\Y Packard Way 021 002 002A 8 294.0 Open Cut Replacement
\Y Packard Way 021 002A [ sta. 0+27 8 104.0 Open Cut Replacement
\Y Packard Way 021 sta. 0+28 001 8 27.0 Open Cut Replacement
23245 $2,742,864.80 $ 1,172,020.08
\ Pomona Drive 045 032 032A 8 243.3 Trenchless Rehabilitation
\ Carleton Street 017 127 088 8 407.1 Trenchless Rehabilitation
\ Main Street 066 049 045 8 304.7 Trenchless Rehabilitation
\ No. Warren Ave 019 031 028 10 200.8 Trenchless Rehabilitation
\ No. Warren Ave 019 028 027 10 247.2 Trenchless Rehabilitation
\ No. Warren Ave 019 027 024 10 271.4 Trenchless Rehabilitation
\ Toby Road 045 034C 034A 8 116.3 Trenchless Rehabilitation
\ Toby Road 045 034A 034B 8 16.2 Trenchless Rehabilitation
Easement Cross
v Pond 0o7 125 126 18 388.0 Trenchless Rehabilitation
2195.0 $1,685,182.25 $ 96,285.02
VI Clifton Ave 024 029 030 24 32.0 Open Cut Replacement
VI Clifton Ave 024 030 030A 24 116.0 Open Cut Replacement
VI Clifton Ave 024 030A 037 24 137.0 Open Cut Replacement
VI Warren Ave 024 037 038 21 274.0 Open Cut Replacement
VI Warren Ave 024 038 040 21 275.0 Open Cut Replacement
VI Warren Ave 024 040 044 21 180.0 Open Cut Replacement
VI Warren Ave 024 040 046 21 237.0 Open Cut Replacement
Vi Warren Ave 023 001 005 21 229.0 Open Cut Replacement
VI Warren Ave 023 005 009 21 284.0 Open Cut Replacement
VI Warren Ave 024/023| 0046 001 21 279.0 Open Cut Replacement
2043.0 $2,244,901.50 $ 809,049.63
Vil Easement thru 013 089 088 21 216 Trenchless Interceptor Rehabilitation
Golf Course
Vil Easement thru 013 088 087 21 250 Trenchless Interceptor Rehabilitation
Golf Course
\ll Easement thru 013 087 086 21 335 Trenchless Interceptor Rehabilitation
Golf Course
VI Easement thru 013 086 085 21 252 Trenchless Interceptor Rehabilitation
Golf Course
VI Easement thru 013 085 066 21 228 Trenchless Interceptor Rehabilitation
Golf Course
VI Easement thru 013 065 064 24 304 Trenchless Interceptor Rehabilitation
Golf Course
VI Easement thru 013 062 061 24 342 Trenchless Interceptor Rehabilitation
Golf Course
VI Country Club Ln. | 033 053 052A 36 336 Trenchless Interceptor Rehabilitation
Vil Country Club Ln. | 033 052 051 36 304 Trenchless Interceptor Rehabilitation
Vil Country Club Ln. | 033 051 004 36 195 Trenchless Interceptor Rehabilitation
Vil Southland Terr. 034 023 022 30 244 Trenchless Interceptor Rehabilitation
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Phase No. or LOCATION SUB- FROM TO PIPE REACH Total Cost Total Cost Comments
Project Name AREA MH MH SIZE (IN)| LENGTH (FT) Non-SSES Work
Vil Center Street 047 005 005A 27 38 Trenchless Interceptor Rehabilitation
Vil Center Street 047 005A 004 27 262 Trenchless Interceptor Rehabilitation
Vil Easement off 055 004 003 42 372 Trenchless Interceptor Rehabilitation
Crescent St.
Vil Sinclair Road 065 063 062 24 280 Trenchless Interceptor Rehabilitation
Vil Sinclair Road 065 062 061 24 282 Trenchless Interceptor Rehabilitation
Vil Sinclair Road 065 061 060 24 288 Trenchless Interceptor Rehabilitation
Vil Sinclair Road 065 060 056 24 247 Trenchless Interceptor Rehabilitation
Vil Southfield Dr. & | 6q 088 001A 24 314 Trenchless Interceptor Rehabilitation
Deanna Rd.
5139 $ 1,500,000.00 $ 1,100,000.00
VIl Ease. toward | g 017 017A 24 245 Trenchless Rehabilitation
Belmont St
il Ease.toward | 55 | (174 010 24 144 Trenchless Rehabilitation
Belmont St
VIl Easement off | g 010 009 24 157 Trenchless Rehabilitation
Belmont St.
546 $ 0952,952.00 $ 65,450.00
IX Ea@i:f:ﬁ tO;tOﬁ 8 102 103 21 350 Open Cut Replacement
350 $ 225,600.50 $ 175,000.00
Plymouth St. 055 0+00 0+44 12 44 0 Open Cut Replacement
Plymouth St. 055 0+44 3+13 12 269 44 Open Cut Replacement
Plymouth St. 055 3+13 4+83 12 170 313 Open Cut Replacement
Plymouth St. 055 4+83 6+66 12 183 483 Open Cut Replacement
Plymouth St. 055 6+66 8+39 12 173 666 Open Cut Replacement
Plymouth St. 055 8+39 10+32 12 193 839 Open Cut Replacement
Plymouth St. 042 15+74 18+52 8 278 1032 Open Cut Replacement
Plymouth St. 042 18+52 19+91 8 139 1310 Open Cut Replacement
Plymouth St. 042 19+91 20+14 8 23 1449 Open Cut Replacement
1472 $ 532,071.09 $ 532,071.09

*Project costs ongoing-final to be compiled

Total Rounded Value of Non-SSES Work =

$ 4,350,000.00 ]
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